TO:   

A. vonHalle
FROM:  
P. Sichta
SUBJECT:
Closeout note for Data Acquisition and Facility Computing, Job 5301

Date: July 23, 2008
Scope
· Like NSTX, will use the MDSplus software.

· A data management infrastructure to catalog and manage experimental results for subsequent retrieval and analysis.  

· Automated pre-shot device configuration and post-shot data acquisition.

· A pool of computers for data analysis.

· An Applications Program Interface (API) for common data analysis software, such as C, IDL, Matlab, LabVIEW, and EPICS.

Status
· This job has completed the CDR phase, but awaits a PDR based upon the approved workscope.
Interfaces
WBS53 will ultimately interface with most NCSX diagnostics.  For MIE it will be limited to a few, depending upon the approved workscope.
Specifications

An SDD and Data Dictionary have been completed and are on the NCSX website.
Schematics and PIDs

none.
Models 
none.
Drawings
none.
Analyses

none.
Testing
none.
Costs
Costs are posted on the NCSX website.
Remaining Work
· PDR, FDR, Installation and test.
Lessons Learned:  
none.
Conclusion:  
Upon job resumption, review current technologies and proceed to PDR.



















