TO:   

A. vonHalle
FROM:  
P. Sichta
SUBJECT:
Closeout note for Timing and Synchronization, Job 5401

Date: July 23, 2008
Scope
The Facility Timing and Synchronization System (T&S) will provide the hardware and software that facilitates the synchronization of hardware and equipment to the ‘microsecond’ degree, and computer programs on NCSX computers to the ‘seconds’ degree.  

Status
· This job has completed the CDR phase, but awaits a PDR based upon the approved workscope.
Interfaces
WBS54 will ultimately interface with most NCSX diagnostics and engineering subsystems.  For MIE it will be limited to a few, depending upon the approved workscope.
Specifications

An SDD and Data Dictionary have been completed and are on the NCSX website.
Schematics and PIDs

none.
Models 
none.
Drawings
none.
Analyses

none.
Testing
none.
Costs
Costs are posted on the NCSX website.
Remaining Work
· PDR, FDR, Installation and test.
Lessons Learned:  
none.
Conclusion:  
Upon job resumption, review current technologies and proceed to PDR.



















