Modular Coil Development Program

Meeting Minutes- November 4, 2002 


Attendees:
Harry Bush, Jim Chrzanowski, Buddy Kearns, Tom Meighan, Steve Raftopoulos, John Semler and Bill Slavin.

Meeting Minutes:

· Univ. of Tenn. Coil

The VPI of the UT is on hold.  There are a number of concerns involving the manufacturing of the canned coil.  PPPL & ORNL will evaluate and provide a course of action.  (Jim Chrzanowski & Dave Williamson)

· Bakeout oven status

Oven will be ready for operation by the end of the week.  Electrical work will be started today, and modifications to the ovens support structure will be finalized this week. (Action: Steve Raftopoulos & Harry Bush)

· Characterization tests

The initial rounds of characterization tests have been performed.  These tests have verified the cure and pot life characterizations as noted by the vendor.  Recalibration of the new viscometer needs to be performed prior to the next round of tests.

Pot life > 55 hours at 45 degrees C

· Area setup

Speed rail is being installed around the work area. This railing will be completed this week.
· Tensile test mold

In progress and should be completed by the end of this week.

· Mold development

The initial mold drawings will be reviewed and signed off this week.  Work has started on the remaining tee-molds.  

· Fiberglass applicator

Tom Meighan has found a source for the fiberglass sprayer.  He and Bill Slavin will conference call with manufacturer to ensure that unit will meet our needs including safety concerns.

· Autoclave

A preliminary specification is being generated by Steve Raftopoulos.  Mike Viola provided a reference source for used tanks.  Steve will review the information and consider this as a possible option.

· SOW/WP/NEPA

SOW and the NEPA are out for review.  The WP will be split into (3) separate documents to cover all the development activities.

