23 January 2006
To: Distribution

From: Wayne Reiersen

Subject: Notes from yesterday’s meeting on preparations for MC fabrication
Our weekly telecon to track plans, progress and issues regarding preparations for MC fabrication was held yesterday.  Dudek, Chrzanowski, and Reiersen participated from PPPL.  Williamson and Fogarty participated from ORNL.  
1. Needs for Type C coil assembly.  Chrzanoswki discussed lingering needs for Type C coil assembly.  Guidance was requested on three issues.  Williamson to provide the information by January 27.
a. Routing of coolant tubes.  Chrzanowski requested guidance for how the coolant tubes should be routed; details on the design of the insulating break (nothing has been ordered yet); details on electrically insulating and supporting the coolant tube off the shell; and plugging the hole through the shell.

b. Routing of the co-wound loops.  Chrzanowski requested guidance on how to route the co-wound loops around and out the lead blocks.
c. Release of the -080 assembly drawing
2. Needs for Type A procurements and assembly

a. Lead blocks.  The lead blocks are the most schedule-critical procurement because of the long lead time for getting the G11CR blanks.  Fogarty agreed to provide the information required to order the blanks this week.  The G11CR would be supplied to the vendor doing the machining of the lead blocks.  The lead block drawings are expected to be released for fabrication by February 10, three weeks from now.
b. Prosthetic piece.  Williamson reported that there is one region on the Type A coil that will require a prosthetic piece for coil assembly.  The drawing is being done this week.  Williamson agreed to send it out for review, e.g. to Dudek, to see if there might be any modifications to make it easier to fabricate.
All other work appeared to be proceeding on a pace adequate to support procurement and assembly activities.  Please advise if any additions or corrections are in order.  There will be no meeting next week.  The next meeting will be the next Monday, February 6, at 9:30am.  Please be prepared to discuss the needs and status of time critical items.
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