Agenda items:
1. Summarize FPA peer review input

2. What should we use as the basis for updating the ETC?

3. What is the plan for completing the design of the modular coil interface hardware?

4. Status of drawings of bushings and bolts for connecting adjacent coils?  Analysis?  Design review plans?

5. Any lingering problems with the B1 coil?  Any other coil fabrication problems we should be aware of?

6. Progress on FISO gages?

7. Status of bat insulation?

