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Wednesday Meeting Minutes

Phil Heitzenroeder
· Constructability review will be on October 29, 2007 
· Lining up reviewers for this review
· Weld Interface PDR will be October 18, 2007

· Two reviewers; one from J Lab and one from Brookhaven

· Question needs to be answered about engineering technical requirements, how stellarator error, factor cool down deflection, assembly to meet all of the goals

· Next month is critical!

Mike Viola
· During weld test we learned that distortion is consistent, shim wants to lift off
· Solution to shims lifting is to put in small tacks when assembling the machine, and to stagger welds

· Field Period pre-measurements coming along, all coil are racked

Jim Chrzanowski
· Making progress, mounted B-6 
· October 13 the coils to have thermocouples 

· Strain gauges only needed for 3rd Field Period 

Red Delany
· Working on weld tests, C1-coil just started today and C-2 down at the shop

Mike Kalish
· TF-4 coil is crated and sealed
· TF-3 coil has dry spots, and was tested electrically

· Will ship TF 3 and 4 coils for December’s milestone

· TF-3 coil sealed with D40, painted on one side

· Working on Trim Coil estimate with Tom Brown and Art Brooks for upcoming review

Tom Brown
· Trimming of the seal plates to be done today 
Steve Raftopoulos
· Mark Smith was put in charge of measuring the TF coils 
· Going to Cern next week with Mike Viola and Bill Sands

Ron Strykowsky
· Status meeting today at 10:00 AM
· Need Trim Coil estimates for meeting next week

Paul Henderson
· Metrology computer now has network folders
· A Pentium 4 computer with a wireless card was installed, no updates were done
Mike Cole
· Comments for Station 3 drawing are due in two weeks
· Station 2, received Tom Brown comments and still need Mike Viola’s comments

· Trim coil estimate meeting with Mike Kalish today at 2:00 PM

· Bolt stud lengths working with limited data with Larry Dudek’s help

· Error with strain gauge lengths, due to a glitch in Pro-E, Tom Brown found error

Bob Simmons
· Metrology web is now posted on the NCSX website 

· Weld distortion will be posted, waiting for Mike Viola input
· C-Spec needed from Phil and still needs ECP

Larry Dudek
· Erik Perry can’t find 316 LN for testing on inboard shims
· Shims first batch due October 23rd
· We still need a vendor for alumina shims, deadline November 23rd
· Cost of sheets are approximately 20,000 a sheet, 5/8 could be used instead

Jeff Makiel
· NCSX is still on probation, three things need to be answered; rebaselining, work scope needed for physics necessity, and can this machine be built? 
· Constructability review will be on October 29, and answered by early Nov.
· Rebaselining and milestones are crucial, we are still under the microscope 

Hutch Neilson
· We have to submit a year end report to DOE, draft in progress, input needed 

· Trim coils are a priority 

