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Mike Kalish
· Coil #2 and Coil #3 complete and ready to ship, except for the dry spots.  
· Everson quoted a price for the crates $500.00 for each crate and the will speak to Rod regarding the changes to contract.

Mike Viola
· Metrology has stopped all measurements due to technical problems.
· Phil, Larry and Mike spoke regarding the shim test
· VV needs more clips (name of clips unknown)
· Chain fall failure last week poor quality, made in China

· Chain falls will be exchanged, working with Arlene White to resolve this issue.


Hutch Neilson

· All but a few responses were sent back to Hutch regarding the Lehman Review questions. Please send in responses if you have already done so. 
· NCSX Science Review is September 15-16 

· Hutch will send out draft agenda for Science Review

· Mike Cole and Dave Williamson to meet up with Phil to discuss the interface.

Ron Strykowsky

· Statusing Meeting is tomorrow (Thursday) and will start early due to Mike Kalish schedule.

· Risk Register is a living document please add increased risks or decrease risks to document 
Jim Chrzanowski 

· Modular Coil A5 putting outer epoxy, should Auto Clave on Friday 

· B5 cladding and B-4 stripping off mold

Bob Delany

· A5 and A6 to shop

· Waiting for C coils and metrology is holding up work

· Need C’s to drill holes

· Storage problem in shop resolved

Steve Raftopoulos 
· Trouble with two laser trackers working with Bill Sands and Mark Smith to resolve noise and other problems.
· May have to bring Leica or Verisurf in to fix problems. 

Paul Henderson
· Have wireless cards for Parallel laptop and Leica computer
· Working out network problems for Metrology computers

John Edwards

· VV (2) 50% done loop termination

· Lock on A & B 

Brent Stratton

· Diagnostics has slowed down on the Rogowski work.

· Work will resume in October when two PPPL’ers are caught with NSTX work.

Mike Cole

· Weld Test distortion in the wing area 

· September 11 milestone has been rescheduled 

· Welds need to be made and verified AA, BB and CC

