
Upgrade of Rad Waste Handling Facility HVAC and Electric

and Conversion to the NCSX Coil Shop

Total Project Cost Estimate

	Classification


	Estimate


	G&A


	Total 

	HVAC Unit (60 Ton)
	$40,000
	1.320
	$52,800

	Installation (Mechanical BOA)
	30,000
	1.320
	39,600

	Installation (Electrical BOA)
	80,000
	1.320
	105,600

	Rigging and removals
	7,000
	1.320
	9,240

	Equipment pad ext./platform
	5,000
	1.320
	6,600

	Controls (BAS)
	5,000
	1.320
	6,600

	GPR Survey (for dig permit)
	1,000
	1.320
	1,320

	Lighting Upgrade
	5,000
	1.320
	6,600

	Autoclave (& equip) electric
	15,000
	1.320
	19,800

	Engineering & Design
	20,000
	1.685
	33,700

	Project Management &

Construction Support
	20,000
	1.685
	33,700

	Subtotal:
	228,000
	--
	315,560

	Contingency (10%)
	22,800
	--
	22,800

	Total Estimated Cost:
	$250,800
	--
	$338,360

	
	
	
	$340,000 (loaded)



Preliminary Project Cost Plan



Engineering and design work - $35K FY03



Procurement and installation - $305K FY04

Preliminary Project Schedule:

Prepare Mechanical BOA contract documents – 9/1/03

Purchase HVAC Unit – 10/1/03

Complete engineering and design – 10/17/03

Prepare Electrical BOA contract documents – 10/31/03

Installation complete – 2/15/04

Test and startup HVAC unit – 3/1/04

Notes:

Estimate does not include costs for potable water or rest room facilities in building. (Currently non-existent, closest locations are Mockup, NB and FCPC Buildings).

Estimate does not include RWHF relocation costs.
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