 Week of 5/5/06 
VVSA Quality Items 

1. Closed:
1.1. NC 19391 concerning rework of end flanges.


1.2. NC 19108 concerning the spacer flange chamfers

2. Pending from MTM:

2.1. NC18888 for the misaligned VVSA-1 bosses.
Status: Open - Awaiting update showing CA completed

2.2. NC 19081 concerning the spacer flange weld configuration.
Status: Open - Acknowledge corrective action

2.3. NC 19289 concerning rework of Neutral Beam ports (all 3 segments).
Status: Open - Awaiting update showing CA completed.  Note this NC was written to cover all 3 VVSA segments with the presumption that similar distortion would occur on each.  Unfortunately that approach means that the NC will not be closed until CA for all 3 VVSA segments is complete.  F. Malinowski & D. McCorkle discussed a solution where Doug would split this into 3 NC’s and attach the disposition from 19289 to each.  Both Brad Nelson & Mike Viola, the other signers, agree with this solution.

2.4. NC 19392 concerning VVSA-1 SE121-013 ZONE B5 . .469 +/-.005 dimension varies around part over and undersized, .240-.432.
Status: Open - Awaiting update showing CA completed

2.5. NC 19697 concerning profile of VVSA-1 end flanges.
Status: Open - Awaiting update showing CA completed

2.6. NC 19562 VVSA-2 end flange misalignment.
Status: Open - Awaiting update showing CA completed
2.7. NC’s for Weld Repairs.  

2.8. New NC for final VVSA scan.
3. Pending from PPPL 

3.1. NC 19116 concerning flange disposition due to manufacturer change.
Status: Sign off to Close when MDC flanges are delivered (with VVSA-1)
3.2. NC 19704 VVSA-3 Profile after hole cutting.
Status: Open - Awaiting Disposition
