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Applicability 
This procedure covers the process for preparing and processing Requests for Deviation 
(RFDs) on the NCSX Project. 
 
Introduction 
Prior to performing a specified step in a manufacturing or fabrication process, either the 
Project or a supplier may identify  an alternative design/method/material to the requirements 
that could result in technical, cost, or schedule savings.  The documentation to formally 
define this proposed departure from the established performance or design requirements is 
called a Request for Deviation (RFD).  The RFD is a specific written request to depart from a 
particular requirement(s) of the item’s current approved technical documentation.  A RFD 
shall be processed and adjudicated under the Engineering Change Process (ECP) process 
defined in the NCSX Configuration Management Plan (NCSX-PLAN-CMP) and the 
accompanying NCSX Configuration Control Procedure (NCSX-PROC-002).  Until the ECP 
associated with the RFD is approved, the item or process may not deviate from the technical 
requirements. The RFD may be either a letter or tabular format and shall contain the specific 
required information as defined in this procedure.     

A deviation is distinguished from non-conformance reports (NCRs) in that NCRs address the 
departure after the manufacturing step that incorporates the requirement 
(design/method/material) has begun.  The processing of NCRs is addressed in PPPL Quality 
Assurance Procedure QA-005, “Control of Nonconformances.”  

Referenced Documents 

NCSX-PLAN-CMP NCSX Configuration Management Plan 
NCSX-PROC-002 NCSX Configuration Control 
QA-005 Control of Non-conformances 
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Initiator (Anyone on the Project or a Supplier) proposes an alternative 
design, approach, material, etc. than currently specified. 
 

Supplier (if existing contract) or Job Manager prepares and submits 
RFD: 

• To the PPPL Procurement Technical Representative (PTR) and 
PPPL Procurement Representative if Supplier RFD.  PTR then  
provides copy to the Systems Engineering Support Manager; or 

• To the Systems Engineering Support Manager if Project RFD. 
 

Supplier RFD? 
No Yes 

PPPL Procurement Representative 
notifies the supplier that they are NOT 
authorized to proceed with the proposed 
departure until such time that the RFD is 
approved. 
 

PTR (if procurement) or Job Manager 
coordinates refinement and recommended 
disposition of RFD with Supplier (if 
procurement), WBS Manager, RLM, and 
Systems Engineering Support Manager. 
 

RLM 
Recommends 

Approval? 
Yes No 

END 
• PPPL Procurement 

Representative  notifies Supplier 
that the RFD has been rejected; or 

• Systems Engineering Support 
Manager  notifies Job Manager 
that the RFD has been rejected. 

Systems Engineering Support 
Manager processes ECP per 
PROC-002. 

ECP 
Approved? 

No 

Yes 1 
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Attachment:  
1 – Necessary Information Needed on a RFD 

1 

PPPL Procurement Representative (if 
existing contract) notifies Supplier via 
contract addendum: 

• That RFD has been approved;  
• Of the forthcoming changes in 

contract documents that will be 
made; and  

• That the Supplier is authorized to 
proceed. 

Job Manager and WBS Manager 
coordinates implementation of approved 
changes to contract documents 
(specifications, models, drawings, etc.) per 
NCSX and PPPL procedures. 
 

Systems Engineering Support Manager notifies Project personnel 
that the ECP has been approved. 

Systems Engineering Support Manager 
and Design Integration Manager process 
changes to technical documentation, obtain 
approvals, and then post on the appropriate 
NCSX Engineering or Pro/INTRALink 
database. 

Impacts 
Existing 

Contract? 
No 

END 

Yes 

DI posts updated contract 
information on FTP server 
per PROC-006. 
 

END 
PPPL Procurement Representative notifies supplier 
that revised contract documents have been posted. 



NCSX PROCEDURE:  NCSX–PROC–009 Revision 1 
Necessary Information Needed on a RFD  

 Attachment 1 

Page 1 of 2 

 

Controlled Document 
THIS IS AN UNCONTROLLED DOCUMENT ONCE PRINTED .  Check the NCSX Engineering Web 

prior to use to assure that this document is current. 
 

ATTACHMENT 1 
 
The RFD may be provided in any format (i.e., letter, tabular, or supplier format), but must 
contain at a minimum the following information in sufficient detail to permit NCSX Project 
assessment of the RFD: 
 

• Initiator Name and Organization 
• Date RFD was initiated 
• RFD Title – short description of the deviation requested 
• List of impacted documents (e.g., specification and sections, each model and drawing, 

SOW sections – if the SOW has been used to convey technical information).  Be as 
specific as possible. 

• Impact on cost, schedule, and interfaces with other items – if none so state.  If there 
are impacts be as specific as possible. 

• Full description of the deviation requested, including specific item/part impacted by 
this RFD and the rationale on why this deviation is needed. Include amplifying 
information that may assist in the NCSX Project’s assessment of this RFD.  

• Attachments – to include e-mail or letter requests or sketches 
• Signature of the initiator (actual or electronic or e-mail approval are all satisfactory). 
 
The following sections of the RFD shall be completed by the Systems Engineering 
Manager: 
• RFD number (using format of NCSX-RFD-XX-###-RRR) where: 

o XX is the two digit WBS element identifier; 
o ### is a sequential number; and  
o RRR is the revision number of the RFD.  

• Project Disposition – provide contract addendum (if supplier initiated) and the ECP 
that approved the RFD.  
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Sample RFD Form 

 

NCSX RFD Number: RFD Description: 

Initiator: Organization: 

List of Impacted Documents: 

Cost Impact:  (If none, so state) 

Schedule Impact:  (If none, so state) 

Impact on Interfaces with Other WBS Elements/Items: (If none, so state) 

Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, 
etc. as needed and include amplifying information as appropriate) 

Attachments: 
 

 
Initiator Signature:         Date:      
 

 
Project Disposition (Include ECP Number) :       
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