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Accomplishments for Last Week
1. Continued to develop details and procedural order of MIT and QA steps for reports (deliverables 3.1.1, 3.1.2 and 3.1.3).
2. Coordinated with sub-contractor Nu Vacuum on respective tasks for preparation of deliverables 3.1.1, 3.1.2 and 3.1.3.
3. Researched measurement and verification systems and techniques.

4. Continued to develop structure for report format.

Plan for Next Week
1. Continue research of measurement and verification systems and techniques.
2. Continue coordinating with sub-contractor Nu Vacuum for completion of deliverables 3.1.1, 3.1.2 and 3.1.3.

3. Continue assessing and compiling expected costs determined through action items above in order to develop deliverable 3.1.4.

Issues and Concerns

1.  Rohwedder would like to confirm the due date of 5/30/03 for deliverables 3.1.1, 3.1.2, and 3.1.3 of NCSX-SOX-121-01-01 and a due date of 6/6/03 for 3.1.4.
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