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Accomplishments for Last Week
1. Continued to develop details and procedural order of MIT and QA steps for reports (deliverables 3.1.1, 3.1.2 and 3.1.3).
2. Coordinated with sub-contractor Nu Vacuum on respective tasks for preparation of deliverables 3.1.1, 3.1.2 and 3.1.3.
3. Continued research on measurement and verification systems and techniques.

4. Developed structure for report format.

5. Submitted Monthly Planned Cost Report.

Plan for Next Week
1. Submit deliverables 3.1.1, 3.1.2, and 3.1.3 to PPPL
2. Continue assessing and compiling expected costs to report in deliverable 3.1.4.

3. Continue research for deliverables 3.1.1, 3.1.2, and 3.1.3 that will carry over into 2.2.1 MIT and QA Plans for the PVVS.

Issues and Concerns

1.  Rohwedder would like to set up a technical discussion for the morning of Wednesday, 5/28/03 with PPPL NCSX members to cover some remaining questions.  Please notify Bob Williams by Tuesday afternoon as to a convenient time for PPPL.
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