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Accomplishments for Last Week
1. Completed deliverables 3.1.1, 3.1.2 and 3.1.3 to be emailed today.
2. Coordinated with sub-contractor Nu Vacuum in completing deliverables 3.1.1, 3.1.2 and 3.1.3.
3. Continued research on measurement and verification systems and techniques.

4. Continued assessing and compiling expected costs to report in deliverable 3.1.4.
Plan for Next Week
1. Complete and submit deliverable 3.1.4 to PPPL.
2. Continued research on measurement and verification systems and techniques.

3. Prepare budgetary estimate for the segment spacer fabrication development program mentioned in Rohwedder’s 3.1.2 Subcontractor Recommendations, Section 2.0 Spacer Manufacture Approach.

Issues and Concerns

1. A review of the submitted deliverables needs to be coordinated between Rohwedder and PPPL.
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