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Accomplishments for Last Week
1. Completed deliverable 3.1.4.
2. Coordinated with sub-contractor Nu Vacuum in completing deliverable 3.1.4.
3. Continued research on measurement and verification systems and techniques.

4. Began to prepare budgetary estimate for the segment spacer fabrication development program mentioned in Rohwedder’s 3.1.2 Subcontractor Recommendations, Section 2.0 Spacer Manufacture Approach.

Plan for Next Week
1. Complete and submit budgetary estimate for the segment spacer fabrication development program.
2. Development of 3.2.1 MIT and QA Plans for the PVVS.

3. Prepare for Tuesday teleconference concerning 3.1 Deliverables.
Issues and Concerns

1. PPPL is to send list of questions and comments ahead of Tuesday’s teleconference.
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