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Accomplishments for Last Week

1. Continued development of 3.2.1 MIT and QA Plans for the PVVS.

2. Coordinated with sub-contractor Nu Vacuum in developing 3.2.1.

3. Prepared report of VVSA sub-assembly joint concepts and prototype phase.

4. Continued reviewing any comments, suggestions and recommendations we may have regarding the existing Statement of Work, Specification, drawings or model of the PVVS to be presented at the Final Design Review (FDR) – Due June 25th.

Plan for Next Week
1. Development of 3.2.1 MIT and QA Plans for the PVVS.

2. Submit suggestions for PVVS FDR.

3. Continue PVVS and VVSA segment and die computer modeling.

Issues and Concerns

1. Rohwedder/NVSI NCSX PVVS team members Jason Gass, Jeff Budd and Don Croteau will visit PPPL for the PVVS FDR on July 1st.  Bob Williams and David Thompson will participate via teleconference.  

2. PPPL has expressed that they would like notification of Rohwedder’s intent as to the use of the vessel ribs shown in the PPPL computer models and drawings.  Based on previous discussions with PPPL, it was Rohwedder’s understanding that PPPL had stated that the ribs were not to be used.  If it is up to Rohwedder’s discretion as to whether to include the ribs or not depending on our assessment of their necessity, then our intent is to omit them assuming that PPPL has determined they are not needed from a structural standpoint.
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