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Accomplishments for Last Week

1. Continued discussions with Coors Tek and Precision Metal Works.

2. Initiated and continued discussions with other potential project teammates who have unfortunately all turned down the offer due to lack of experience with the material and capabilities.

3. We spoke with Coors Tek this afternoon regarding inconel welding and forming capabilities which Coors Tek is confident that they have someone to do the inconel welding but is still trying to solidify whether the former can handle the forming necessary for this project.  We will know more Monday afternoon 10/20/03.
Plan for Next Week
1. Conference call with Coors Tek on Monday 10/20/03 to find out if we have found a former.

2. Tuesday 10/21/03 and Wednesday 10/22/03 discussions with Precision Metal Works.

3. We’d like to have definite answers and are requesting to have these answers from the above two manufacturers early next week so we can get the decision made and the project started before 10/31/03.

Issues and Concerns

1. The schedule is uncertain at this time but the potential manufacturers are aware of the project due date.
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