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Accomplishments for Last Week

1. Rohwedder (RI) continued discussions with Precision Metal Works (PMW) after previous weeks announcement to PPPL that RI has chosen to use PMW as new manufacturer for the PVVS.

2. RI organized and completed travel arrangements for visit to PMW on beginning of next week 11/9/03.

Plan for Next Week
1. RI and PPPL to meet with the PMW group that will make up the PVVS team on 11/10/03 and 11/11/03 of next week.  

2. RI will submit a formal subcontractor selection proposal to PPPL on Monday 11/10/03.

3. RI hopes to receive approval to start work with PMW as soon as possible.

Issues and Concerns

1. The schedule is uncertain at this time but the goal for completion date still remains to be end of March 2004.
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