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Accomplishments for Last Week

1. Received Faro Arm
2. Selected Forming Vendor.
3. Received all of Die A ribs.
4. Began machining of die A enclosure – 75% complete.
5. Submitted welding and weld related inspection procedures to Rohwedder/PPPL.
6. Submitted final approved copies of procedures P01, P02, P03, P05, P06, P07, P08, P09, P11, P12 and MITP01.
7. Finalized die reinforcement concept.
Plan for Next Week
1. Complete Machining of Die A enclosure.
2. Complete drilling/tapping of Die A.

3. Assemble and Inspect Die A  

4. Complete of development of CMM Measurement procedures.
5. Inspect of Die A.
6. Submit weld inspection procedures.

7. Design and Fabricate Die / Press connection and screw press mounts.

8. Conduct welding of weld coupons for PQR
Issues and Concerns

1. Forming operation capacity requirement uncertain.
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