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Accomplishments for Week of 2/16/04
1. Completed initial integration of Die A assemblies.
2. Completed initial measurements on Die A assemblies.
3. Performed modifications to the Die A assemblies necessary to bring critical surface into tolerance (+/- .050 each die).

4. Refined scab plate procedure.

5. Installed scab plates on Die A assemblies.

6. Performed final measurements on Die A full assemblies (with scab plate).

7. Prepped material for Segment forming operation (timesaver operation).

8. Prepped material for parallel project forming operation.

9. Completed press locking and alignment devices.
10. Die B enclosure machining progress.

11. Inconel .120 8” tube was rolled – for PVVS and parallel project.

Plan for Week of 2/23/04
1. Complete Machining of Die B enclosure.
2. Complete drilling/tapping of Die B ribs.

3. Assemble and Inspect Die B assemblies including scab plates. 

4. Form and inspect Segment A.
5. Conduct welding of weld coupons for PQR
Issues and Concerns

1. Proficiency on FARO arm impacting schedule.
2. Rib water jet supplier delivery dates impacting schedule.

3. Still have technical risks associated with forming operation.
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