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Accomplishments for Week of 3/05/04
1. Completed water jet of Die C ribs.
2. Received and began machining of 22 of 44 die C ribs.
3. Completed machining of Die C enclosure.

4. Completed reverse engineering on parallel project.

5. Ordered new welding equipment.

6. Completed and distributed procedures 03-8083-P04, 03-8083-P05, 03-8083-P07, 03-8083-P12
7. Measured and modified upgraded Die A for A-2 press operation (replaced guide rails cut during disassembly).
8. Completed Die B assemblies - scab plate on one half..
9. Completed fabrication of Die B alignment guides. 
10. Measured Segment A-1 and verified part in tolerance.
Plan for Week of 3/12/04
1. Complete Die B scab plate installation. 
2. Form and heat treat segment B and second half of segment A (A-2).
3. Perform weld tests with new equipment.
4. Complete assembly of Die C and prep for forming.
5. Measure/evaluate segment A-2 and B after heat treat.
6. Complete following work on parallel project.

a. Cut surface.

b. Weld tube

c. Measure 2 surface halves with FARO

d. Design assy.

e. Weld two surface halves.

f. Install port.
Issues and Concerns

1. Still have technical risks associated with welding operations.
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