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Week ending 05/02/03


Princeton Plasma Physics Lab


PVVS



Weekly Report


03/26/04


Originators:
D. Thompson RI PM


J. Budd ME


D. Rioux PMW PM


T. Gilmore PMW ME

Accomplishments for Week of 4/02/04

1. Completed Die C installation of scab plates.

2. Completed Die C scab plate inspections and recorded reference points.

3. Completed reinforcing of Die C ribs
4. Completed installation of Die C alignment tubes
5. Completed inspection of segment A2
6. Collected inspection data on Die B
7. Submitted revised procedure 03-8083-P10 for visual weld inspection as well as new procedure 03-8083-P15 for Non-Inert Stress relief
8. Performed welding experiments using new equipment
9. Designed fixture for holding segments for assembly
10. Pressing of Segment C

Plan for Week of 4/09/04
1. Heat treatment of segment C
2. Submit MITP for PVVS assembly
3. Complete Welding PQR testing
4. Begin Fabrication of components for assembly fixture
5. Complete inspections of Segment B
6. Trim excess material from Segments A1, A2, and B
7. Inspect Segment C

Issues and Concerns

1. Still have technical risks associated with welding operations.

2. Proper alignment of segments still a risk.

Lessons Learned

Start next week
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