[image: image1.png]



Princeton Plasma Physics Lab


NCSX



Weekly Report


Week ending 05/02/03


Princeton Plasma Physics Lab


PVVS



Weekly Report


04/25/04


Originators:
D. Thompson RI PM


J. Budd ME


P. Allen-LeBlanc PMW PM


T. Gilmore PMW ME

Accomplishments for Week of 4/19/04

1. Faro applications engineer on site is expediting the inspection process and helping us nail down alignment issues and progress with future requirements of inspecting PVVS.
2. Manufactured “permanent” reference points to be attached to exterior of PVVS.  Permanent reference points are for PVVS only.
3. Completed multiple iterations of inspections and rework bringing slightly out of tolerance areas of segments into tolerance after adding concrete reference geometry to aid in expediting inspections.
4. Built custom dies for reworking out of tolerance areas of segments. Segments progressing into tolerance.
5. Completed final MITP and stress relieve procedure.
6. Successful weld coupons, awaiting final WPS's and weld repair procedure from weld engineer.
7. Submitted updated schedule and costs to reflect delay caused by lack of repeatability in previous faro setup.
8. Manufactured new fixture plate to allow fitting of segments.

HIGHLIGHTS for week of 4/19/04
No major highlights.
Plan for Week of 4/19/04
1. Make final trims to segments and begin fitting and tacking together.
2. Inspect fitted and tacked segments.
3. Complete manufacture of port.
4. Submit finalized weld procedures.
5. Work towards completion of remaining procedures
Issues and Concerns

1. FARO Support is limited and the application is pushing the limits of the tool.

2. Alignment is still a risk
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