PMW Costs incurred to date:  March 31/04 Rohwedder/Princeton PVVS project

	
	Original quote
	Actual costs

	1. Non-recurring Expenses
	320 @ $42

13,440.00
	1,116 @ $42

46,872.00

	2. Direct Labour
	560 @ $42

23,520.00
	850 @ $42

35,700.00

sub contract mach.

5,000.00

40,700.00

	3. Indirect Labour
	120 @ $42

5,040.00
	490 @ $42

20,580.00

	4. Direct Material
	31,500.00 

+ Pro E 14,000.00
45,500.00
	74,585.00

	5. Indirect Material
	2,500.00
	4,200.00

	6. 

· Sub-contractor

· Dies & pressing

· Stress relief

· Rolling

· Welding
	65,200.00
	8,250.00

135.00

1,200.00

2,900.00

     700.00

13,185.00

	7.  Shipping
	1,800.00
	900

	Sub-total
	$157,000.00
	201.022

Pro-E 11,809

Faro ($3000 US/mo @ 4mo. X 1.32 Cdn.) 15,840.00

Weld equipment ($600/mo @ 2mo.) 

   1,200.00

$229,871.00

	Markup 
	 (2%) 3,140.00
	        (0%)

	Total
	Cdn. $160,140.00
	Cdn. $229,871.00

	Exchange
	0.78
	0.78

	
	US $124,909.00
	$179,299.00


Please note, on the Costing breakdown tables, all sections are marked with their corresponding number for this table.

Projection Estimate of remaining costs:

Engineering

260 @ 42

10,920.00

Quality Assurance
240 @ 42

10,080.00

Direct Labour

400 @
42

16,800.00

Machining

168 @ 42

  7,056.00

Direct Material



  2,000.00

Sub-contractors:

· RPC



     300.00

· Trenton Works


  1,500.00

· Thechnico



  1,500.00

Shipping

· Trenton Works


     600.00

· To Customer


  1,500.00

Equipment





  0

Consumables




  2,000.00

Sub-total




54,256.00

Exchange




         0.78

TOTAL




$42,320.00

