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	PVVS Status
Meeting Minutes

	Location
	Teleconference
	ATTENDEES:
	PPPL - Mike Viola , 
PMW - Thomas Gilmore, David Rioux
RI - Jeff Budd, David Thompson

	Meeting Date:
	01/30/03
	DISTRIBUTION:
	Rohwedder Management Team and above


Highlights from the meeting are listed below:

	Item No.
	Description
	Action
	Due

	1.
	PVVS Schedule was reviewed.  Project is on schedule based on timelines shown in schedule entitled PPPL PVVS Schedule 2004-01-30.
	NA
	

	2.
	Forming operation was discussed. D. Rioux updated the group on PMW’s activity in making final decision on forming shop.  The decision has been made to utilize a forming shop 4 hrs from PMW.  The shop has both 500 and 1000 ton presses and several large capacity furnaces.  The shop is very flexible, runs all shifts and are used to die changeouts on daily basis
	NA
	

	3.
	Group requested that Tom continue to forward pictures to RI and PPPL.
	T. Gilmore
	weekly

	4.
	Procedures and Forms Tracking was reviewed.  Update version to be distributed.
	D. Thompson
	2/2/04
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