PMW Budget - Rohwedder/Princeton PVVS project – April 21/04

	
	Original quote
	Actual costs to March 23/04
	ACTUAL COSTS TO (Apr. 8/04)
	ESTIMATED COST OF COMPLETION (based on revised completion date May 14/04)
	Detailed description

	1. Non-recurring Expenses
	320 @ $42

13,440.00
	1,116 @ $42

46,872.00
	
	
	Additional direct labour: engineering and project management expenses incurred while attempting to work out issues with measurement and bringing segments into tolerance.

Additional indirect labour:  QA

	2. Direct Labour
	560 @ $42

23,520.00
	850 @ $42

35,700.00

sub contract mach.

5,000.00

40,700.00
	568 @ $42

23,856.00
	530 @ 42

22,260.00
	

	3. Indirect Labour
	120 @ $42

5,040.00
	490 @ $42

20,580.00
	500 @ $42

21,000.00
	300 @ 42

12,600.00
	

	4. Direct Material
	31,500.00 

+ Pro E 14,000.00
45,500.00
	74,585.00

+ Pro E 11,809.00

86,394.00
	2,000.00
	
	

	5. Indirect Material
	2,500.00
	4,200.00
	2,000.00
	
	

	6. 

· Sub-contractor

· Dies & pressing

· Stress relief

· Rolling

· Welding
	65,200.00
	8,250.00

135.00

1,200.00

2,900.00

     700.00

13,185.00
	3,300.00
	19,000.00
	Cost over-run from sub-contractor

	7.  Shipping
	1,800.00
	900
	2,100.00
	
	

	Sub-total
	$157,000.00
	212,831.00

Faro ($3000 US/mo @ 4 mox1.32 Cdn)

15,840.00

weld equipment ($600/mo @ 2mo.)

1,200.

$229,871.00
	54,256.00
	10,000.00
	Estimated costs of additional Faro support necessary to complete project.

	Markup 
	 (2%) 3,140.00
	        (0%)
	(0%)
	(0%)
	

	Total
	Cdn. $160,140.00
	Cdn. $229,871.00
	Cdn.

$54,256.00
	Cdn.

$63,860.00
	

	Exchange
	0.78
	0.78
	0.78
	0.78
	

	
	US 125,000.00

Plus Faro

10,100.00

$135,100.00
	US

$179,299.00


	US

$42,320.00
	US

$49,811.00
	Cost difference: $49,811.00


