NCSX ENGINEERING CHANGE NOTICE (ECN)   ECN # 5377

COGNIZANT INDIVIDUAL:

Mike Cole




ECN TITLE: Modified drawing material heat tape width to match installed tape width





CC/WP/Job:1204     

                                        AREA OR PROJECT:  NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __Phil Heitzenroder____
(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  

	DRAWING(S) AFFECTED NUMBER:
	Current

Revision
	TITLE



	SE123-151
	0
	Port Extensions with Heat Tape and Thermocouples 

	
	
	


	DESCRIPTION OF CHANGE: (STATE DRAWING NO., ZONE. GROUP, OR LIST ATTACHMENTS)
SE123-151 DRAWING ZONE D-1 IN MATERIAL COLUMN. CHANGED MATERIAL WIDTH  FROM 1.OO WIDE TO .5” WIDE
REASON FOR CHANGE:
SE123-151 ACTUAL WIDTH OF HEAT TAPE WAS .5” AND NOT 1” AS 
CALLED OUT IN MATERIAL.


	ENGINEERING CHANGE NOTICE APPROVALS: 
  DATE:07/11/2008

	COGNIZANT INDIVIDUAL MAKING CHANGE:


	RESPONSIBLE LINE MANAGER:
 FORMCHECKBOX 
 Update Drawings Immediately          FORMCHECKBOX 
  Defer Update and Use ECN Stamp
Other Comments:
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