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	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: 
CSPEC calls out a different ASTM standard.  MTM has identified an alternate ASTM standard to follow. Specifically, MTM has stated:

“For some time now, we have been working with our material suppliers in developing the tubing and pipe requirements for the Port Extensions.  We can now confirm the best approach (considering delivery and quality) will be to manufacture the 6", 8", and 10" tubing (roll and weld from plate).  We are still researching the 2.5" and 3.5" pipe.  We plan to follow ASTM B705 as a guideline during production, but the material certification will be for ASTM B443.”
The requested deviation will be to manufacture the 6", 8", and 10" tubing (roll and weld from plate). Follow ASTM B705 as a guideline during production. The material certification will be for ASTM B443. 

Impacted WBS Elements:  12, Vacuum Vessel
Impacts of Change (Briefly Describe): No cost, schedule, or performance impacts.  Project has determined that there is no need to revise the CSPEC.  PTR, WBS Manager, and RLM have concurred in this RFD.
Assessment of Other Options:  None
List Attachments, Impacted Documents, etc.

(1)  Request for Deviation NCSX-RFD-12-001 submitted March 7, 2005




