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ECP-

	Originator: Ron Strykowsky
	Date:  July 25,2006

	Overview of Change

Type of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: Reprogram internal budget.
Impacted WBS Elements: 
WBS 31 - Job 3101 Magnetic diagnostics
Impacts of Change (Briefly Describe): Re-allocate budget. No impact to contingency or project schedules.
Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No
List Attachments, Impacted Documents, etc.

None
Description of Change:

1) WBS 39 - Job 3101 Magnetic diagnostics:
Work scope for the modular coil shell saddle loops has been deleted. Re-allocate cost savings toward current cost variances within same job. 
Approx $59k of eliminated scope to partially offset $119k of cost variances in the design and fabrication of VVSA saddle loops.
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