
PrincetonUniversity Plasma Physics Laboratory
PPPL COST PERFORMANCE REPORT WORKBREAKDOWN STRUCTURE

NCSX DECEMBER 2005
**** Cumulative to date FY03, FY04 , FY05 & FY06****

CUMULATIVE TO DATE (from 4/1/03) (k) ECP 41 Variance Explanation
Budgeted Cost   VARIANCES Budget

WWBSJob BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06 Schedule Cost
1 - Stellarator Core Systems 33,140 32,492 32,989 -648 .98 -497 .98 44,349      

12 7,210 7,171 7,176 -39 .99 -5 1.00 9,159             
1201 - Vacuum Vessel  Prelim Dsn 424 424 424 1.00 0 1.00 424                   
1202 - Vacuum Vessel R&D 1,770 1,770 1,771 1.00 -1 1.00 1,770                
1203 - Vacuum Vessel Final Dsn 1,089 1,016 1,010 -73 .93 6 1.01 1,098                Final assy requirement & assy drawings. 

Final design of heater tape system , VV 
dsn for SXR Diag, and cooling tube 
design behind.  Final closeout FDR 
planned for Dec 15th pushed out to Feb 
28. Emphasis being placed on near term 
procurement packages.

1204-VV Sys Procurements (non VVSA) 1 25 23 24 25.02 2 1.10 193                   

1206 - VV Field Weld Joint R&D 16 16 16 1.00 0 1.00 16                     
1250 - Vacuum Vessel Fabrication  3,910 3,920 3,932 (1) 10 1.00 -12 1.00 5,658                NOTE. VVSA FAB SCHEDULE RE-

BASELINED IN ECP-41 CONSISTENT 
WITH VENDOR FORECAST AND 
LEVEL II MILESTONE.

13 1,812 1,644 1,729 -168 .91 -85 .95 2,765             
1301 - TF Design 946 944 963 -2 1.00 -19 .98 946                   
1302 - PF and CS Design 11 -11 11                     
1350 - TF Coil Fabr Prep 628 501 526 -127 .80 -25 .95 743                   Fabrication of Lift fixture and mandral on 

hold. Fab to be outsourced.

1351 - TF Coil Fabr Supplies 216 180 222 -36 .83 -42 .81 811                   G-11 and lead block fabrciation behind. Kalish oversight under estimated. 
Job to be replanned in future ECP 

f b h d l i d t i d1361 - TF Fabrication 12 20 19 254                   

14 20,525 20,147 20,503 -378 .98 -356 .98 27,311           
1401 - Mod Coil  Prel.Dsn 304 304 304 1.00 0 1.00 304                   
1402 - Mod.Coil Analyses     239 239 239 1.00 0 1.00 239                   
1403 - Modular Coil Final Design 
(includes job 1421 coil interface hw 
dsn)

3,253 3,187 3,360 -66 .98 -173 .95 3,339                Comined CPI for the design jobs 
(1403 & 1416) is .983 with a CV of -
58

1416 - Mod Coil Type A&B Final Design 346 214 99 -131 .62 116 2.17 756                   Type A hardware & MCWF mods.. FDR 
for type A now forecast for March.

1404-MCWF R&D & 1st Prod Casting 2,544 2,544 2,544 1.00 0 1.00 2,544                
1405-Mod Coil Winding R&D Prep 168 168 168 1.00 1.00 168                   
1406 - Mod. Coil Winding Facility 2,247 2,247 2,247 1.00 0 1.00 2,247                
1407 -Mod Coil Winding Facility 2,546 2,546 2,546 1.00 0 1.00 2,546                
1408-Mod Coil Winding Supplies  783 677 750 -106 .86 -73 .90 1,638                Hardware (cladding,chill plates, lead 

hardware) all behind original plan but 
meeting fields needs.

In house fab of components (ie 
cladding) higher than estimated. 
However, clamps just awarded for 
$74k vs an estiamte of $270k!

1409 - Mod. Coil Test Stand 916 916 916 1.00 0 1.00 916                   
1410 MC Twisted Racetrack Fabr 1,050 1,050 1,050 1.00 0 1.00 1,050                
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**** Cumulative to date FY03, FY04 , FY05 & FY06****

CUMULATIVE TO DATE (from 4/1/03) (k) ECP 41 Variance Explanation
Budgeted Cost   VARIANCES Budget

WWBSJob BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06 Schedule Cost
1411-MCWF Fabrication S005242 4,839 4,793 4,732 (2) -47 .99 60 1.01 8,098                C-3 delivery forecast to be 1 month late 

and C-4 2 weeks late. C6 required re-
pour a 2 month setback. DELIVERY 
SCHEDULE BEING EVALUATED FOR 
SEQUENCE AND DELIVERY DATES. 
SCHEDULE IMPACT LIKELY. 
INTERNAL WORK AROUND PLANS 
REQUIRED TO MINIMIZE  IMPACT  TO 
CRITICAL PATH.***TBD**

1412 - Complete Winding Facilities 537 537 537 1.00 0 1.00 537                   
1413 - Mod Coil Fracture Analysis          28 28 28 1.00 0 1.01 28                     
1414 - Coil Testing 164 168 193 4 1.03 -24 .87 276                   
1415 - Dimensional Control Testing 24 24 24 1.00 0 1.00 24                     
1419 - Winding Facility Modification 48 48 50 1.00 -2 .96 48                     
1451 - Mod Coil Winding  490 457 674 -33 .93 -217 .68 2,553                C-1 Plan Completion  3/29/06 forecast 

3/10/06           C-2 Plan completion 
4/17/06 forecast 4/26/06 (late due late 
delivery of mcwf).

Some cladding needed to be 
removed and re-set, setting clamps 
lonegr than expected, and prep of 
cladding/chill plates for C1 & C2.

1459 - MC Unplanned rework 42 -42 Unbudget rework to C-1casting as 
well as misc unplanned support to 
the winding operation.

15 78 80 82 2 1.03 -2 .97 208                
1501 - Structures  Design 78 80 82 2 1.03 -2 .97 208                   

16 16 - Coil Services -                 
17 377 368 391 -9 .98 -23 .94 377                

1701-Cryost&Base Sprt Strct Dsn 377 368 391 -9 .98 -23 .94 377                   
18 1,527 1,477 1,491 -49 .97 -14 .99 2,526             

1801-Field Period Assly 61 61 61 1.00 0 1.00 61                     
1802 - FP Assy Oversight&Support 418 402 418 -17 .96 -17 .96 718                   
1803- FP Assy Toolg/Constructability 584 566 564 -18 .97 3 1.00 933                   
1804-FP Assy Measurement 441 438 447 -4 .99 -10 .98 452                   

1810 - Field Period Assembly      22 10 1 -11 .48 10 18.03 362                   

19 1901 - Stellarator Core Mngtt&Inte 1,611 1,605 1,617 -6 1.00 -12 .99 2,003             

2 - Plasma Heating,Fueling & Va349 349 347 1.00 2 1.01 349            
2001-VPS Gas& Cond Sys Oversight 64 64 63 1.00 1 1.02 64                     
2501 - Neutral Beam Refurbishment 285 285 284 1.00 1 1.00 285                   

3 - Diagnostics 544 471 533 -72 .87 -62 .88 770           
31 3101 Magnetic Diagnostics            252 180 241 -72 .71 -61 .75 425                VV saddle loop and termination boxes 

behind.
Engineering and  technician time 
underestimated

39 3901 - Diagnostics sys Integration 291 291 292 0 1.00 -1 1.00 345                
4 - Electrical Power Systems 645 583 648 -62 .90 -65 .90 742           
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Budgeted Cost   VARIANCES Budget

WWBSJob BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06 Schedule Cost
41 4101 - AC Power             107 107 107 1.00 0 1.00 107                
43 4301 - DC Systems         265 271 330 6 1.02 -59 .82 314                ?
44 4401 - Control & Protection 55 59 71 4 1.07 -12 .83 55                  
45 4501 - Power Sys Dsn & Integr 217 145 138 -72 .67 7 1.05 265                C-site cabling design behind. Design 

needs to be redone. Planning FDR in Feb 
with cable installation by March. (scope 
accelerated from FY07)

46 4601 - FCPC Bldg Mods     1 1 1 1.00 0 .77 1                    
5 - Central I&C Systems 33 33 33 1.00 0 1.00 33             

58 5801 -Central I&C Integr 33 33 33 1.00 0 1.00 33                  
6 - Facility Systems 24 24 24 1.00 0 .99 24             

6163 - Facility Systems Support FY04    15 15 15 1.00 0 1.01 15                     
62 - Cryogenic Systems -                 
63 - Utility Systems -                 
6501 - Facility Systems Integration 9 9 9 1.00 0 .96 9                    

7 - Test Cell Prep & Machine Ass897 899 932 2 1.00 -33 .96 915           
7101 - Shield Wall Modif 32 32 32 1.00 0 1.00 32                  
7201 - Control Room Walls&Floors   -                 
7301 - Platform Design & 71 72 76 1 1.01 -4 .95 71                  
7401 - TC Prep & Mach Assy Plann 794 795 824 1 1.00 -29 .97 812                

8 - Project Oversight & Support 6,886 6,886 7,018 1 1.00 -131 .98 8,665        
81 3,252 3,252 3,311 0 1.00 -58 .98 4,126             

8101 - Project Management & Control 2,101 2,101 2,127 0 1.00 -26 .99 2,588                
8102 - NCSX MIE Management ORNL 295 295 302 0 1.00 -7 .98 429                   
8998 - Allocations 856 856 882 0 1.00 -26 .97 1,109                

82 3,164 3,164 3,237 1 1.00 -73 .98 4,069             
8202 - Engr Mgmt & Sys Eng Support 1,760 1,760 1,796 0 1.00 -36 .98 2,241                
8203 - Design Integration 719 719 711 0 1.00 8 1.01 826                   
8204 - Systems Analysis         551 551 607 0 1.00 -55 .91 724                   
8205 - Dimensional Control Coord. 133 133 124 0 1.00 10 1.08 278                   

84 470 470 470 1.00 0 1.00 470                
8401 - Project Physcis       324 324 324 1.00 0 1.00 324                   
8402 - Project Physics MIE ORNL     146 146 146 1.00 0 1.00 146                   

Subtotal 42,516 41,738 42,524 -779 .98 -786 .98 55,848
Contingency/Management Reserve 1,295         
Anticipated Incremental Funding 1,370        
Anticipated 3% hold back on FY06 BA (518)          
DCMA QA Inspection services 75              
TOTAL PROJECT 58,070       

(1) Reflects no adjustment  based on MTM's June earned value report

(2) Reflects accural decrease of $ 72 k based on EIO's June earned value report
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Budgeted Cost   VARIANCES Budget

WWBSJob BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06 Schedule Cost
Thru FY2004 20,640        19,652             19,744   -988 0.95 -92 1.00
Thru Oct 20,637        20,832             20,917   195 1.01 -85 1.00

Thru NOVEMBER 21,812        21,906             22,158   94 1.00 -252 0.99

Thru DECEMBER 23,813        23,042             23,434   -771 0.97 -392 0.98

Thru JANUARY (ecp-21) 25,866        24,310             24,639   -1556 0.94 -329 0.99
Thru Feb (ecp-24) 26,637        25,856             26,285   -781 0.97 -429 0.98

Thru Mar (ecp-29) 28,440        27,282             28,004   -1158 0.96 -722 0.97

Thru Apr (ecp-30) 29,588 28,736             29,416   -852 0.97 -680 0.98

Thru May (ecp-30) 31,301 29,903             30,889   -1398 0.96 -986 0.97

Thru June (ecp-30) 32,740 31,362             32,719   -1378 0.96 -1357 0.96

Thru July (ecp-36) 35,206 33,682             34,276   -1524 0.96 -594 0.98

Thru Aug (ecp-36) 36,914 35,480 36,416   -1434 0.96 -936 0.97
Thru Sep (ecp-36) 38,562        36,721          38,314  -1841 0.95 -1593 0.96

PARS for OCT 1,710 3,061 1,485

Thru Oct (ecp-39) 40,272 39,782 39,799  -490 0.99 -17 1.00

PARS for NOV 1,673 1,060 1,394

Thru NOV (ecp-39) 41,945        40,842             41,193   -1103 0.97 -351 0.99
PARS for DEC 571 896 1,331

Thru DEC (ecp-41) 42,516      41,738          42,524   -778 0.98 -786 0.98
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