Job Cost Report as of 12/31/2004
Job #: *NUL *NUL

Cost Center: 9450 Work Pkg: ****
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Tot al 0 0
R I I I I I I O T I oo
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encumb Bal ance Narre HOD PDG C's Cur Cum Cur Cum
54 DI RECT ALLOCATI ONS 34804 - 800 8077 23515 3212
62 ONS| TE OVERHEAD BURD 16706 -561 3877 11287 1541
69 G&A 6438 -236 1494 4350 594

Tot al 57950 -1598 13448 39153 5348



Job #: CRCD OCredit Card Default

Cost Center: 9450 Work Pkg: ****

Person in Charge:

Requested by: rstrykowsky

Kk ko kK kK ko k ko ko ko ko ko ko ko ko ko ko ko ko ko k ko k kK ko ko ko ko ko ko ko ko ko kK kK kK
Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
43 CREDI T CARD EXPENDI T 0 0 1300 0 -1300
64 MHX BURDEN 0 -91 325 0 -325
69 G8A 0 -13 40 0 -40
Tot al 0 -104 1665 0 - 1665

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum



Job #: CRCD OCredit Card Default

Cost Center: 9450 Work Pkg: ****

Person in Charge:

Requested by: rstrykowsky

Kk ko kK kK ko k ko ko ko ko ko ko ko ko ko ko ko ko ko k ko k kK ko ko ko ko ko ko ko ko ko kK kK kK
Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
43 CREDI T CARD EXPENDI T 0 0 1300 0 -1300
64 MHX BURDEN 0 -91 325 0 -325
69 G8A 0 -13 40 0 -40
Tot al 0 -104 1665 0 - 1665

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum



Job #: 1203 Vacuum Vessel Final Design

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
23 FAB OPS & MAINT DIV 1314 0 0 0 1314
26 MECHANI CAL DIV LABOR 0 11368 19705 109821 -129526
35 TRAVEL 0 0 300 0 -300
39 OTHER EXPENSE 0 0 17 0 -17
53 TECH CENTER BURDEN 131 1409 2660 14825  -17354
62 ONS| TE OVERHEAD BURD 693 5935 10887 59830 -70024
69 G8A 267 2264 4196 23059 -26988
Tot al 2406 20978 37767 207537 -242898

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Dahl gren EAA* EM 2621 129.9 225.3 0.0 0.0

Hei t zenr oeder EA** EM 2621 0.0 0.0 0.0 0.0

Kei | bach EMC* EC 2723 0.0 0.0 0.0 0.0

Viol a EMC* EM 2321 0.0 0.0 0.0 0.0



Job #: 1206 W Feild Wld Joint R&D

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
23 FAB OPS & MAINT DIV 14126 0 2887 0 11239
26 MECHANI CAL DIV LABOR 3497 0 0 0 3497
41 MATERIALS & SERVICES 125500 720 720 720 124060
43 CREDI T CARD EXPENDI T 0 604 604 0 -604
53 TECH CENTER BURDEN 1884 -28 288 0 1596
62 ONS| TE OVERHEAD BURD 9364 =77 1524 0 7840
64 MHX BURDEN 31375 331 331 180 30863
69 G8A 7531 3 628 22 6879
Tot al 193280 1552 6985 922 185372

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
ZBPA5118LD15 41 11/23/2004 720 720 PRI NCETON UNI VERSI TY
Tot al 720 720
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Si nmonds EMM* TB 2321 0.0 16.0 0.0 0.0

Smith EMM™* SM 2321 0.0 38.9 0.0 0.0



Job #: 1250 Vacuum Vessel Fabrication

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
23 FAB OPS & MAINT DIV 71233 8351 22396 82275  -33438
27 TECH CENTER SCL 0 2990 3335 - 3335 0
35 TRAVEL 20760 0 0 0 20760
41 MATERIALS & SERVICES 505000 290000 490079 61 14859
48 PORTI ON OF SC > 500K 2794560 110000 110000 1079560 1605000
53 TECH CENTER BURDEN 7123 694 2239 8227 -3343
62 ONS| TE OVERHEAD BURD 47575 5458 13426 41840 - 7690
64 MHX BURDEN 126250 58494 122520 15 3714
69 G8A 34117 9058 20489 16127 - 2499
Tot al 3606620 485048 784487 1224772 1597360

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

PE005509 41 11/ 12/ 2004 61 61 PRI NCETON UNI VERSI TY

S005243 41 9/ 24/ 2004 490000 0 MAJOR TOOL & MACHI NE |

S005243 48 9/ 24/ 2004 1189560 1079560 MAJOR TOOL & MACHINE |
Tot al 1679621 1079621

Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k

Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Kei | bach EMC* EC 2723 26.0 29.0 0.0 0.0

Viol a EMC* EM 2321 95.3 255.6 0.0 0.0



Job #: 1301 TF Design

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: PE005392 41 10/ 8/ 2004 4465 4465 COWPOSI TE TECHNOLOGY DE
S043790X 41 10/ 8/ 2004 5439 1 MYATT CONSULTING | NC
Requested by: rstrykowsky

Tot al 9904 4466

Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
23 FAB OPS & MAINT DIV 39924 0 0 0 39924 Dahl gren EAA* EM 2621 25.9 34.6 0.0 0.0
26 MECHANI CAL DIV LABOR 111854 16673 59494 161055 -108695 Hei t zenr oeder EA** EM 2621 0.0 0.0 0.0 0.0
39 OTHER EXPENSE 0 -540 -540 0 540 Jun EAA* EM 2621 0.0 129.9 0.0 0.0
41 MATERI ALS & SERVI CES 24000 0 5437 4466 14096 Kal i sh EAD* EM 2621 69.3 259.9 0.0 0.0
53 TECH CENTER BURDEN 19092 1608 8031 21742  -10681 Pappas EA** TH 2624 0.0 0.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 82018 7531 32153 87743  -37877 Pappas EA** TH 3127 0.0 0.0 0.0 0.0
64 MHX BURDEN 6000 - 380 1359 1116 3524 Rushi nski EADD EM 2621 95.3 255.6 0.0 0.0
69 G8A 32361 2733 12562 33957 - 14158 Viol a EMC* EM 2321 0.0 0.0 0.0 0.0

Tot al 315252 27626 118499 310080 -113327



Job #: 1403 WBS 14 Final Design

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
26 MECHANI CAL DIV LABOR 45123 10610 36379 102492  -93747
35 TRAVEL 18000 0 88 0 17911
38 CREDI T CARD EXPENDI T 0 0 700 0 -700
41 MATERI ALS & SERVI CES 6000 1107 1107 1045 3846
43 CREDI T CARD EXPENDI T 0 0 -700 0 700
53 TECH CENTER BURDEN 6091 1045 4911 13836  -12655
62 ONS| TE OVERHEAD BURD 33223 4986 20197 55837  -42811
64 MHX BURDEN 1500 325 101 261 1136
69 G8A 12992 1894 7797 21553  -16358
Tot al 122931 19970 70583 195026 -142678

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

S043790X 41 10/ 8/ 2004 2153 1046 MYATT CONSULTING | NC.
Tot al 2153 1046

Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k

Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Dahl gren EAA* EM 2621 0.0 0.0 0.0 0.0

Fan EAA* EM 2621 121.3 415.9 0.0 0.0

Jun EAA* EM 2621 0.0 0.0 0.0 0.0



Job #: 1404 MCWF R&D and Prod Casting

Cost Center: 9450

Person in Charge:

Request ed by:

hokkkkkkkkkhkkkkkhkkkkkkkhkkkkkkhkkkkkkhkkkkkkkkkkkkkkkkkkkkkkkkkkkkkk ok ok k&

Approved Curr Mh
Estimate

Exp
Cs

26
35
41
48
53
62
64
69

MECHANI CAL DI V LABOR
TRAVEL

MATERI ALS & SERVI CES
PORTI ON OF SC > 500K
TECH CENTER BURDEN
ONSI TE OVERHEAD BURD
MHX BURDEN

GEA

Tot al

rstrykowsky

Work Pkg: 1***

965

0

4830
291560
130
525
1207
353

299572

Expend

0

0

0
118840
-45
-126

0

-60

118606

YTD
Cost s

3031
1758
0
52914
409
2495
0

961

61571

Regs &
Encunb

0

0

3723
401788
0

0

930
116

406559

Bal ance

-2066
-1758
1106
-163143
-278

- 1969
276
-724

- 168558

68000

Qut st andi ng Vendor

680

00

0 ROBERT P. WALSH
0 ENERGY | NDUSTRIES OF OH
0 ENERGY | NDUSTRIES OF OH

372
9470
23908

405512

4 J.P. PATTERN
3 J.P. PATTERN

I NC.
I NC.

5 ENERGY | NDUSTRIES OF CH

hokkkkkkkkhhkkkkkhkkkkk ok hkkhkkkkhkhk ko k ok hkhk ko k ok kkk ok ok k ok kkk ok ok ok ok ok k ko k ok ok ok ok ok k ok ok ok ok ok

PO Req # EC PO Date PO Amount

402178 48 11/11/2004

PE005160 41 8/1/2004

S005242 41 10/ 7/ 2004

S005242 48 10/ 7/ 2004

S043400X 41 3/14/ 2003 3724

S043400X 48 3/14/ 2003 94703

S043410X 48 11/7/ 2004 292000

Tot al 458427

Exp

Nane HOD PDG O's

Hei t zenr oeder EA** EM 2621

Hi t chner SH** TB 1321

Kei | bach EMC* EC 2723

Pappas EA** TH 2624

Pappas EA** TH 3127

Strai ght
Cur

Overtine



Job #: 1406 Mod Coil Wnding R&D

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: 401504 41 5/ 20/ 2004 0 0
S043860X 41 11/ 24/ 2004 2174 1452 CRYOGENI C MATERIALS |
Requested by: rstrykowsky

Tot al 2174 1452
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
11 DI RECT LABOR & BENEF 0 0 0 0 0 Ander son EMC* TB 2321 0.0 0.0 0.0 0.0
23 FAB OPS & MAINT DIV 27868 5621 18889 57897  -48918 Ander son EMC* TB 3123 0.0 0.0 0.0 0.0
26 MECHANI CAL DIV LABOR 15740 0 3789 0 11951 Benchof f EEH TB 2521 0.0 0.0 0.0 0.0
31 TECH CENTER OVERTI VE 0 360 971 0 -971 Beyer EEH TB 2521 0.0 0.0 0.0 0.0
39 OTHER EXPENSE 0 -75 0 0 0 Chr zanowski EAD* EM 2621 0.0 43.3 0.0 0.0
41 MATERI ALS & SERVI CES 490 75 871 61617  -61998 Ciebiera EME* SM 2319 0.0 0.0 0.0 0.0
43 CREDI T CARD EXPENDI T 0 128 341 0 -341 Ciebiera EME* SM 2321 0.0 0.0 0.0 0.0
53 TECH CENTER BURDEN 4911 402 2497 5789 - 3375 Del any EMM™* SM 2321 0.0 0.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 23290 2631 12551 30569  -19830 Desandr o EMC* TB 2321 0.0 0.0 0.0 0.0
64 MHX BURDEN 122 -19 303 15404  -15585 Fer nandez EM™* TB 2321 10.0 32.0 0.0 0.0
69 G8A 8991 964 4875 13707 -9591 Franckowi ak EMM™* TB 2321 0.0 8.0 0.0 0.0
Gennuso EEH* SM 2521 0.0 0.0 0.0 0.0
Gentile EME* EM 2321 0.0 0.0 0.0 0.0
Ger nhar dt EED* SM 2521 0.0 0.0 0.0 0.0
Gettel finger EME* EM 2321 0.0 0.0 0.0 0.0
G een SFOC JB 1121 0.0 0.0 0.0 0.0
G een SFOC JB 3021 0.0 0.0 0.0 0.0
Hause EMC* TB 2321 0.0 3.5 0.0 0.0
Hause EMC* TB 3123 0.0 0.0 0.0 0.0
Hor ner EMM™* TB 2321 0.0 0.0 0.0 0.0
Hor ner EMr™* TB 3123 0.0 0.0 0.0 0.0
Jur czynski EMC* SM 2321 0.0 0.0 0.0 0.0
Kear ns EME* TB 2321 0.0 0.0 0.0 0.0
Kear ns EME* TB 3123 0.0 0.0 0.0 0.0
Kei | bach EMC* EC 2723 0.0 0.0 0.0 0.0
Kenmp EMM™* SM 2321 0.0 0.0 0.0 0.0
Kozub EMC* EM 2321 43.3 129.9 0.0 0.0
Kozub EMC* EM 2324 0.0 0.0 0.0 0.0
Kukon EMC* TB 2321 0.0 0.0 0.0 0.0
Langi sh EME* SM 2321 0.0 0.0 0.0 0.0
Mei ghan EMC* SM 2321 0.0 0.0 0.0 0.0
Morri s EADD SM 2621 0.0 0.0 0.0 0.0
Mount EMM™* SM 2321 0.0 0.0 0.0 0.0
Pappas EA** TH 2624 0.0 0.0 0.0 0.0



Tot al

81415

10090

45091

184985

- 148661

Pappas
Raf t opoul os
Smith
Snead
Snead
Terlitz
Terlitz
Tr af al ski
Tr af al ski
Zatz
Zatz

Zi mer

EA* *

EMT*
EMC*
EMC*
EMC*
EMC*
EMT*
EMT*
SQ*
SQ*
EMT*

TH
EM
sM
B
B
B
B
B
B
EM
EM
B

3127
2621
2321
2321
3123
2321
3123
2321
3123
1121
2621
2321
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Job #: 1407 Mod Coil Wnding Facility

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: BOAS04295- 0012 41 3/3/2004 0 0 K & H SHEETMETAL
S042960X 41 12/ 2/ 2004 0 0 PERMADUR | NDUSTRI ES | NC
Requested by: rstrykowsky

Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
0 0 0 0 0 Ander son EMC* TB 2321 0.0 73.6 0.0 0.0

23 FAB OPS & MAINT DIV 0 0 36917 0 -36917 Ander son EMC* TB 3123 0.0 0.0 0.0 5.3
26 MECHANI CAL DIV LABOR 10144 0 13950 0 - 3806 Bar t zak EMM™* TB 2321 0.0 0.0 0.0 0.0
31 TECH CENTER OVERTI VE 0 0 281 0 -281 Bar t zak EMM™* TB 3123 0.0 0.0 0.0 0.0
37 STOCKROOM W THDRAWAL 0 0 1020 0 -1020 Chr zanowski EAD* EM 2621 0.0 25.9 0.0 0.0
39 OTHER EXPENSE 0 0 33 0 -33 dark EMM™* TB 2321 0.0 3.0 0.0 0.0
41 MATERI ALS & SERVI CES 0 0 2419 0 -2419 dark EMr™* TB 3123 0.0 0.0 0.0 0.0
43 CREDI T CARD EXPENDI T 0 0 -385 0 385 Del any EMM™* SM 2321 0.0 60.6 0.0 0.0
53 TECH CENTER BURDEN 1369 -581 5603 0 -4233 Desandr o EMC* TB 2321 0.0 0.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 5526 - 1426 27257 0 -21730 Desandr o EMC* TB 3123 0.0 0.0 0.0 0.0
64 MHX BURDEN 0 -213 763 0 -763 Dimattia EME* TB 2321 0.0 0.0 0.0 0.0
69 G8A 2130 -712 10600 0 - 8470 Fer nandez EMM* TB 2321 0.0 104.0 0.0 0.0
Franckowi ak EMM™* TB 2321 0.0 6.0 0.0 0.0

G | ani EMM™* TB 2321 0.0 76.0 0.0 0.0

G | ani EMM™* TB 3123 0.0 0.0 0.0 0.0

Hei t zenr oeder EA** EM 2621 0.0 0.0 0.0 0.0

Hor ner EMM* TB 2321 0.0 72.0 0.0 0.0

Hor ner EMr™* TB 3123 0.0 0.0 0.0 0.0

Jones EADD SM 2621 0.0 12.9 0.0 0.0

Kear ns EME* TB 2321 0.0 67.2 0.0 0.0

Kear ns EME* TB 3123 0.0 0.0 0.0 0.0

Kei | bach EMC* EC 2723 0.0 0.0 0.0 0.0

Kenmp EMM™* SM 2321 0.0 43.3 0.0 0.0

Lane EMM™* TB 2321 0.0 96.0 0.0 0.0

Lane EMM™* TB 2521 0.0 0.0 0.0 0.0

Lane EMM™* TB 3123 0.0 0.0 0.0 0.0

MeBri de EEP* SM 2521 0.0 0.0 0.0 0.0

Mei ghan EMC* SM 2321 0.0 17.3 0.0 0.0

Mor gado SFOC JB 1121 0.0 0.0 0.0 0.0

Mor gado SFOC JB 3021 0.0 0.0 0.0 0.0

Morri s EADD SM 2621 0.0 34.6 0.0 0.0

Mount EMM™* SM 2321 0.0 0.0 0.0 0.0

Nel son EADD SM 2621 0.0 0.0 0.0 0.0

Raf t opoul os EAD* EM 2621 0.0 103.9 0.0 0.0



Tot al

19170

-2934

98463

0

- 79293

Rushi nski
Sands
Sands

Si monds
Si rmonds
Smith

St eer

St eer
Terlitz
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Til son
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Tr af al ski
Tr af al ski
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Job #: 1408 Mod Coil

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkkkkkkkkhkkkkkhhkkkkkkhkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkkkkkkkkkkkk ok ok k&

Exp
Cs

23
41
53
62
64
69

W ndi ng Supplies

Approved Curr Mh

Estimate

FAB OPS & MAINT DIV 140607
MATERI ALS & SERVICES 333990

TECH CENTER BURDEN 14060
ONSI TE OVERHEAD BURD 74240
MHX BURDEN 83497
GEA 39050

Tot al 685446

Expend

9398

2338

292

12029

YTD
Cost s

9554

2388

298

12242

Regs &
Encunb

0
183203
0

0
45800
5725

234728

Bal ance

140607
141232
14060
74240
35308
33027

438475

PO Req #

401708

PE005246
PE005371
PE005430
PE005447

Tot al

Narre

Bart zak

EC

41
41
41
41
41

PO Date PO Ampunt Qut st andi ng Vendor
8/ 6/ 2004 0 0
10/ 10/ 2004 0 0 CAROLI NA NARROW FABRI C
10/ 15/ 2004 187440 178068 NEW ENGLAND W RE TECHN
10/ 20/ 2004 0 0 CAROLI NA NARROW FABRI C
10/ 26/ 2004 5135 5135 CAROLI NA NARROW FABRI C
192575 183203
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Kok Kk Rk ko ko ko ko ko ko ko ko ko ko ko ko ko Kk Kk Kk Kk Kk k
Exp Strai ght Overtime
HOD PDG O's Cur Cum Cur Cum
EMM™* TB 2321 0.0 0.0 0.0 0.0
EMM™* TB 3123 0.0 0.0 0.0 0.0

Bart zak



Job #: 1409 Mod Coil Test Stand

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: BOAS04335- 0048 41 1/5/2004 0 0 POWERS ELECTRI C COWP
PE005270 41 9/ 14/ 2004 7225 7225 RELI ABLE PROCUREMENT
Requested by: rstrykowsky PE44380X 41 2/12/ 2004 0 0 FLEX- CABLE
Tot al 7225 7225
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
23 FAB OPS & MAINT DIV 40516 7393 17020 83328  -59832 Bar t zak EM™* TB 2321 23.1 23.1 0.0 0.0
25 ELECTRI CAL DIV LABOR 2855 0 0 0 2855 Bar t zak EMr™* TB 3123 0.0 0.0 6.9 6.9
26 MECHANI CAL DIV LABOR 0 3286 7511 31744  -39256 dark EMM™* TB 2321 0.0 0.0 0.0 0.0
31 TECH CENTER OVERTI VE 0 401 401 0 -401 Gettel finger EME* EM 2321 73.6 183.5 0.0 0.0
37 STOCKROOM W THDRAWAL 0 42 42 0 -42 G bilisco EEH* SM 2521 0.0 0.0 0.0 0.0
41 MATERI ALS & SERVI CES 26050 1834 1834 7225 16990 Hat cher EED* EM 2521 0.0 0.0 0.0 0.0
43 CREDI T CARD EXPENDI T 0 1559 1559 0 - 1559 Hor ner EMM* TB 2321 0.0 0.0 0.0 0.0
53 TECH CENTER BURDEN 4308 1063 2756 12618 -11066 Hor ner EMr™* TB 3123 0.0 0.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 22886 5518 13290 61292  -51696 Jones EADD SM 2621 60.6 60.6 0.0 0.0
64 MHX BURDEN 6512 859 859 1806 3847 Mar sal a EED* EM 2521 0.0 0.0 0.0 0.0
69 G8A 9634 2198 5229 23848  -19443 Morri s EADD SM 2621 0.0 77.9 0.0 0.0
Nel son EADD SM 2621 0.0 0.0 0.0 0.0
Reese EMM™* TB 2321 0.0 0.0 0.0 0.0
Reese EMM™* TB 3123 0.0 0.0 0.0 0.0
Szaro SH* TB 1321 0.0 0.0 0.0 0.0
Szaro SH* TB 3221 0.0 0.0 0.0 0.0
Til son SH* TB 1321 0.0 0.0 0.0 0.0
Van Kirk EADD SM 2621 0.0 0.0 0.0 0.0

Tot al 112764 24156 50505 221864 -159604



Job #: 1410 MC Twi sted Racetrack Fab

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: PE005478 41 11/ 1/ 2004 6090 6090 CAROLI NA NARROW FABRI C
S042960X 41 12/ 2/ 2004 2500 2500 PERMADUR | NDUSTRI ES | NC
Requested by: rstrykowsky

Tot al 8590 8590
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
23 FAB OPS & MAINT DIV 137762 30770 64727 334925 -261890 Ander son EMC* TB 2321 117.9 269.9 0.0 0.0
25 ELECTRI CAL DIV LABOR 8205 0 0 0 8205 Ander son EMC* TB 3123 0.0 0.0 52.0 52.0
26 MECHANI CAL DIV LABOR 72408 9852 22736 95186  -45515 Chr zanowski EAD* EM 2621 34.6 95.3 0.0 0.0
31 TECH CENTER OVERTI VE 0 7491 8084 0 - 8084 dark EM™* TB 2321 39.0 51.0 0.0 0.0
37 STOCKROOM W THDRAWAL 0 133 265 0 - 265 Del any EMM™* SM 2321 0.0 0.0 0.0 0.0
41 MATERI ALS & SERVI CES 950 2403 2932 8590 -10572 Desandr o EMC* TB 2321 0.0 0.0 0.0 0.0
43 CREDI T CARD EXPENDI T 0 3352 5027 0 -5027 Desandr o EMC* TB 3123 0.0 0.0 0.0 0.0
53 TECH CENTER BURDEN 24289 4617 10350 46342 - 32403 Franckowi ak EM™* TB 2321 29.0 74.0 0.0 0.0
62 ONSI TE OVERHEAD BURD 116479 24247 50832 228698 -163050 Hause EMC* TB 2321 104.1 288.1 0.0 0.0
64 MHX BURDEN 237 1309 2056 2147 -3966 Hause EMC* TB 3123 0.0 0.0 27.8 27.8
69 G8A 44922 9383 19848 88412  -63338 Hor ner EM™* TB 2321 25.4 69.6 0.0 0.0
Hor ner EMr™* TB 3123 0.0 0.0 4.5 8.4
Jur czynski EMC* SM 2321 25.9 25.9 0.0 0.0
Kear ns EME* TB 2321 37.6 43.6 0.0 0.0
Kear ns EME* TB 3123 0.0 0.0 18.3 18.3
Kenmp EM™* SM 2321 17.3 34.6 0.0 0.0
Mei ghan EMC* SM 2321  43.3 121.3 0.0 0.0
Mount EM™* SM 2321 60.6 60.6 0.0 0.0
Raf t opoul os EAD* EM 2621 77.9 164.6 0.0 0.0
Si nmonds EMM™* TB 2321 0.0 13.6 0.0 0.0
Si nmonds EMr™* TB 3123 0.0 0.0 0.0 2.4
Smith EM™* SM 2321 21.6 21.6 0.0 0.0
Terlitz EMC* TB 2321 144.0 376.0 0.0 0.0
Terlitz EMC* TB 3123 0.0 0.0 26.0 26.0
Tr af al ski EM™* TB 2321 20.6 31.9 0.0 0.0
Tr af al ski EMM™* TB 3123 0.0 0.0 5.3 10.0

Tot al 405255 93562 186863 804303 -585910



Job #: 1411 Modul ar Coil Casting Fab

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
26 MECHANI CAL DIV LABOR 12702 2273 2273 21964 - 11535
35 TRAVEL 20390 0 0 0 20390
41 MATERIALS & SERVICES 500000 34081 71949 428050 0
48 PORTI ON OF SC > 500K 3829920 0 0 1713989 2115931
53 TECH CENTER BURDEN 1714 306 306 2965 - 1557
62 ONS| TE OVERHEAD BURD 16707 1238 1238 11966 3502
64 MHX BURDEN 125000 5869 17987 107012 0
69 G8A 22064 1150 2725 17988 1349
Tot al 4528498 44920 96481 2303936 2128079

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

402236 48 12/ 1/ 2004 125000 125000

S005242 41 10/ 7/ 2004 500000 428051 ENERGY | NDUSTRIES OF OH

S005242 48 10/ 7/ 2004 1588989 1588989 ENERGY | NDUSTRI ES OF CH
Tot al 2213989 2142040

Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k

Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
Hei t zenr oeder EA** EM 2621 25.9 25.9 0.0 0.0



Job #: 1412 Conplete Wnding Facilities

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: PE005557 41 12/ 7/ 2004 5160 5160 RELI ABLE PROCUREMENT
S042960X 41 12/ 2/ 2004 1817 1817 PERVADUR | NDUSTRI ES | NC
Request ed by: rstrykowsky ZBPA51181D16 41 12/ 3/2004 13500 13500 PRI NCETON UNI VERSI TY
Tot al 20477 20477
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
23 FAB OPS & MAINT DIV 134535 22866 58949 222128 -146542 Bar t zak EMr* TB 2321 22.8 22.8 0.0 0.0
26 MECHANI CAL DIV LABOR 0 3789 10503 36599  -47102 Bar t zak EMr™* TB 3123 0.0 0.0 9.1 9.1
27 TECH CENTER SCL 0 1610 1610 -1610 0 Chr zanowski EAD* EM 2621 43.3 103.9 0.0 0.0
31 TECH CENTER OVERTI VE 0 1902 2524 0 -2524 Ciebiera EME* SM 2321 0.0 60.6 0.0 0.0
37 STOCKROOM W THDRAWAL 0 584 1057 0 - 1057 dark EM™* TB 2321 16.0 65.9 0.0 0.0
41 MATERI ALS & SERVI CES 36000 2794 3822 20477 11700 dark EMr™* TB 3123 0.0 0.0 0.0 2.0
43 CREDI T CARD EXPENDI T 0 3128 7358 0 -7358 Del any EM™* SM 2321 51.9 151.6 0.0 0.0
53 TECH CENTER BURDEN 13453 2520 7565 27153  -21265 Fer nandez EM™* TB 2321 44.0 150.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 71034 14721 38953 136450 -104368 Franckowi ak EM™* TB 2321 80.0 111.0 0.0 0.0
64 MHX BURDEN 9000 1225 3059 5119 821 Gentile EME* EM 2321 0.0 4.3 0.0 0.0
69 G8A 28502 5706 15395 53230 -40122 G | ani EMM™* TB 2321 0.0 40.0 0.0 0.0
Hor ner EM™* TB 2321 12.0 22.0 0.0 0.0
Hor ner EMr™* TB 3123 0.0 0.0 0.0 2.0
Kear ns EME* TB 2321 64.3 242.6 0.0 0.0
Kear ns EME* TB 3123 0.0 0.0 21.6 28.3
Kei | bach EMC* EC 2723 14.0 14.0 0.0 0.0
Kenmp EMM™* SM 2321 8.6 34.6 0.0 0.0
Lane EMM™* TB 2321 .0 32.0 0.0 0.0
Morri s EADD SM 2621 0.0 25.9 0.0 0.0
Sands EM™* TB 2321 73.0 133.0 0.0 0.0
Si nmonds EMM™* TB 2321 .2 8.6 0.0 0.0
Si nmonds EMM™* TB 3123 .0 0.0 1.7 3.3
Smith EM™* SM 2321 77.9 77.9 0.0 0.0
St eer EMM™* TB 2321 0.0 40.0 0.0 0.0
Tr af al ski EM™* TB 2321 52.0 52.0 0.0 0.0
Yager EME* SM 2321 0.0 43.3 0.0 0.0

Tot al 292526 60851 150800 499547 -357822



Job #: 1701 Cryostat & Base Suprt Struct Design

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Approved Curr Mh
Estimate

Exp
Cs

23 FAB OPS & MAINT DIV
26 MECHANI CAL DIV LABOR
53 TECH CENTER BURDEN
62 ONSI TE OVERHEAD BURD
69 GBA

Tot al

46392
27518

8354
39487
15219

136971

Expend

-83
-226
-108

-419

YTD
Cost s

8396
0
839
4433
1708

15378

Regs &
Encunb

o O © o o

Bal ance

37995
27518

7514
35053
13510

121592

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
Gettel finger EME* EM 2321 0.0 95.8 0.0 0.0
Paul EADD SM 2621 0.0 0.0 0.0 0.0
Rushi nski EADD EM 2621 0.0 0.0 0.0 0.0



Job #: 1802 FP ASSY OVERSI GHT& Support

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
13 HEALTH PHYS LABOR & 54675 4370 12874 55809 - 14008 Chr zanowski EAD* EM 2621 0.0 0.0 0.0 0.0
23 FAB OPS & MAINT DIV 17520 0 2277 0 15242 Fer nandez EMM* TB 2321 0.0 0.0 0.0 0.0
32 HP OT & BENEFI TS 0 937 937 0 -937 Hi t chner SH* TB 1321 10.3 15.2 0.0 0.0
35 TRAVEL 8000 0 0 0 8000 Hi t chner SH* TB 3221 0.0 0.0 1.1 1.1
53 TECH CENTER BURDEN 1752 -22 227 0 1524 Lane EMM™* TB 2321 0.0 0.0 0.0 0.0
55 HEALTH PHYSI CS BURDE 27337 2653 6905 27904 - 7473 Snead EMC* TB 2321 0.0 0.0 0.0 0.0
62 ONS| TE OVERHEAD BURD 52456 3504 11147 40183 1126 Snead EMC* TB 3123 0.0 0.0 0.0 0.0
69 G8A 20217 1315 4296 15487 434 Szaro SH* TB 1321 84.9 282.2 0.0 0.0
Szaro SH* TB 3221 0.0 0.0 12.0 12.0
Til son SH* TB 1321 8.5 8.5 0.0 0.0
Til son SH* TB 3221 0.0 0.0 3.4 3.4
Viol a EMC* EM 2321 0.0 25.9 0.0 0.0

Tot al 181960 12759 38666 139385 3908



Job #: 1803 FP Assy Tooling/ Constuctability

Cost Center: 9450 Work Pkg: 1***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Tot al 0 0
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
26 MECHANI CAL DIV LABOR 288710 17364 32830 167760 88119 Br own EAD* EM 2621 112.6 259.9 0.0 0.0
41 MATERI ALS & SERVI CES 15000 0 0 0 15000 Morri s EADD SM 2621 8.6 56.3 0.0 0.0
53 TECH CENTER BURDEN 38975 2112 4432 22647 11896 Paul EADD SM 2621 129.9 129.9 0.0 0.0
62 ONSI TE OVERHEAD BURD 157289 8992 17886 91395 48007
64 MHX BURDEN 3750 0 0 0 3750
69 G8A 61090 3425 6893 35225 18971

Tot al 564815 31894 62042 317028 185744



Job #: 1804 FP Assy Measurenent

Cost Center: 9450 Work Pkg: 1***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
26 MECHANI CAL DIV LABOR 0 6821 16673 65892 - 82566
41 MATERIALS & SERVICES 124950 0 55033 0 69916
53 TECH CENTER BURDEN 0 773 2250 8895  -11146
62 ONS| TE OVERHEAD BURD 0 3418 9083 35898  -44982
64 MHX BURDEN 31237 - 3852 13758 0 17479
69 G8A 3904 722 5220 13835  -15152
Tot al 160092 7882 102020 124522  -66451

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
Raf t opoul os EAD* EM 2621 77.9 190.6 0.0 0.0



Job #: 3901 Diagnostics Syst Integration

Cost Center: 9450 Work Pkg: 3***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Tot al 0 0
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
12 RESEARCH LABOR & BEN 37812 2581 4081 23347 10383 Johnson R*** RVB 1221 8.6 8.6 0.0 0.0
52 RESEARCH BURDEN 2457 164 265 1517 674 Stratton R:** RMR 1221 17.3 34.6 0.0 0.0
62 ONS| TE OVERHEAD BURD 19329 1286 2086 11935 5308 Takahashi R*** RMR2 1221 0.0 0.0 0.0 0.0
69 G8A 7449 492 804 4600 2045

Tot al 67049 4525 7236 41400 18412



Job #: 4350 NCSX Hybrid Power Syst Concept Design

Cost Center: 9450 Work Pkg: 4***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Approved Curr Mh
Estimate

Exp
Cs

26 MECHANI CAL DIV LABOR
53 TECH CENTER BURDEN
62 ONSI TE OVERHEAD BURD
69 &BA

Tot al

o O © o

Expend

-91
-184
-87

-362

YTD
Cost s

6103

823
3324
1281

11533

Regs &
Encunb

o O ©o o

Bal ance

-6103

-823
-3324
-1281

-11533

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
Hat cher EED* EM 2521 0.0 0.0 0.0 0.0
Jones EADD SM 2621 0.0 95.3 0.0 0.0
Nel son EADD SM 2621 0.0 17.3 0.0 0.0



Job #: 4401 Control & Protection

Cost Center: 9450 Work Pkg: 4***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb
25 ELECTRI CAL DIV LABOR 0 0 1339 0
53 TECH CENTER BURDEN 0 -6 120 0
62 ONS| TE OVERHEAD BURD 0 -32 700 0
69 G8A 0 -15 270 0

Tot al 0 -55 2430 0

Bal ance

-1339
-120
-700
-270

-2430

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
G bilisco EEH* SM 2521 0.0 0.0 0.0 0.0
Mar sal a EED* EM 2521 0.0 15.5 0.0 0.0
Savage EED* TH 2524 0.0 0.0 0.0 0.0



Job #: 5801 Central |1&C Integration

Cost Center: 9450 Work Pkg: 5***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &

ds Estimte Expend Cost s Encunb Bal ance

22 COWPUTER SYS DIV LAB 6713 338 1014 3252 2445

53 TECH CENTER BURDEN 772 38 116 374 281

62 ONS| TE OVERHEAD BURD 3593 165 543 1740 1309

69 G8A 1384 62 209 670 504
Tot al 12463 605 1884 6038 4540

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
diaro ECH EM 2221 4.3 12.9 0.0 0.0



Job #: 7401 TC Prep & Mach Assy Pl anni ng

Cost Center: 9450 Work Pkg: 7***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: 401389 41 4/ 30/ 2004 0 0
402297 41 12/ 21/ 2004 5000 5000

Request ed by: rstrykowsky BOAS04335- 0077 41 9/1/2004 70160 70160 POWERS ELECTRI C COWP
BOAS04600- 0001 41 10/ 18/ 2004 11657 11657 POWERS ELECTRI C CO

Tot al 86817 86817

Kk ok kK k Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k Rk ko k ok ko ko ko ko ko ok ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ok ok Rk Rk ko Rk ko ko ko ko ko ko ko ko ko ko k ko Rk Kk Rk Kk Kk Kk k

Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime

ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum

0 0 0 0 0 dark EMM* TB 2321 0.0 0.0 0.0 0.0

23 FAB OPS & MAINT DIV 54510 759 7067 7490 39952 Lane EMM™* TB 2321 0.0 0.0 0.0 0.0

25 ELECTRI CAL DIV LABOR 10766 0 0 0 10766 Lane EMM™* TB 3123 0.0 0.0 0.0 0.0

26 MECHANI CAL DIV LABOR 0 0 469 0 - 469 Langel | a EMC* SM 2321 0.0 17.3 0.0 0.0

39 OTHER EXPENSE 0 112 112 0 -112 Messi neo EADD SM 2621 0.0 0.0 0.0 0.0

41 MATERI ALS & SERVI CES 38400 0 0 98475 - 60075 Messi neo EADD DS 2621 0.0 0.0 0.0 0.0

43 CREDI T CARD EXPENDI T 0 0 0 0 0 Nel son EADD SM 2621 0.0 8.6 0.0 0.0

53 TECH CENTER BURDEN 6420 5 770 749 4900 Parsel | s EMC* EM 2321 0.0 0.0 0.0 0.0

62 ONS| TE OVERHEAD BURD 34414 270 4041 3954 26418 Perry EMC* EM 2321 8.6 69.3 0.0 0.0

64 MHX BURDEN 9600 0 0 24618  -15018 Pri ni ski EADD SM 2621 0.0 0.0 0.0 0.0

69 G8A 14463 86 1557 4601 8304

Tot al 168575 1233 14018 139889 14667



Job #: 8203 Design Integration

Cost Center: 9450 Work Pkg: 8***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &

ds Estimte Expend Cost s Encunb Bal ance

26 MECHANI CAL DIV LABOR 80988 7578 24128 73198  -16338

53 TECH CENTER BURDEN 10933 774 3257 9881 - 2205

62 ONS| TE OVERHEAD BURD 44122 3629 13145 39878 - 8900

69 G8A 17005 1355 5066 15369 - 3430
Tot al 153050 13338 45597 138328  -30875

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor
Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Br own EAD* EM 2621 43.3 194.9 0.0 0.0

Messi neo EADD SM 2621 0.0 60.6 0.0 0.0

Messi neo EADD DS 2621 0.0 0.0 0.0 0.0

Rushi nski EADD EM 2621 43.3 43.3 0.0 0.0

Steill EADD DS 2726 0.0 0.0 0.0 0.0



Job #: 8101 Project Managenent & Control

Cost Center: 9450 Work Pkg: 8***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge: S04392 41 5/13/2004 117 117 THE BOEI NG COVPANY

Requested by: rstrykowsky

Tot al 117 117

Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum

0 0 0 0 0 Gennuso EEH* SM 2521 0.0 0.0 0.0 0.0
11 DI RECT LABOR & BENEF 28820 2623 5705 22723 390 Hanpt on B*** CB 1121 94.6 205.9 0.0 0.0
12 RESEARCH LABOR & BEN 208899 17326 53029 156507 -637 Hei t zenr oeder EA** EM 2621 17.3 47.6 0.0 0.0
14 PF&A DI VI SI ON LABOR 127631 11775 35325 106667  -14361 Nei | son R*** RVMB 1221 129.9 376.1 0.0 0.0
26 MECHANI CAL DIV LABOR 15128 1515 4168 14634 -3674 Neuneyer EED* EM 2521 0 0.0 0.0 0.0
35 TRAVEL 8000 839 3961 0 4038 Schmi dt R*** RVB 1221 6 43.3 0.0 0.0
37 STOCKROOM W THDRAWAL 0 0 2 0 -2 Si nons EAA* EM 1421 .0 0.0 0.0 0.0
38 CREDI T CARD EXPENDI T 0 35 395 0 -395 Si nons EAA* EM 2621 0.0 0.0 0.0 0.0
39 OTHER EXPENSE 0 118 301 0 -301 St rykowsky FC** AM 1421 138.6 415.9 0.0 0.0
41 MATERI ALS & SERVI CES 6000 0 47 116 5836 Zatz SQ** EM 2621 0.0 0.0 0.0 0.0
43 CREDI T CARD EXPENDI T 0 0 168 0 -168
52 RESEARCH BURDEN 13578 1054 3446 10173 -41
53 TECH CENTER BURDEN 2042 164 562 1975 -496
56 PF&A BURDEN 0 0 0 0 0
62 ONSI TE OVERHEAD BURD 193968 15588 51310 150087 -7429
64 MHX BURDEN 1500 -15 54 29 1416
69 G8A 74946 5842 19782 57850 - 2686

Tot al 680516 56868 178264 520766  -18514



Job #: 8202 Engr Mgnt & Sys Eng Support

Cost Center: 9450 Work Pkg: 8***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
23 FAB OPS & MAINT DIV 67978 4175 15943 41137 10897 Bl anchar d EME* EM 2321 0.0 0.0 0.0 0.0
25 ELECTRI CAL DIV LABOR 7802 1695 4587 15336  -12121 Dudek EM* EM 2321 43.3 164.6 0.0 0.0
26 MECHANI CAL DIV LABOR 249055 23873 69158 230625 -50727 Gennuso EEH* SM 2521 2.1 2.1 0.0 0.0
35 TRAVEL 7000 739 2993 0 4006 Gentile EME* EM 2321 .3 17.3 0.0 0.0
38 CREDI T CARD EXPENDI T 0 0 -60 0 60 Pappas EA** TH 2624 0.0 0.0 0.0 0.0
39 OTHER EXPENSE 0 42 138 0 -138 Pappas EA** TH 3127 0.0 0.0 0.0 0.0
41 MATERI ALS & SERVI CES 0 29 199 0 -199 Rei er sen EAA* EM 2621 151.6 446.3 0.0 0.0
43 CREDI T CARD EXPENDI T 0 508 1090 0 -1090 Si nons EAA* EM 1421 0.0 0.0 0.0 0.0
53 TECH CENTER BURDEN 41122 2981 11343 36628 - 6849 Si nons EAA* EM 2621 121.3 344.4 0.0 0.0
62 ONSI TE OVERHEAD BURD 179020 14672 49970 155389  -26338 Such EE** AM 2521 34.6 98.7 0.0 0.0
64 MHX BURDEN 0 81 322 0 -322

69 G8A 68997 5502 19299 59889  -10191

Tot al 620977 54304 174986 539005 -93014



Job #: 8204 System Analysis

Cost Center: 9450 Work Pkg: 8***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb Bal ance
26 MECHANI CAL DIV LABOR 135808 13642 37136 131785  -33113
35 TRAVEL 0 0 93 0 -93
39 OTHER EXPENSE 0 92 138 0 -138
41 MATERI ALS & SERVI CES 0 0 0 1 -1
53 TECH CENTER BURDEN 18334 1489 5013 17791 - 4470
62 ONS| TE OVERHEAD BURD 73988 6764 20343 71796 - 18152
64 MHX BURDEN 0 0 0 0 -0
69 G8A 28516 2544 7840 27671 - 6996
Tot al 256648 24533 70567 249046 - 62966

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

S043790X 41 10/ 8/ 2004 1 1 MYATT CONSULTING | NC
Tot al 1 1

Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k

Exp Strai ght Overtime

Nane HOD PDG O's Cur Cum Cur Cum

Br ooks EAA* EM 2621 155.9 424.6 0.0 0.0

Jun EAA* EM 2621 0.0 0.0 0.0 0.0



Job #: 8401 Project Physics

Cost Center: 9450 Work Pkg: 8***

Person in Charge:

Requested by: rstrykowsky

hokkhkkkkkkkhkkkkkhhkkkkkkhkkkkkkkkkkkkkhkkkkkkkkkkkkkkkkkkkkhkkkkkk ko k ok ok k&

Exp Approved Curr Mh YTD Regs &
ds Estimte Expend Cost s Encunb
35 TRAVEL 0 0 66 0
39 OTHER EXPENSE 0 137 155 0
62 ONS| TE OVERHEAD BURD 0 64 106 0
69 G8A 0 24 40 0

Tot al 0 227 368 0

Bal ance

-66
-155
-106

-40

- 368

PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Tot al 0 0
Kk ko ko ko ko ko ko ko ko ko ko ok ok Rk Rk Kk Rk ko ko ko ko ko ko kR ko ko ok ko ko kK ok Kk Kk Kk Kk k
Exp Strai ght Overtime
Nane HOD PDG O's Cur Cum Cur Cum
Ku EAA* EM 2621 0.0 0.0 0.0 0.0
Zarnstorff R*** RMR2 1221 0.0 0.0 0.0 0.0



Job #: 8998 Allocations

Cost Center: 9450 Work Pkg: 8***
PO Req # EC PO Date PO Ampunt Qut st andi ng Vendor

Person in Charge:

Requested by: rstrykowsky

Tot al 0 0
Kk ko kR ok Rk Kk ko ko ko ko ko ko ko ko ko ko ko ko ko ko ko k ok ko ko ko ko ko ko ko kK kR ko ko ko ko ko ko ko ko ko ko ko ok ok Rk ok Rk Rk Rk ko ko ko ko ko ko kR ko ko ko k ok kR ok Kk Kk Kk Kk Kk Kk
Exp Approved Curr Mh YTD Regs & Exp Strai ght Overtime
ds Estimte Expend Cost s Encunb Bal ance Narme HOD PDG C's Cur Cum Cur Cum
54 DI RECT ALLOCATI ONS 143082 13504 56394 107291  -20604
62 ONS| TE OVERHEAD BURD 68679 5624 27069 51500 -9889
69 G8A 26470 2069 10432 19848 -3811

Tot al 238231 21198 93896 178640  -34305





