
Oct Nov Dec Jan Feb Mar
Total Project CPI 0.99 1.01 0.96 0.96 0.96 0.96
Total Project Cost Variance -40 87 -303 -355 -399 -480
MCWF Final Design CPI 0.25 0.28 0.28 0.37 0.3711 0.597
MCWF Final Design Cost Variance -110 -191 -296 -362 -443 -338
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