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MAY FY04
CURRENT MONTH CUMULATIVE TO DATE (from 4/1/03) (k) ECP 6 Apr EAC (k)  

  Budgeted Cost   VARIANCES Budget Through
W WBS II Job BCWSBCWPACWP BCWS BCWP ACWP Sch Var SPI Cst Var CPI Baseline (k) FY04 Vari
1 - Stellarator Core Systems 1,090 706 1,116 11,352 10,382 11,088 -970 .91 -706 .94 15,717 15,411 223

12 Vacuum Vessel Systems 57 87 140 2,676 2,611 2,501 -65 .98 111 1.04 3,622 3,093
1201 - Vacuum Vessel  Dsn 424 424 424 0 1.00 0 1.00 424 424

1202- Vacuum Vessel R&D 19 51 94 1,661 1,637 1,630 -25 .99 7 1.00 1,859 1,928 69
1203- Vacuum Vessel Final Dsn 35 32 46 588 547 446 -41 .93 101 1.23 652 561 -91
1204- WBS 12 Procure/Fab/Title III 3 3 3 3 1.00 3 687 180 -507

13 Conventional Coils 33 15 23 373 335 278 -38 .90 57 1.20 562 580 18
1301- Convential Coils  Prel Design 33 15 23 373 335 278 -38 .90 57 1.20 462 446 -16
1303- TF/PF Coil Final design 100 134 34
1304 - WBS 13 Procure/Fab/Title III

14 Modular Coils 740 498 826 6,761 6,218 7,215 -543 .92 -998 .86 9,057 9,718 661
1401 - Mod. Coil  Design (casting&win 303 303 304 0 1.00 -1 1.00 303 303

1402 - Mod.Coil Analyses 239 239 239 0 1.00 0 1.00 239 239
1403- Mod. Coil Final Design 55 50 170 925 757 1,177 -169 .82 -421 .64 1,067 1,565 498
1404- Mod Coil Winding Form R&D 301 231 69 1,745 1,473 1,570 -272 .84 -97 .94 2,256 2,178 -78
1405- Mod. Coil R&D prep 168 168 168 1.00 0 1.00 168 168 0
1406- Mod. Coil Winding R&D 33 38 211 1,529 1,429 1,692 -100 .93 -263 .84 1,612 2,158 546
1407- MC Winding Facilities 233 139 348 1,387 1,485 1,747 99 1.07 -262 .85 1,981 2,156 175
1408-Mod Coil Winding Supplies 19 0 49 30 30 -19 .61 0 1.00 216 213 -3

1409- Mod. Coil Test Stand 83 40 29 381 334 281 -48 .88 52 1.19 481 459 -22

1410- Mod Coil Prototype Winding 14 32 6 -32 -6 175 -175
1411- Mod Coil Winding Form Fab 3 3 -3 559 279 -280

15 St 1501 - Structures  Design 59 1 127 54 16 -73 .42 38 3.36 241 171 -70
16 Co1601 - Coil Services  Design
17 Cr1701 - Cryostat & Base Support S 32 11 21 44 55 79 11 1.25 -24 .70 173 134 -39
18 Field Period Assembly 90 28 37 637 381 302 -256 .60 79 1.26 1,100 779 -321

1801 - Field Period Assembly Design 61 61 61 0 1.00 0 1.00 61 61 0
1802- FP Assy Oversight&Support 23 20 30 121 108 78 -13 .89 29 1.37 219 149 -70
1803- FP Assy Tooling /Constructabilit 38 200 4 8 -196 .02 -4 .48 522 368 -154
1804- FP Assy Measurement Systs 29 8 8 255 208 155 -47 .82 54 1.35 299 201 -98

19 St 1901 - Stellarator Core Manageme 78 67 68 734 728 696 -6 .99 32 1.05 962 936 -26
2 - Plasma Heating, Fueling & Vac Sy 12 18 38 289 297 286 7 1.03 11 1.04 308 531 224

2001 - VPS,Gas & Cond sys  Design/O 60 60 63 0 1.00 -3 .96 60 60

  2501 - Neutral Beam Refurbishment 12 18 38 229 237 223 7 1.03 13 1.06 247 471 224
3 - Diagnostics 6 6 10 207 207 213 1.00 -6 .97 234 239 5

39 Di 3901 - Diagnostics systems Integr 6 6 10 207 207 213 1.00 -6 .97 234 239 5
4 - Electrical Power Systems 81 78 47 368 298 259 -70 .81 38 1.15 683 1,566 883

41 4101- AC Power 1 35 17 5 63 26 58 13.4 37 2.4 10 273 264
43 DC4301- DC Systems 40 29 29 121 93 95 -28 .77 -2 .98 343 1,024 681

44 Co4401- Control & Protection 14 44 5 -40 .10 5 89 94 5
45 Po4501- Power Sys Dsn & Integr 18 14 1 180 136 137 -45 .75 -1 .99 216 158 -58
46 FC4601- FCPC Bldg Mods 8 17 1 1 -16 .08 1.00 25 17 -8

5 - Central I&C Systems 1 1 1 20 20 28 0 .99 -8 .71 13 34 21
58 Ce5801 - Central I&C Integration & O 1 1 1 20 20 28 0 .99 -8 .71 13 34 21

6 - Facility Systems 3 3 0 30 30 25 0 1.00 6 1.22 41 31 -10
61 Fa6163- Facility Systems FY04 supp 3 3 0 21 21 16 0 1.00 6 1.35 32 22 -10
65 6501 - Facility Sys Integration FY0 9 9 9 0 1.02 0 1.00 9 9 0

7 - Test Cell Preparation and  Machin 23 5 13 374 340 338 -34 .91 2 1.01 599 566 -33
71 Sh7101 - Shield Wall Modifications D 32 32 32 1.00 0 1.00 32 32 0
72 7201- Control Room Walls/Floors 48 46 -2
73 7301- Platform Design&Fab 7 -7 90 65 -25
74 Ma7401- TC Prep & Mach Assy Plan 23 5 13 336 308 306 -27 .92 2 1.01 429 423 -6

8 - Project Oversight and Support 179 193 327 2,859 2,883 3,141 25 1.01 -258 .92 3,647 4,081 434
81 Project Management and Control 84 84 136 1,262 1,262 1,321 0 1.00 -60 .95 1,623 1,745 122

8101 - Project Management and Contr 54 54 99 886 886 1,010 0 1.00 -124 .88 1,117 1,224 107
8102 - NCSX MIE Management ORNL 9 9 11 138 138 136 0 1.00 2 1.01 179 176 -3
8998 - Allocations 21 21 26 238 237 175 0 1.00 62 1.35 327 345 18

82 Project Engineering 82 97 162 1,239 1,264 1,395 25 1.02 -131 .91 1,611 1,867 256
8202 - Engineering Mgmt & Sys Engr 49 49 84 712 712 762 0 1.00 -50 .93 923 928 5
8203 - Design Integration 20 20 45 349 350 452 0 1.00 -103 .77 436 587 151
8204 - Systems Analysis 13 28 32 177 202 181 25 1.14 22 1.12 253 352 99

84 Project Physics 13 13 29 359 358 425 0 1.00 -67 .84 413 469 56
8401 - Project Physcis 8 8 17 277 277 304 0 1.00 -27 .91 310 335 25
8402 - Project Physics MIE ORNL 5 5 12 82 82 122 0 1.00 -40 .67 103 134 32

Subtotal 1,395 1,010 1,551 15,499 14,457 15,378 -1,042 .93 -921 .94 21,241 22,460 1,219
Management Reserve Plan

BA setaside for VVSA and MCWF contracts 400 427

Accelerated Scope 720
Insititutional Carryover 800 800
Free balance retained 657 131

TOTAL PPPL/ORNL FUNDING FY03 cost of 5,942 +  FY03 carryover of 1,955 + FY04 BA of 15,921 = 23,818 23,818
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