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cc 9450 - NCSX Fabrication (MIE)
1 - Stellarator Core Systems
12 - Vacuum Vessel Systems
+ Job: 1201 - Vacuum Vessel  Prelim Dsn-**CLOSED**

01APR03A 133 07OCT03A 07OCT03A 424,420.00 100 424,420.00

+ Job: 1202 - Vacuum Vessel R&D **CLOSED**
01APR03A 636 30SEP05A 30SEP05A 1,770,181.86 100 1,770,181.86

+ Job: 1206 - VV Field Weld Joint R&D-**CLOSED**
29APR04A 359 30SEP05A 30SEP05A 15,639.37 100 15,639.37

Job: 1203 - Vacuum Vessel Final Dsn-GORANSON
+ Closeout PDR Design Deliverables

01OCT03A 235 31AUG04A 31AUG04A 34,746.30 100 34,746.30

+ PDR Recommendations
01NOV03A 42 31DEC03A 31DEC03A 25,738.00 100 25,738.00

+ Vacuum Vessel Vendor Selection
01JUN04A 86 30SEP04A 30SEP04A 5,782.20 100 5,782.20

+ FY05 Final Design Tasks
01OCT03A 507 30SEP05A 30SEP05A 744,133.94 100 744,133.94

Final Design Tasks
1203-802A Analysis of SXR cans and spacer 03JAN06A 21* 31JAN06A 31JAN06A 0.00 100 0.00

1203-806 Establish interface reqmnts 01NOV05A 112* 17APR06A 17APR06A 6,748.00 100 6,748.00

1203-901.5 ECP45 FY06 cv 01OCT05A 43 31MAR06A 31MAR06A 91,870.00 LOE 91,870.00

1203-902 **dummy task ECP45 ETC update hours 01APR06A 94* 14AUG06 31MAY06 782 36,196.27 LOE 40,488.00

1203-241 Check   FMECA Analyses 01SEP05A 238* 14AUG06 22MAY06 782 9,654.13 95 10,162.25

1203-271 Develop Assy Rqmnts spec & process 01MAY06A 74* 14AUG06 18MAY06 782 32,053.00 95 33,740.00

1203-800 Issue VV FP Station 1 assy dwg 22SEP05A 213* 31JUL06A 30MAY06 6,729.99 100 6,729.99

1203-801 Issue VV FP final assy dwg 01NOV05A 197* 16AUG06 30MAY06 414 6,410.60 95 6,748.00

1203-820 BOM for all VV parts 03OCT05A 220* 18AUG06 30MAY06 778 4,807.95 95 5,061.00

1203-803 Issue VV final assy dwg 01MAY06A 83* 31JAN07 30MAY06 272 4,083.96 60 6,806.60

1203-804 Issue VV assy specification 01DEC06* 13 19DEC06 25MAY06 297 0.00 6,876.00

1203-802 Issue spacer field machining dwgs 01JAN06A 171* 28SEP07 30MAY06 292 5,423.55 80 6,779.44

+ VV Personnel Access Port
01OCT05A 41 30NOV05A 30NOV05A 1,349.60 100 1,349.60

+ VV Heating/Cooling Tubing
01OCT05A 141 27APR06A 20,244.00 100 20,244.00

+ VV Heater Tape
02MAY05A 272 31MAY06A 78,444.83 100 78,444.83

FY06 FY07 FY08
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+ VV Local I&C
01MAR05A 358 17,118.41 17,118.41

Thermal Insulation
122-011 Final design WBS 122 Thermal insulation 01JUN04A 501* 31MAY06A 17MAY06 111,954.42 100 111,954.42

122-011F FDR Thermal Insulation 0 31MAY06A 18MAY06* 0.00 100 0.00

122-050 Prep spec and req Blanket Thermal Insulation 01AUG06* 0 195 0.00 0.00

123-035 Issue Proc Pkg for insulation boots WBS 122 01AUG06* 0 285 0.00 0.00

122-040 Prep spec and req Port Thermal Insulation 01AUG06* 0 326 0.00 0.00

122-030.0 Prep spec and req  Pourable Insulation 01AUG06* 0 506 0.00 0.00

SXR Diagnostic VV Design
1203-810 resolve design pockets for soft x ray arrays 01JAN06A 0* 31JAN06A 31JAN06A 9,447.20 100 9,447.20

1203-810P soft x ray array PDR 0 28FEB06A 28FEB06A 0.00 100 0.00

1203-810F soft x ray array FDR 0 28FEB06A 28FEB06A 0.00 100 0.00

Job:1204-VV Sys Procurements (non VVSA)-DUDEK
VV Vertical Supports
124-030.0 Release dwg package for fab VV Vertical Supports 30SEP05A 0 0.00 0.00

124-037A Bid award Titanium Rod ends (PE6383) 01DEC05A 45 22DEC05A 22DEC05A 0.00 0.00

124-037B Deliver Titanium Rod ends (PE6383) 22DEC05A 86* 28APR06A 28APR06A 0.00 0.00

124-037C Deliver Misc hardware (PE 006209) 31MAR06A 60 31MAR06A 31MAR06A 0.00 0.00

124-037  PPPL Fab VV Vert. Supports  (log # M1091) 01DEC05A 38 25JUN07 03APR07 198 31,647.99 50 63,295.98

VV Lateral Supports
124-030L SPEA VV Lateral Supports WBS 124 02OCT06* 43 01DEC06 01DEC06 277 0.00 0.00

124-036.9L Award VV Lateral Supports WBS 124 0 01DEC06* 01DEC06* 277 0.00 0.00

124-037L  VV Lateral Supports Fab by PPPL WBS 124 04DEC06 60 05MAR07 05MAR07 277 0.00 33,288.00

VV Personnel Access Port
124-100 Issue req & dwg package  NB port cover 02JAN07* 0 219 0.00 0.00

124-110 SPEA VV NB port cover 02JAN07* 43 01MAR07 01DEC06 219 0.00 0.00

124-120 Award VV NB port cover 0 01MAR07 01DEC06 219 0.00 0.00

124-130  VV NB port cover Fabrication 02MAR07 65 01JUN07 12MAR07 219 0.00 73,924.32

VV Heating/Cooling Tubing
123-030 Issue RFQ & Select Vendor VV H/C Tubing WBS 123 31MAY06A 20 31MAY06A 26MAY06 0.00 0.00

123-036.9 Award H/C Tubing WBS 123 0 31JUL06A 26MAY06 0.00 0.00

123-037 Fabricate and Deliver H/C Tubing WBS 123 02OCT06* 20 27OCT06 26JUN06 272 0.00 61,695.00

VV Heater Tape
122-012B Issue RFQ &Select Vendor for Heater Tape 31MAY06A 20 31MAY06A 16JUN06 0.00 100 0.00

122-012C Award Heater Tape 0 31MAY06A 16JUN06 0.00 100 0.00

122-012D Fabricate and Deliver Heater Tape 31MAY06A 20 31MAY06A 17JUL06 16,452.00 100 16,452.00

FY06 FY07 FY08
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em//em  =20hr   ;ornlem=527
ecp44=+160 hrs

ETC =$36.6k loaded

em//tb=768

em//tb=400

41=$53.92

tubing = 30; brackets=15

ecp-44 41=$ 12k EAC
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VV H/C Manifolds & Headers
123-130.0 Issue Proc Pkg for VV H/C Manifolds WBS 123 03JAN06A 0 0.00 100 0.00

123-130 Issue RFQ &Select Vendor VV H/C Manifold WBS 04JAN06A 40 11JAN06A 11JAN06A 0.00 100 0.00

123-136.9 Award H/C Manifolds WBS 123 (PE006419) 0 11JAN06A 11JAN06A 0.00 100 0.00

123-137 Fabricate and Deliver H/C ManifoldsWBS 123 03APR06A 42* 31MAY06A 09MAY06 65,808.00 100 65,808.00

VV Local I&C
125-037 Procurement Local I&C WBS 125 02OCT06* 60 03JAN07 03JAN07 271 0.00 3,290.40

Thermal Insulation
122-055 SPEA Blanket Thermal Insulation 02OCT06* 43 01DEC06 18OCT06 152 0.00 0.00

122-060 Award Blanket Thermal Insulation 0 01DEC06 18OCT06 152 0.00 0.00

122-065 Deliver Blanket Thermal Insulation 04DEC06 89 13APR07 02MAR07 152 0.00 4,113.00

123-040 Issue RFQ & Select Vendor insul boots WBS 122 02JAN07* 43 01MAR07 18OCT06 184 0.00 0.00

123-045 Award Insulation Boots WBS 122 0 01MAR07 18OCT06 184 0.00 0.00

123-050 Fabricate& Deliver Insul Boots WBS 122 02MAR07 130 04SEP07 30APR07 184 0.00 75,405.00

122-035 SPEA Port Thermal Insulation 02JAN07* 43 01MAR07 10JAN07 225 0.00 0.00

122-041 Award Port Thermal Insulation 0 01MAR07 10JAN07 225 0.00 0.00

122-051 Deliver Port Thermal Insulation 02MAR07 89 06JUL07 15MAY07 225 0.00 34,275.00

122-030 SPEA Pourable Insulation 03DEC07* 43 08FEB08 11MAR08 171 0.00 0.00

122-036.9 Award Pourable Insulation 0 08FEB08 11MAR08 171 0.00 0.00

122-037 Deliver Pourable Insulation 11FEB08 89 13JUN08 16JUL08 171 0.00 63,225.00

1204-901.5 ECP45 FY06 cv 01OCT05A 43 31MAR06A 31MAR06A 62,500.00 LOE 62,500.00

122-031 Title III engr WBS 12 non vvsa 01FEB06A 669* 30SEP08 30SEP08 250 8,821.96 46,431.37

Job: 1250 - Vacuum Vessel Fabrication-VIOLA
+ Start Up/Engineering

24SEP04A 477 256,750.78 256,750.78

+ Dies & Gages
20SEP04A 185 10JUN05A 10JUN05A 655,640.00 100 655,640.00

+ Fixture (2) 60 degree
25OCT04A 169 23JUN05A 23JUN05A 0.00 100 0.00

+ Fixture (3) 120 degree
15APR05A 76 29JUL05A 29JUL05A 220,000.00 100 220,000.00

+ Panels & Ports
29OCT04A 321 27JAN06A 27JAN06A 1,211,490.00 100 1,211,490.00

First 120 deg segment
VVSA-301 1st 60 deg segment 10JUN05A 59* 12AUG05A 12AUG05A 175,000.00 100 175,000.00

VVSA-311 2nd 60 deg segment 23JUN05A 50* 15AUG05A 15AUG05A 175,000.00 100 175,000.00

FY06 FY07 FY08
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VVSA-321 Join two pieces 15AUG05A 35 08SEP05A 08SEP05A 50,000.00 100 50,000.00

121-135 S005243 #8-One VVSA fabricated 0 08SEP05A 08SEP05A 0.00 100 0.00

VVSA-331 Machine for Ports 08SEP05A 0* 23SEP05A 23SEP05A 95,000.00 100 95,000.00

VVSA-341 Weld Ports 03OCT05A 87* 17JAN06A 17JAN06A 75,000.00 100 75,000.00

VVSA-361 Vacuum Test 17JAN06A 31* 17FEB06A 17FEB06A 60,000.00 100 60,000.00

VVSA-371 Cut Off Ports 17FEB06A 11 06MAR06A 06MAR06A 50,000.00 100 50,000.00

VVSA-351 Final Machine 07MAR06A 0* 24MAR06A 24MAR06A 50,000.00 100 50,000.00

VVSA-352 Tack on ports,weld on tube&block 27MAR06A 25* 28APR06A 28APR06A 0.00 100 0.00

VVSA-381 Inspect & Pack for Shipping LI#4 28APR06A 4 04MAY06A 04MAY06 23,000.00 100 23,000.00

VVSA-391 Receive at PPPL 09MAY06A 0* 09MAY06A 09MAY06 22,560.00 100 22,560.00

121-150 S005243 #11-Receipt/Acceptance of 1st VVSA 0 09MAY06A 09MAY06* 0.00 100 0.00

Second 120 deg segment
VVSA-401 60 deg segment 12AUG05A 36* 09SEP05A 09SEP05A 175,000.00 100 175,000.00

VVSA-411 60 deg segment 26AUG05A 47* 07OCT05A 07OCT05A 175,000.00 100 175,000.00

VVSA-421 Join two pieces 07OCT05A 51* 16NOV05A 16NOV05A 55,000.00 100 55,000.00

121-140 S005243 #9-Second VVSA fabricated 0 16NOV05A 16NOV05A 0.00 100 0.00

VVSA-431 Machine for Ports 04JAN06A 0* 19JAN06A 19JAN06A 95,000.00 100 95,000.00

VVSA-441 Weld Ports 20JAN06A 51* 23FEB06A 23FEB06A 75,000.00 100 75,000.00

VVSA-461 Vacuum Test 05MAY06A 0* 17MAY06A 17MAY06 60,000.00 100 60,000.00

VVSA-471 Cut Off Ports 18MAY06A 24* 23MAY06A 23MAY06 50,000.00 100 50,000.00

VVSA-451 Final Machine 30JUN06A 22* 07JUL06A 29MAY06 50,000.00 100 50,000.00

VVSA-452 Tack on ports,weld on tube&block 29MAY06A 8* 27JUN06A 14JUL06 0.00 100 0.00

VVSA-481 Inspect & pack for Shipping LI#4 10JUL06A 0* 27JUL06A 21JUL06 23,000.00 100 23,000.00

VVSA-491 Receive at PPPL 28JUL06A 0* 31JUL06A 25JUL06 22,000.00 100 22,000.00

121-155 S005243 #12-Receipt /Acceptance of 2nd VVSA 0 01AUG06A 25JUL06* 0.00 100 0.00

Third 120 deg segment
VVSA-501 60 deg segment 30SEP05A 88* 23JAN06A 23JAN06A 165,000.00 100 165,000.00

VVSA-511 60 deg segment 01DEC05A 44* 31JAN06A 31JAN06A 165,000.00 100 165,000.00

VVSA-521 Join two pieces 23JAN06A 27 10FEB06A 10FEB06A 45,000.00 100 45,000.00

121-145 S005243 #10-Third VVSA fabricated 0 10FEB06A 10FEB06A 0.00 100 0.00

VVSA-531 Machine for Ports 16MAR06A 32* 12APR06A 12APR06A 95,000.00 100 95,000.00

VVSA-541 Weld Ports 24APR06A 50* 26JUN06A 19JUN06 75,000.00 100 75,000.00

VVSA-541.1 rework profile 30JUN06A 22* 21JUL06A 0.00 100 0.00

VVSA-541.2 Lase scan, clean and weld covers 11JUL06A 0* 14JUL06A 0.00 100 0.00

VVSA-561 Vacuum Test 24JUL06A 11* 07AUG06 28JUN06 354 30,000.00 50 60,000.00

VVSA-571 Cut Off Ports 08AUG06 3 10AUG06 03JUL06 354 0.00 50,000.00

VVSA-551 Final Machine 11AUG06 5 17AUG06 07JUL06 354 0.00 50,000.00

FY06 FY07 FY08
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48=$375.56k

Contract Milestone Payment$375.56  (ref only)

48=$375k

Contract Milestone Payment 375  (ref only)
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VVSA-552 Tack on ports,weld on tube&block 18AUG06 13 05SEP06 07AUG06 354 0.00 0.00

VVSA-581 Inspect & Pack for Shipping LI#4 06SEP06 3 08SEP06 11AUG06 354 0.00 23,000.00

VVSA-591 Receive at PPPL 11SEP06 2 12SEP06 15AUG06 354 0.00 22,000.00

121-160 S005243 #13-Receipt/Acceptance of 3rd VVSA 0 12SEP06 15AUG06 354 0.00 0.00

121-038.1 All Vacuum Vessel Sections (3) Delivered 0 12SEP06 15AUG06 354 0.00 0.00

Ship Tooling
VVSA-601 Pack Tooling for PPPL 11SEP06 1 11SEP06 18AUG06 785 0.00 0.00

VVSA-611 PPPL Receive  Tooling 03JUL06A 54* 14SEP06 24AUG06 785 388,800.00 80 486,000.00

121-165 S005243 #14-Delivery of tooling,dies,fixtures 0 14SEP06* 24AUG06* 785 0.00 0.00

121-031 VVSA Title III engr 21MAY04A 631 28FEB05A 28FEB05A 27,753.79 LOE 27,753.79

121-034 VVSA Title III engr 01MAR05A 152* 30SEP05A 30SEP05A 20,460.00 LOE 20,460.00

121-034.1 VVSA Title III engr 01OCT05A 249* 29SEP06 29SEP06 749 76,485.92 LOE 92,486.00

121-032 VVSA Contract oversight FY04 21MAY04A 386* 30SEP04A 30SEP04A 20,052.50 LOE 20,052.50

121-033 VVSA Contract oversight FY05 01OCT04A 290* 28FEB05A 28FEB05A 75,267.38 LOE 75,267.38

121-035 VVSA Contract oversight FY05 & FY06 01MAR05A 365* 31JAN06A 31JAN06A 255,723.95 LOE 255,723.95

121-035.1 ORNL fesign support during MTM Contract 01MAR05A 152* 30SEP05A 30SEP05A 17,360.00 LOE 17,360.00

121-035.2 ORNL design support during MTM Contract 01OCT05A 213* 31JAN06A 31JAN06A 22,118.90 LOE 22,118.90

121-036 Ship vac equipt from PPPL to MTM for vac testing 03OCT05A 15 31OCT05A 31OCT05A 2,742.00 100 2,742.00

121-037 Purchase seals and ship to MTM 25APR05A 70* 29JUL05A 29JUL05A 42,447.20 100 42,447.20

121-038 assist MTM testing of VVSA 17JAN06A 143* 07AUG06 28JUN06 345 12,574.34 100 13,030.40

121-039 Design Seal Template 01MAR05A 20 31MAR05A 31MAR05A 2,480.00 100 2,480.00

121-141 Fabricate Seal Template and ship to MTM 01MAR05A 65 31MAR05A 31MAR05A 4,240.11 100 4,240.11

FY05CV-4 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -49,000.00 100 -49,000.00

13 - Conventional Coils
+ Job: 1301 - TF Design-KALISH

01APR03A 842 01MAY06 964,541.20 965,903.76

Job: 1350 TF Coil Fab Preparation-CHRZANOWSKI

FY05CV-7 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 135,000.00 135,000.00

1350-100 Design tooling & winding facility 01MAR05A 152* 31AUG05A 31AUG05A 96,961.10 100 96,961.10

1350-500 Recondition turnkng fixture 21MAR05A 88* 30JUN05A 30JUN05A 33,232.20 100 33,232.20

1350-600 Build Cleanroom 28MAR05A 174* 30NOV05A 30NOV05A 45,265.84 100 45,265.84

1350-605 Install winding table 01JUN05A 50* 30JUN05A 30JUN05A 24,655.80 100 24,655.80

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

48=$375k

Contract Milestone Payment$375  (ref only)

************************************************
VACUUM VESSEL SECTORS DELIVERED
LEVEL 2 DOE MILESTONE
SEPTEMBER 2006
************************************************

48=$486k

Contract Milestone Payment$486  (ref only)

ORNLEM =500hr ; ORNL35 =08$;

em//tb=160
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1350-610 Setup copper delivery system 03OCT05A 15 31OCT05A 31OCT05A 11,240.32 100 11,240.32

1350-615 Install taping machine 01OCT05A 15 31OCT05A 31OCT05A 11,240.32 100 11,240.32

1350-100.1 Design tooling & winding facility*CANCELLED* 03OCT05A 88* 31MAR06A 31MAR06A 46,614.85 100 46,614.85

1350-505 Winding Clamps 02MAY05A 174* 23DEC05A 23DEC05A 21,766.78 100 21,766.78

1350-510 Taping Machine Conditioning*CANCELLED* 01DEC05A 6 31MAR06A 31MAR06A 24,976.48 100 24,976.48

1350-515 Winding mandrel*CANCELLED* 01JUL05A 131* 31MAR06A 31MAR06A 10,128.37 100 10,128.37

1350-520 Misc tools & equipt*CANCELLED* 08SEP05A 103* 31MAR06A 31MAR06A 32,417.45 100 32,417.45

1351-089 Fixtures 03OCT05A 163* 31MAR06A 31MAR06A 8,795.52 100 8,795.52

1350-620 Complete setup of facility *CANCELLED* 0 31MAR06A 31MAR06A 0.00 N/A 0.00

1350-525 TF mold (2) *CANCELLED* 31MAR06A 44 31MAR06A 31MAR06A 0.00 N/A 0.00

1351-080 Design Assy Fixture*CANCELLED* 31MAR06A 20 31MAR06A 31MAR06A 0.00 N/A 0.00

1351-086 Fab/Assemble Fixture*CANCELLED* 31MAR06A 19 31MAR06A 31MAR06A 0.00 N/A 0.00

1351-088 Setup Wedge Casting Fixture & test*CANCELLED* 31MAR06A 5 31MAR06A 31MAR06A 0.00 N/A 0.00

13ECP44-04 ECP45 FY06 cv 03OCT05A 2 31MAR06A 31MAR06A 44,720.00 100 44,720.00

1351-090 PPPL Fab TF Coil Lift Beam (M1098) 02OCT06* 43 01DEC06 01DEC06 706 0.00 13,315.20

Job: 1351 - TF Coil Fabr Supplies-KALISH
TF Materials & Supplies
FY05CV-8 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 14,000.00 14,000.00

1301FD-72 TF Conductor Procurement Package approved 31MAY05A 5 31MAY05A 31MAY05A 0.00 100 0.00

1301FD-74 Prepare & issue TF Conductor RFP 31MAY05A 23* 03JUN05A 03JUN05A 0.00 100 0.00

1301FD-76 Evaluate bids and award TF conductor 06JUN05A 0* 30JUN05A 30JUN05A 0.00 100 0.00

1301FD-77 Award TF conductor 0 30JUN05A 30JUN05A 0.00 100 0.00

1301FD-78 TF Wedge Plate procurement package approved 29JUL05A 5 29JUL05A 29JUL05A 0.00 100 0.00

1301FD-80 Prepare and Issue TF Wedge Plate RFP 12AUG05A 5 18AUG05A 18AUG05A 0.00 100 0.00

1351-529 Coil Supplies- Deliver Copper Conductor(PE005935 01JUL05A 123* 23DEC05A 23DEC05A 133,864.50 100 133,864.50

1351-531 Coil Supplies- G-11 fillers (PE006162) 03JAN06A 29* 31JAN06A 31JAN06A 89,115.00 100 89,115.00

1351-533 Lead spur material 03SEP05A 206* 31MAR06A 31MAR06A 32,025.00 100 32,025.00

1351-525 Coil Supplies- Insulation (PE6299) 03JAN06A 128* 30JUN06A 31MAY06 109,680.00 100 109,680.00

1351-534 PPPL Fabricate Lead Spurs (M1319) 01MAY06A 87* 31AUG06 31JUL06 769 18,468.47 68 27,159.52

13ECP44-05 ECP45 FY06 cv 03OCT05A 2 31MAR06A 31MAR06A 63,960.00 63,960.00

Job: 1361 -  TF Fabrication-KALISH
TF Title III and Fabrication Oversight
131-031 Title III engr 10OCT05A 182* 28APR06A 28APR06A 50,809.85 LOE 50,809.85

131-032 Title III engr 01MAY06A 354* 26SEP07 26SEP07 502 48,998.94 LOE 270,712.38

FY06 FY07 FY08
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TF Fabrication Contract
1361C-001 Contract Awarded 28APR06A 0 0.00 0.00

1361C-005 Tooling 28APR06A 134* 01NOV06 15AUG06 751 127,742.93 LOE 255,485.85

1361C-007 Wedge Material (1) 29SEP06 85* 26JAN07 06SEP06 690 0.00 0 248,493.75

1361C-009 Tooling (Climax) 02OCT06* 11* 16OCT06 16OCT06 763 0.00 75,000.00

1361C-010 Wedge Material (2) 29SEP06 245* 12SEP07 29SEP06 529 0.00 0 230,384.11

1361C-101 Fab, Test & Deliver Coil #1 14NOV06 64* 12FEB07 01DEC06 679 0.00 47,210.00

1361C-102 Fab, Test & Deliver Coil #2 02JAN07 36* 20FEB07 19JAN07 673 0.00 47,210.00

1361C-103 Fab, Test & Deliver Coil #3 15JAN07 31* 26FEB07 16FEB07 669 0.00 47,210.00

1361C-104 Fab, Test & Deliver Coil #4 19FEB07* 15 09MAR07 09MAR07 264 0.00 47,210.00

1361C-105 Fab, Test & Deliver Coil #5 12MAR07* 10 23MAR07 23MAR07 264 0.00 47,210.00

1361C-106 Fab, Test & Deliver Coil #6 26MAR07* 10 06APR07 06APR07 264 0.00 47,210.00

1361C-107 Fab, Test & Deliver Coil #7 09APR07* 10 20APR07 20APR07 264 0.00 47,210.00

1361C-108 Fab, Test & Deliver Coil #8 23APR07* 10 04MAY07 04MAY07 264 0.00 47,210.00

1361C-109 Fab, Test & Deliver Coil #9 07MAY07* 10 18MAY07 18MAY07 264 0.00 47,210.00

1361C-110 Fab, Test & Deliver Coil #10 21MAY07* 10 04JUN07 04JUN07 264 0.00 47,210.00

1361C-111 Fab, Test & Deliver Coil #11 05JUN07* 10 18JUN07 18JUN07 264 0.00 47,210.00

1361C-112 Fab, Test & Deliver Coil #12 19JUN07* 10 02JUL07 02JUL07 264 0.00 47,210.00

1361C-113 Fab, Test & Deliver Coil #13 03JUL07* 10 17JUL07 17JUL07 264 0.00 47,210.00

1361C-114 Fab, Test & Deliver Coil #14 18JUL07* 10 31JUL07 31JUL07 264 0.00 47,210.00

1361C-115 Fab, Test & Deliver Coil #15 01AUG07* 10 14AUG07 14AUG07 264 0.00 47,220.00

1361C-116 Fab, Test & Deliver Coil #16 15AUG07* 10 28AUG07 28AUG07 264 0.00 47,220.00

1361C-117 Fab, Test & Deliver Coil #17 29AUG07* 10 12SEP07 12SEP07 264 0.00 47,220.00

1361C-118 Fab, Test & Deliver Coil #18 13SEP07* 10 26SEP07 26SEP07 264 0.00 47,220.00

1351-195X ALL TF COILS DELIVERED 0 26SEP07 26SEP07 264 0.00 0.00

TF Fabrication (Everson internal schedule)
ET-01 PO Award 01MAY06A 1 01MAY06A 0.00 0.00

ET-02 Bending Test Program 22MAY06A 55* 04AUG06 814 0.00 0.00

ET-03 Wedge Design Development 02MAY06A 25 05JUN06A 0.00 0.00

ET-04 Wedge Programming & Inspection 04SEP06* 15 22SEP06 779 0.00 0.00

ET-05 Brazing Fixture Design 26JUN06A 15 14JUL06A 0.00 0.00

ET-06 Brazing Fixture Review 17JUL06A 5 21JUL06A 0.00 0.00

ET-07 Brazing Fixture Finalize 24JUL06A 4 27JUL06A 0.00 0.00

ET-08 Brazing Fixture Procurement 28JUL06A 11* 11AUG06 809 0.00 0.00

ET-09 Brazing Head Procurement 17JUL06A 20* 11AUG06 809 0.00 0.00

FY06 FY07 FY08
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41=$186.345

41=$181.250

48=$75

41=$132.41; 48=$48.85

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

48=$47.21

************************************************
ALL TF COILS DELIVERED
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ET-10 Winding Fixture Design 26JUN06A 10 07JUL06A 0.00 0.00

ET-11 Winding Fixture Review 10JUL06A 5 14JUL06A 0.00 0.00

ET-12 Winding Fixture Finalize 17JUL06A 3 19JUL06A 0.00 0.00

ET-13 Winding Fixture Procurement 20JUL06A 45* 20SEP06 781 0.00 0.00

ET-14 Mold Fixture Design 26JUN06A 10 07JUL06A 0.00 0.00

ET-15 Mold Fixture Review 10JUL06A 5 14JUL06A 0.00 0.00

ET-16 Mold Fixture Finalize 17JUL06A 3 19JUL06A 0.00 0.00

ET-17 Mold Fixture Procurement 20JUL06A 65* 18OCT06 761 0.00 0.00

ET-18 Lifting Fixture Design 26JUN06A 10 07JUL06A 0.00 0.00

ET-19 Lifting Fixture Review 10JUL06A 5 14JUL06A 0.00 0.00

ET-20 Lifting Fixture Finalize 17JUL06A 3 19JUL06A 0.00 0.00

ET-21 Lifting Fixture Procurement 20JUL06A 20* 16AUG06 806 0.00 0.00

ET-22 Offset Fixture Design 14AUG06* 10 25AUG06 774 0.00 0.00

ET-23 Offset Fixture Review 28AUG06 5 01SEP06 774 0.00 0.00

ET-24 Offset Fixture Finalize 04SEP06 5 08SEP06 774 0.00 0.00

ET-25 Offset Fixture Procurement 11SEP06 15 29SEP06 774 0.00 0.00

ET-26 Wedge Milling Fixture Design 01AUG06 19 25AUG06 761 0.00 0.00

ET-27 Wedge Milling Fixture Review 28AUG06 4 31AUG06 761 0.00 0.00

ET-28 Wedge Milling Fixture Finalize 01SEP06 4 06SEP06 761 0.00 0.00

ET-29 Wedge Milling Fixture Procurement 07SEP06 30 18OCT06 761 0.00 0.00

ET-30 Wedge Milling Inspection Fixture Design 28AUG06* 5 01SEP06 765 0.00 0.00

ET-31 Wedge Milling Inspection Fixture Review 04SEP06 5 08SEP06 765 0.00 0.00

ET-32 Wedge Milling Inspection Fixture Finalize 11SEP06 3 13SEP06 765 0.00 0.00

ET-33 Wedge Milling Inspection Fixture Procure 14SEP06 21 12OCT06 765 0.00 0.00

ET-34 Shipping Fixture Design 11SEP06* 5 15SEP06 751 0.00 0.00

ET-35 Shipping Fixture Review 18SEP06 5 22SEP06 751 0.00 0.00

ET-36 Shipping Fixture Finalize 25SEP06 3 27SEP06 751 0.00 0.00

ET-37 Shipping Fixture Procurement 28SEP06 25 01NOV06 751 0.00 0.00

ET-38 Shipping Container Design 05SEP06* 4 08SEP06 751 0.00 0.00

ET-39 Shipping Container Review 11SEP06 5 15SEP06 751 0.00 0.00

ET-40 Shipping Container Finalize 18SEP06 3 20SEP06 751 0.00 0.00

ET-41 Shipping Container Procurement 21SEP06 30 01NOV06 751 0.00 0.00

ET-44 Develop Brazing Process Spec 21AUG06* 20 15SEP06 769 0.00 0.00

ET-45 Brazing Technician Qualification 18SEP06 15 06OCT06 769 0.00 0.00

ET-46 MPO/Traveler Development 18SEP06* 20 13OCT06 719 0.00 0.00

ET-47 MPO PPPL Review & Approval 16OCT06 20 10NOV06 719 0.00 0.00

ET-48 Clean Room Construction 24JUL06A 30* 01SEP06 774 0.00 0.00

FY06 FY07 FY08
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ET-49 Equipment Set-up 04SEP06 20 29SEP06 774 0.00 0.00

ET-50 Test Wind 1 Layer of Conductor 02OCT06* 10 13OCT06 764 0.00 0.00

ET-51 SS Casting Ingots 29SEP06* 1 29SEP06 774 0.00 0.00

ET-52 1st off pair castings, rough machined 08DEC06* 1 08DEC06 683 0.00 0.00

ET-53 Final Machining 11DEC06 7 19DEC06 683 0.00 0.00

ET-54 Mechanical Inspection 20DEC06 2 21DEC06 683 0.00 0.00

ET-55 Measure Permeability, Pack & Ship 22DEC06 1 22DEC06 683 0.00 0.00

ET-56 Receive Wedges for Coil #1 25DEC06 1 25DEC06 683 0.00 0.00

ET-57 Batch #1 Castings (4), rough machined 22DEC06 1 22DEC06 695 0.00 0.00

ET-58 Final Machining 02JAN07* 10 15JAN07 690 0.00 0.00

ET-59 Mechanical Inspection 16JAN07 2 17JAN07 690 0.00 0.00

ET-60 Measure Permeability, Pack & Ship 18JAN07 2 19JAN07 690 0.00 0.00

ET-61 Receive Wedges for Coil #2 & Coil #3 22JAN07 5 26JAN07 690 0.00 0.00

ET-62 Start Winding 1st Article Coil 13NOV06 1 13NOV06 719 0.00 0.00

ET-63 Coil #1 Winding 14NOV06 9 24NOV06 719 0.00 0.00

ET-64 Coil #1 Ground Insulation 27NOV06 5 01DEC06 719 0.00 0.00

ET-65 Coil #1 VPI 04DEC06 5 08DEC06 719 0.00 0.00

ET-66 Coil #1 Cold Test to VPI Coil Only 11DEC06 5 15DEC06 719 0.00 0.00

ET-67 Coil #1 Wedge-to-Coil VPI 02JAN07* 5 08JAN07 679 0.00 0.00

ET-68 Coil #1 Wedge Machining 09JAN07 5 15JAN07 679 0.00 0.00

ET-69 Coil #1 Final Inspection 16JAN07 7 24JAN07 679 0.00 0.00

ET-70 Coil #1 LN2 Testing 25JAN07 5 31JAN07 679 0.00 0.00

ET-71 Coil #1 Shipping 01FEB07 3 05FEB07 679 0.00 0.00

ET-72 1st Article Coil Review 06FEB07 5 12FEB07 679 0.00 0.00

ET-73 Coil #2 Winding 02JAN07* 9 12JAN07 673 0.00 0.00

ET-74 Coil #2 Ground Insulation 15JAN07 5 19JAN07 673 0.00 0.00

ET-75 Coil #2 VPI 22JAN07 5 26JAN07 673 0.00 0.00

ET-76 Coil #2 Wedge-to-Coil VPI 29JAN07 5 02FEB07 673 0.00 0.00

ET-77 Coil #2 Wedge Machining 05FEB07 5 09FEB07 673 0.00 0.00

ET-78 Coil #2 Final Inspection 12FEB07 5 16FEB07 673 0.00 0.00

ET-79 Coil #2 Shipping 19FEB07 2 20FEB07 673 0.00 0.00

ET-80 Coil #3 Winding 15JAN07* 7 23JAN07 669 0.00 0.00

ET-81 Coil #3 Ground Insulation 24JAN07 4 29JAN07 669 0.00 0.00

ET-82 Coil #3 VPI 30JAN07 5 05FEB07 669 0.00 0.00

ET-83 Coil #3 Wedge-to-Coil VPI 06FEB07 5 12FEB07 669 0.00 0.00

ET-84 Coil #3 Wedge Machining 13FEB07 4 16FEB07 669 0.00 0.00

ET-85 Coil #3 Final Inspection 19FEB07 4 22FEB07 669 0.00 0.00

FY06 FY07 FY08
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ET-86 Coil #3 Shipping 23FEB07 2 26FEB07 669 0.00 0.00

13ECP44-06 ECP45 FY06 cv 03OCT05A 2 31MAR06A 31MAR06A 37,220.00 37,220.00

Job: 1302 - PF  Design -KALISH

1302-PF Start PF Preliminary Design**ON HOLD UNTIL FY06* 01MAR05A 145 30SEP05A 30SEP05A 7,601.50 100 7,601.50

1302-PFX Start  Preliminary Design 01FEB06A 64* 28APR06A 28APR06A 13,524.47 100 13,524.47

13ECP44-02 ECP45 FY06 cv 03OCT05A 2 31MAR06A 31MAR06A -6,900.00 -6,900.00

1302-200 Complete PF Coil SRD 02OCT06* 10 13OCT06 13OCT06 287 0.00 1,778.60

1302-205 Update PF Analysis 16OCT06 20 10NOV06 10NOV06 287 0.00 14,584.52

1302-210 PF Coil ICD 16OCT06 10 27OCT06 27OCT06 307 0.00 1,778.60

1302-215 Complete PDR PF Dwgs 13NOV06 10 28NOV06 28NOV06 287 0.00 8,893.00

1302-220 Prepare for PDR 13NOV06 5 17NOV06 17NOV06 292 0.00 11,383.04

1302-225 PDR 29NOV06 1 29NOV06 29NOV06 287 0.00 4,268.64

1302-230 Prepare PF Procurement Coil Spec 30NOV06 20 04JAN07 04JAN07 287 0.00 5,869.38

1302-235 Detail Drawings PF4 30NOV06 10 13DEC06 13DEC06 292 0.00 7,114.40

1302-240 Disposition PDR Chits 30NOV06 20 04JAN07 04JAN07 302 0.00 5,869.38

1302-245 Detail Drawings PF5 14DEC06 10 04JAN07 04JAN07 292 0.00 7,114.40

1302-250 PF Stress analysis with leads 30NOV06 15 20DEC06 20DEC06 307 0.00 16,896.70

1302-255 Review PF Coil Procurement Spec 05JAN07 15 25JAN07 25JAN07 287 0.00 3,557.20

1302-260 Detail Drawings PF6 05JAN07 10 18JAN07 18JAN07 292 0.00 7,114.40

1302-265 Prepare for FDR 26JAN07 5 01FEB07 01FEB07 287 0.00 11,738.76

1302-270 PF FDR 02FEB07 1 02FEB07 02FEB07 287 0.00 4,268.64

1302-275 Resolve Chits 05FEB07 10 16FEB07 16FEB07 287 0.00 13,339.50

133-010 Design WBS 134 Conv Coil I&C**ON HOLD UNTIL 01MAR05A 316* 31OCT06 31OCT06 443 1,360.92 10 13,609.18

FY05CV-6 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -22,000.00 100 -22,000.00

Job: 1352 - PF Coil Procurement-KALISH
PF Coil Fabrication
141-035 Bid & Award PF Coils 06AUG07* 45 08OCT07 08OCT07 169 0.00 0.00

141-036 PF Coils  Awarded 0 08OCT07 08OCT07 169 0.00 0.00

1352-100 Material & leads 09OCT07 75 01FEB08 01FEB08 169 0.00 227,610.00

1352-110 Tooling for PF 4 09OCT07* 25 12NOV07 12NOV07 204 0.00 56,200.00

1352-115 Tooling for PF 5 13NOV07 25 19DEC07 19DEC07 204 0.00 56,200.00

1352-120 Tooling for PF 6 20DEC07 25 01FEB08 01FEB08 241 0.00 56,200.00

1352-105 Tooling for PF 1,2 and 3 NOT REQ"D USE PF1a 04FEB08 30 14MAR08 14MAR08 389 0.00 0.00

FY06 FY07 FY08
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kal;ish=150;  rushinski=110; analyst=110

kalish=10

kalish=16

kalish=10

kalish=  10;  rushinski= 40  ;

kalish=  40;  rushinski= 16  ;  analyst=8

kalish=  8;  rushinski= 8  ;  analyst=8

kalish=33

kalish= 7 ;  rushinski=  33

kalish= 33

kalish= 7 ;  rushinski= 33

kalish= 20 ;  analyst=75

kalish=20

kalish= 7 ;  rushinski=  33 ;

kalish=  40;  rushinski=  18 ;  analyst=8

kalish=8  ;  rushinski=  8 ;  analyst=8

kalish=  25;  rushinski=  25 ;  analyst=25

Kalish   =80   ;

************************************************
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PEP DATE = MARCH 2008
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41=162

41=40

41=40

41=40

© Primavera Systems, Inc.

Run Date 16AUG06 10:13 Forecast

zECP-50 baseline

Progress Bar

Critical Activity

0607 NCSX
ECP-50 STATUS 

THROUGH JULY 31,2006

Sheet 10 of 53



Activity
ID

Activity
Description

Forecast
Start

Forecast
Duration

(work
days

Forecast
Finish

Target 1
Early Finish

Shifts Total
Float in

days
(21 days=

1 mo.)

Earned value
cost (BCWP)

Percent
Complete

ECP-50
Budget

Baseline

1352-140 Fabricate/Dlvr PF 4 lower 04FEB08 10 15FEB08 15FEB08 169 0.00 42,150.00

1352-145 Fabricate/Dlvr PF 5 lower 18FEB08 15 07MAR08 07MAR08 169 0.00 42,150.00

1352-150 Fabricate/Dlvr PF 6 lower 10MAR08 15 28MAR08 28MAR08 169 0.00 42,150.00

1352-155 Fabricate/Dlvr PF 4 upper 31MAR08 10 11APR08 11APR08 191 0.00 42,150.00

1352-160 Fabricate/Dlvr PF 5 upper 14APR08 15 02MAY08 02MAY08 191 0.00 42,150.00

1352-165 Fabricate/Dlvr PF 6 upper 05MAY08 15 23MAY08 23MAY08 191 0.00 42,150.00

1352-135X Refurbish NSTX PF1a 01OCT07* 5 05OCT07 05OCT07 338 0.00 1,367.36

722.010 PF Coil receipt inspect/test (formerly wbs 183) 25FEB08* 83 19JUN08 19JUN08 321 0.00 31,275.16

141-031 Title III engr WBS 132 06AUG07* 268 29AUG08 29AUG08 271 0.00 112,810.82

Job: 1354 - Trim Coil Design &Procurement-KALISH
Trim Coils
1303-TRIM Trim Coil Design 01FEB07* 65 02MAY07 12FEB07 151 0.00 42,330.68

1303-136 Trim Coil  PDR 0 01MAR07 04DEC06 160 0.00 0.00

1303-137 Trim Coil  FDR 0 02MAY07 12FEB07 151 0.00 0.00

184-035 Bid & Award Ext Trim Coils 03MAY07 45 06JUL07 16APR07 151 0.00 0.00

184-036 Award External Trim Coils 0 06JUL07 16APR07 151 0.00 0.00

184-037 External Trim Coil  Procurement/Fab*ecp16 09JUL07 87 07NOV07 17AUG07 151 0.00 34,548.56

184-015 Title III  WBS 133 Rxt Trim Coils 03MAY07 147 28NOV07 10SEP07 457 0.00 27,022.91

Job: 1303 -Central Solenoid Support Dsn-DAHLGREN

1303-110  CS Support  Design& analysis 03JAN06A 167* 25AUG06 31JUL06 322 96,359.62 90 106,872.84

1303-115 CS Support  FDR 0 29AUG06* 31JUL06 320 0.00 0.00

13ECP44-03 ECP45 FY06 cv 03OCT05A 2 31MAR06A 31MAR06A 10,010.00 10,010.00

Job: 1353 - CS Structure Procurement-DAHLGREN
CS Support Structure
163-035 Bid & Award CS Support Struct 02APR07* 45 04JUN07 05DEC06 176 0.00 0.00

163-036.9 Award CS Support Structure 0 04JUN07 05DEC06 176 0.00 0.00

163-037  CS Support Structure Procurement/Fab 05JUN07* 249 03JUN08 04DEC07 176 0.00 62,111.24

163-015 Title III design  CS sprt struc 05JUN07 294 06AUG08 04DEC07 288 0.00 60,377.56

Job: 1355 - WBS 13 I&C Proc & Coil Assy-KALISH
TF/PF Loacl I&C
133-015 Title III  WBS 134 Conv Coil I&C 01MAR07* 130 31AUG07 11MAY07 519 0.00 1,141.72

133-037 Conv Coil  I&C WBS 134 Proc & Install 01MAR07* 130 31AUG07 11MAY07 365 0.00 69,587.22

1355-100 CS and PF 1a Pre-Assy incl coil I&C procurement 04JUN08 15 24JUN08 03JAN08 176 0.00 20,510.40

14 - Modular Coils
+ Job: 1401 - Mod Coil  Prel.Dsn**CLOSED**

01APR03A 636 30SEP05A 30SEP05A 304,040.00 100 304,040.00

FY06 FY07 FY08
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+ Job: 1402 - Mod.Coil Analyses**CLOSED**
01APR03A 636 30SEP05A 30SEP05A 239,140.00 100 239,140.00

+ Job:1404-MCWF R&D & 1st Prod Casting**CLOSED**
01APR03A 636 30SEP05A 30SEP05A 2,543,518.06 100 2,543,518.06

+ Job: 1413 -MCWF Fracture Analysis-**CLOSED**
01OCT04A 372 30MAR06A 30MAR06A 27,819.40 100 27,819.40

+ Job: 1405-Mod Coil Winding R&D Prep-**CLOSED**
01APR03A 636 30SEP05A 30SEP05A 168,070.00 100 168,070.00

+ Job: 1407 -Mod Coil Winding Facility-**CLOSED**
01APR03A 757 30MAR06A 30MAR06A 2,571,373.12 100 2,571,373.12

+ Job: 1412 - Complete Winding Facilities-*CLOSED*
01OCT04A 372 30MAR06A 30MAR06A 540,996.88 100 540,996.88

+ Job: 1406 - Mod. Coil Winding R&D-**CLOSED**
01APR03A 757 30MAR06A 30MAR06A 2,263,568.41 100 2,263,568.41

+ Job: 1410 MC Twisted Racetrack Fabr-**CLOSED**
01OCT04A 372 30MAR06A 30MAR06A 1,049,971.32 100 1,049,971.32

+ Job: 1409 - Coil Test Stand-GETTELFINGER*CLOSED*
20OCT03A 700 31JUL06A 30SEP05A 825,941.31 100 825,941.31

+ Job: 1414 Coil Testing-Gettelfinger**CLOSED**
01OCT04A 457 31JUL06A 30JUN06 674,833.26 100 674,833.26

+ Job: 1415 Dim Cntrl Testing-RAFTOPOLOUS*CLOSED**
01OCT04A 251 30SEP05A 30SEP05A 23,850.00 100 23,850.00

+ Job: 1419-Winding Fac. Mods-CHRZANOWSKI*CLOSED*
01OCT04A 372 30MAR06A 30MAR06A 55,210.00 100 55,210.00

Job: 1403 - Modular Coil Final Design-WILLIAMSON
+ PDR/PBR Prep

01OCT03A 61 24DEC03A 24DEC03A 18,016.60 100 18,016.60

+ Requirements/Config and Interfaces
15OCT03A 160 28MAY04A 28MAY04A 46,457.09 100 46,457.09

+ Analysis - Thermal & Electrical
15OCT03A 152 18MAY04A 18MAY04A 39,639.40 100 39,639.40

+ Analysis - Structural
15OCT03A 152 18MAY04A 18MAY04A 367,160.37 100 367,160.37

+ Winding Form FDR Prep
15OCT03A 236 16SEP04A 16SEP04A 383,223.24 100 383,223.24

+ MCWF Procurement
01JUN04A 86 30SEP04A 30SEP04A 45,223.48 100 45,223.48

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG
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+ Coil-to-coil Interface Design
15OCT03A 246 30SEP04A 30SEP04A 91,408.51 100 91,408.51

+ MCWF & Winding Analysis/Testing
02FEB04A 400 31AUG05A 31AUG05A 656,902.73 100 656,902.73

+ Winding and Assembly Design-Type C
01JAN04A 442 30SEP05A 30SEP05A 267,656.11 100 267,656.11

+ Twisted Racetrack Design (Williamson)
01OCT03A 455 29JUL05A 29JUL05A 376,539.25 100 376,539.25

+ Prior Costs
01OCT04A 251 30SEP05A 30SEP05A 564,400.00 100 564,400.00

Type C Design Closeout
1403-203C Finish Clamp Dwgs (5)-Type C 01MAR05A 193* 30NOV05A 30NOV05A 15,791.04 100 15,791.04

1403-506 Chill plate dwgs approved for fabrication 0* 30NOV05A 30NOV05A 0.00 100 0.00

1403-510 Clamp and assy dwgs approved for fabrication 30NOV05A 0* 30NOV05A 30NOV05A 0.00 100 0.00

1403-59 Type-C product specifications 02MAY05A 160* 30NOV05A 30NOV05A 6,350.79 100 6,350.79

1403-70.05 Update MIT/QA Plans for Type C Winding Fab 01SEP05A 42* 31OCT05A 31OCT05A 6,474.00 100 6,474.00

1403-X1 Winding form revisions (unplanned) 03OCT05A 0 31OCT05A 31OCT05A 0.00 0.00

1403-X2 Terminal Changes (unplanned) 03OCT05A 0 31OCT05A 31OCT05A 0.00 0.00

1403-20.2 Resolve FDR chits 01AUG05A 187* 28APR06A 28APR06A 7,277.74 100 7,277.74

1403-206C Finish Cooling, Electr Schematic Dwgs - Type C 01MAR05A 381* 31AUG06 30MAY06 769 5,876.44 90 6,529.38

1403-223C Finish Top level coil assembly-Type C 01MAR05A 381* 31AUG06 30MAY06 769 47,452.24 90 52,724.71

1403-224C Finish VPI mold assembly-Type C 01MAR05A 381* 31AUG06 30MAY06 769 17,629.32 90 19,588.13

1403-58C Check and promote clamp, I&C assy dwgs -Type C 01JUN05A 316* 31AUG06 12MAY06 769 14,843.54 90 16,492.82

1403-40.2Z Update nonlinear winding pack analysis 02AUG04A 560* 02JAN07 30MAY06 680 87,858.61 90 97,620.67

1403-42A1 Document analysis of MCWF eddy currents 02OCT06* 43 01DEC06 30MAY06 696 0.00 10 0.00

1403-42H calculate EM loads at leads 01SEP05A 288* 02JAN07 30MAY06 680 7,068.92 70 10,098.46

1403-47A Update,review & approve FMECA 26SEP05A 271* 02JAN07 30MAY06 680 676.58 10 6,765.82

1403-47C Perform cool-down/warmup analysis 02OCT06* 43 01DEC06 12MAY06 696 0.00 7,114.40

1403-50A Check inductance calculation 02OCT06* 43 01DEC06 12MAY06 696 0.00 6,876.00

1403-60C Finish Update design basis document 02MAY05A 374* 02JAN07 22MAY06 680 7,931.49 60 13,219.15

1403-73 Prep struct analysis report 01MAY05A 374* 02JAN07 26MAY06 680 10,575.32 80 13,219.15

1403-76 Structural analysis of leads 01OCT04A 517* 02JAN07 12MAY06 680 10,393.71 80 12,992.14

1403-90 Compile Material properties database 01OCT04A 517* 02JAN07 30MAY06 680 18,382.57 90 20,425.08

1403-990 Analysis of C1 test data*not budgeted* 03JUL06A 43* 31AUG06 769 0.00 90 0.00

FY06CV-101 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 322,560.00 100 322,560.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

44 hrs

40 hrs

323 hrs

120 hrs

100 hrs

freudenberg=527;williamson=40
nelson=4Myatt=40 ($5k)

Brooks

williamson=60

Williamson=40

fan=40

ornlem=40

80 hrs

FREUDENBERG  =80hr   ;

FREUDENBERG  =80hr   ;

hm fan=120

© Primavera Systems, Inc.

Run Date 16AUG06 10:13 Forecast

zECP-50 baseline

Progress Bar

Critical Activity

0607 NCSX
ECP-50 STATUS 

THROUGH JULY 31,2006

Sheet 13 of 53



Activity
ID

Activity
Description

Forecast
Start

Forecast
Duration

(work
days

Forecast
Finish

Target 1
Early Finish

Shifts Total
Float in

days
(21 days=

1 mo.)

Earned value
cost (BCWP)

Percent
Complete

ECP-50
Budget

Baseline

Job: 1416-Mod Coil Type A&B Final Dsn-WILLIAMSON
Winding and Assembly Design-Type A
1416A-113 MCWF mods-As-Built MCWF 01AUG05A 145* 28FEB06A 28FEB06A 13,153.50 100 13,153.50

1416A-117 MCWF mods-Studs, Lead Block Mount 01OCT05A 100* 28FEB06A 28FEB06A 6,748.00 100 6,748.00

1416A-121 MCWF mods-Seal Groove Adapter 01OCT05A 142* 28APR06A 28APR06A 10,122.00 100 10,122.00

1416A-129 MCWF mods-Check and Promote 30NOV05A 124* 31MAY06A 05MAY06 3,374.00 100 3,374.00

1416A-133 Lead Block Assy-Lead Blocks 01OCT05A 100* 28FEB06A 28FEB06A 13,496.00 100 13,496.00

1416A-137 Lead Block Assy-Top and Side Plates 28NOV05A 62* 28FEB06A 28FEB06A 13,496.00 100 13,496.00

1416A-141 Lead Block Assy-Detail Parts, Intralink 28NOV05A 84* 10MAR06A 10MAR06A 10,122.00 100 10,122.00

1416A-149 Lead Block Assy-Check and Promote 0* 31MAY06A 05MAY06 3,374.00 100 3,374.00

1416A-161 Side A Coil Assy-Cladding Asm 01SEP05A 144* 31MAR06A 31MAR06A 59,645.29 100 59,645.29

1416A-165 Side A Coil Assy-Cond Layers, Geom Files 28NOV05A 84* 31MAR06A 31MAR06A 6,748.00 100 6,748.00

1416A-169 Side A Coil Assy-Magnetic Loops 28NOV05A 84* 31MAR06A 31MAR06A 3,374.00 100 3,374.00

1416A-173 Side A Coil Assy-Chill Plates and Tubing 28NOV05A 84* 31MAR06A 31MAR06A 40,488.00 100 40,488.00

1416A-177 Side A Coil Assy-Check and Promote 0* 31MAR06A 31MAR06A 6,748.00 100 6,748.00

1416A-181 Side B Coil Assy-Cladding Asm 01SEP05A 144* 31MAR06A 31MAR06A 39,724.23 100 39,724.23

1416A-185 Side B Coil Assy-Cond Layers, Geom Files 28NOV05A 84* 31MAR06A 31MAR06A 6,748.00 100 6,748.00

1416A-189 Side B Coil Assy-Magnetic Loops 28NOV05A 84* 31MAR06A 31MAR06A 3,374.00 100 3,374.00

1416A-193 Side B Coil Assy-Chill Plates and Tubing 28NOV05A 84* 31MAR06A 31MAR06A 41,774.40 100 41,774.40

1416A-197 Side B Coil Assy-Check and Promote 0* 28APR06A 28APR06A 6,748.00 100 6,748.00

1416A-213 Clamp Assy-Clamp Hardware 28NOV05A 40* 23DEC05A 23DEC05A 674.80 100 674.80

1416A-217 Clamp Assy-Check and Promote 01DEC05A 1 23DEC05A 23DEC05A 674.80 100 674.80

1416A-105 Top level models and drawings 03MAR06A 127* 30AUG06 07JUL06 201 5,398.40 80 6,748.00

1416A-109 -Check and Promote Top Level Drawings 31AUG06 5 07SEP06 21JUL06 201 0.00 3,374.00

1416A-153 Lead Terminals-Splice Plates 01MAY06A 86* 30AUG06 09MAY06 755 1,687.00 50 3,374.00

1416A-157 Lead Terminals-Check and Promote 01MAY06A 86* 30AUG06 16MAY06 755 1,012.20 30 3,374.00

1416A-201 Coil Post VPI mods-Studs Removed 03DEC05A 177* 18AUG06 18AUG06 195 2,699.20 80 3,374.00

1416A-205 Coil Post VPI mods-Clamp Arrangement 03DEC05A 177* 18AUG06 18AUG06 195 5,398.40 80 6,748.00

1416A-209 Coil Post VPI mods-Check and Promote 21AUG06 5 25AUG06 25AUG06 195 2,699.20 80 3,374.00

1416A-221 I&C-Strain Gages and T/C 03MAR06A 148* 29SEP06 08SEP06 749 1,687.00 50 3,374.00

1416A-225 I&C-Rogowski Coils 03MAR06A 147* 28SEP06 08SEP06 750 2,024.40 30 6,748.00

1416A-229 I&C-Check and Promote 01AUG06* 43* 29SEP06 29SEP06 749 0.00 3,374.00

1416A-233 Coil-to-Coil -Current Feed Insul, Covers 15SEP06* 5 21SEP06 21SEP06 245 0.00 3,374.00

1416A-237 Coil-to-Coil -Windings Insul Blanket 03JUL06A 63* 29SEP06 21SEP06 239 1,687.00 50 3,374.00

1416A-241 Coil-to-Coil -Bushing Installation 15SEP06* 5 21SEP06 21SEP06 245 0.00 3,374.00

1416A-245 Coil-to-Coil -Check and Promote 02OCT06 5 06OCT06 28SEP06 239 0.00 3,438.00

1416A-249 -Type-A Coil Asm Specification 01MAY06A 86* 30AUG06 05MAY06 765 5,398.40 80 6,748.00

FY06 FY07 FY08
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1416A-253 -Review and Approve Type-A Spec 31AUG06* 5 07SEP06 30MAY06 765 0.00 3,374.00

1416A-257 -Update Coil Fab Procedures 31AUG06* 5 07SEP06 06JUN06 765 0.00 3,374.00

1416A-261 -Prepare for FDR 31AUG06* 5 07SEP06 13JUN06 755 0.00 6,748.00

Winding and Assembly Design-Type B
1416B-113 MCWF mods-As-Built MCWF 01DEC05A 123* 31MAY06A 12MAY06 6,748.00 100 6,748.00

1416B-117 MCWF mods-Studs, Lead Block Mount 01MAY06A 0* 31MAY06A 12MAY06 6,748.00 100 6,748.00

1416B-121 MCWF mods-Seal Groove Adapter 01MAY06A 0* 31MAY06A 26MAY06 6,748.00 100 6,748.00

1416B-129 MCWF mods-Check and Promote 01MAY06A 5 30JUN06A 08JUN06 3,372.31 100 3,372.31

1416B-133 Lead Block Assy-Lead Blocks 28NOV05A 104* 14APR06A 14APR06A 13,496.00 100 13,496.00

1416B-137 Lead Block Assy-Top and Side Plates 28NOV05A 104* 14APR06A 14APR06A 13,492.63 100 13,492.63

1416B-141 Lead Block Assy-Detail Parts, Intralink 10FEB06A 56* 28APR06A 28APR06A 10,122.00 100 10,122.00

1416B-161 Side A Coil Assy-Cladding Asm 03DEC05A 121* 31MAY06A 12MAY06 24,461.50 100 24,461.50

1416B-165 Side A Coil Assy-Cond Layers, Geom Files 03MAR06A 63* 31MAY06A 12MAY06 6,748.00 100 6,748.00

1416B-169 Side A Coil Assy-Magnetic Loops 03MAR06A 63* 31MAY06A 12MAY06 3,372.31 100 3,372.31

1416B-173 Side A Coil Assy-Chill Plates and Tubing 03MAR06A 63* 31MAY06A 12MAY06 32,053.00 100 32,053.00

1416B-177 Side A Coil Assy-Check and Promote 01MAY06A 0* 31MAY06A 19MAY06 6,748.00 100 6,748.00

1416B-181 Side B Coil Assy-Cladding Asm 03DEC05A 143* 30JUN06A 19MAY06 20,887.20 100 20,887.20

1416B-185 Side B Coil Assy-Cond Layers, Geom Files 03MAR06A 85* 30JUN06A 19MAY06 6,748.00 100 6,748.00

1416B-189 Side B Coil Assy-Magnetic Loops 03MAR06A 85* 30JUN06A 19MAY06 3,372.31 100 3,372.31

1416B-193 Side B Coil Assy-Chill Plates and Tubing 03MAR06A 85* 30JUN06A 19MAY06 18,276.30 100 18,276.30

1416B-197 Side B Coil Assy-Check and Promote 01MAY06A 44* 30JUN06A 30MAY06 6,748.00 100 6,748.00

1416B-201 Coil Post VPI mods-Studs Removed 03MAR06A 148* 29SEP06 30MAY06 217 1,686.16 50 3,372.31

1416B-205 Coil Post VPI mods-Clamp Arrangement 03MAR06A 148* 29SEP06 30MAY06 217 3,374.00 50 6,748.00

1416B-105 Top level models and drawings 11MAR06A 118* 25AUG06 25AUG06 258 3,374.00 50 6,748.00

1416B-109 -Check and Promote top level drawings 28AUG06 5 01SEP06 01SEP06 258 0.00 3,372.31

1416B-149 Lead Block Assy-Check and Promote 01MAR06A 107* 12MAY06 2,697.85 80 3,372.31

1416B-153 Lead Terminals-Splice Plates 01AUG06* 5 07AUG06 08MAY06 217 0.00 3,372.31

1416B-157 Lead Terminals-Check and Promote 08AUG06* 5 14AUG06 15MAY06 217 0.00 3,372.31

1416B-205A Coil Post VPIU mods cooling/electrical 01AUG06* 9* 11AUG06 11AUG06 251 0.00 6,748.00

1416B-209 Coil Post VPI mods-Check and Promote 01AUG06 19* 25AUG06 25AUG06 241 0.00 3,374.00

1416B-221 I&C-Strain Gages and T/C 28AUG06* 5 01SEP06 10AUG06 241 0.00 3,372.31

1416B-225 I&C-Rogowski Coils 05SEP06* 5 11SEP06 10AUG06 241 0.00 6,748.00

1416B-229 I&C-Check and Promote 01AUG06 19* 25AUG06 25AUG06 256 0.00 3,374.00

1416B-233 Coil-to-Coil -Current Feed Insul, Covers 04AUG06* 5 10AUG06 10AUG06 252 0.00 3,372.31

1416B-237 Coil-to-Coil -Windings Insul Blanket 11AUG06* 5 17AUG06 10AUG06 252 0.00 3,372.31

1416B-241 Coil-to-Coil -Bushing Installation 18AUG06* 5 24AUG06 10AUG06 252 0.00 3,372.31

1416B-245 Coil-to-Coil -Check and Promote 25AUG06 5 31AUG06 17AUG06 252 0.00 3,372.31
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1416B-249 -Type-B Coil Asm Specification 01SEP06* 5 08SEP06 20JUL06 739 0.00 6,748.00

1416B-253 -Review and Approve Type-B Spec 11SEP06* 5 15SEP06 08AUG06 739 0.00 3,372.31

1416B-257 -Update Coil Fab Procedures 18SEP06* 5 22SEP06 15AUG06 739 0.00 3,372.31

1416B-261 -Prepare and Conduct FDR 25SEP06* 5 29SEP06 22AUG06 739 0.00 6,748.00

1416B-262 TYPE A, B & C closeout FDR 0 02JAN07 22AUG06 680 0.00 0.00

1416B-265 -Resolve FDR Comments 03JAN07 10 16JAN07 06SEP06 680 0.00 12,033.00

FY06CV-109 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A -211,700.00 100 -211,700.00

Job:1408-Mod Coil Winding Supplies-CHRZANOWSKI
+ Prior Costs

01APR03A 64 30SEP03A 30SEP03A 29,790.00 100 29,790.00

+ Copper Conductor
02AUG04A 315 31OCT05A 31OCT05A 273,914.27 100 273,914.27

+ Insulation for conductor
09JUL04A 245 30JUN05A 30JUN05A 26,901.00 100 26,901.00

+ Groundwrap Insulation
03JAN05A 41 28FEB05A 28FEB05A 25,620.00 100 25,620.00

Cladding
1408-505 PPPL Fabr Cladding Type C for Coil c1 01MAY05A 15 31MAY05A 31MAY05A 3,586.65 100 3,586.65

1408-507 PPPL Fabr Cladding Type C for Coil c2 02OCT05A 58* 23DEC05A 23DEC05A 3,838.80 100 3,838.80

1408-501 Submet Requisition for Type C Cladding 31OCT05A 1 31OCT05A 31OCT05A 0.00 100 0.00

1408-503 Bid and Award Type C Cladding (PE006336) 01NOV05A 20 30NOV05A 30NOV05A 0.00 100 0.00

1408-509 Fabr Cladding Type C for Coil c3 03DEC05A 36 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-511 Fabr Cladding Type C for Coil c4 03DEC05A 36 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-513 Fabr Cladding Type C for Coil c5 03DEC05A 36 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-515 Fabr Cladding Type C for Coil c6 03DEC05A 36 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-517 Submet Requisition for Type A Cladding 01APR06A 5 14APR06A 14APR06A 0.00 0.00

1408-519 Bid and Award Type A Cladding 17APR06A 30 26APR06A 26APR06A 0.00 0.00

1408-521 Fabr Cladding Type A for Coil a1 01JUN06A 0* 30JUN06A 22MAY06 6,032.40 100 6,032.40

1408-523 Fabr Cladding Type A for Coil a2 01JUN06A 49* 09AUG06 22MAY06 149 1,327.13 22 6,032.40

1408-525 Fabr Cladding Type A for Coil a3 01JUN06A 49* 09AUG06 22MAY06 168 1,327.13 22 6,032.40

1408-527 Fabr Cladding Type A for Coil a4 01JUN06A 49* 09AUG06 22MAY06 214 1,327.13 22 6,032.40

1408-529 Fabr Cladding Type A for Coil a5 01JUN06A 49* 09AUG06 22MAY06 352 1,327.13 22 6,032.40

1408-531 Fabr Cladding Type A for Coil a6 01JUN06A 49* 09AUG06 22MAY06 379 1,327.13 22 6,032.40

1408-533 Submet Requisition for Type B Cladding 31JUL06A 5 31JUL06A 26MAY06 0.00 0.00

1408-535 Bid and Award Type B Cladding 24JUL06A 15* 11AUG06 12JUN06 173 0.00 0.00

1408-537 Fabr Cladding Type B for Coil b1 14AUG06 20 11SEP06 11JUL06 173 0.00 6,032.40

1408-539 Fabr Cladding Type B for Coil b2 14AUG06 25 18SEP06 18JUL06 214 0.00 6,032.40

FY06 FY07 FY08
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1408-541 Fabr Cladding Type B for Coil b3 14AUG06 25 18SEP06 18JUL06 233 0.00 6,032.40

1408-543 Fabr Cladding Type B for Coil b4 14AUG06 25 18SEP06 18JUL06 260 0.00 6,032.40

1408-545 Fabr Cladding Type B for Coil b5 14AUG06 25 18SEP06 18JUL06 279 0.00 6,032.40

1408-547 Fabr Cladding Type B for Coil b6 14AUG06 25 18SEP06 18JUL06 306 0.00 6,032.40

Lead hardware & Fillers
1408-705 Fabr Lead HW Type C for Coil c1 01JUL05A 131* 30DEC05A 30DEC05A 93,326.22 100 93,326.22

1408-707 Fabr Lead HW Type C for Coil c2 01JUL05A 131* 31JAN06A 31JAN06A 24,911.70 100 24,911.70

1408-701 Submet Requisition for Type C3-C6 Lead HW 01AUG05A 5 05AUG05A 05AUG05A 0.00 100 0.00

1408-703 Bid and Award Type C3-C6 Lead HW 08AUG05A 30 02DEC05A 02DEC05A 0.00 100 0.00

1408-709 Fabr Lead HW Type C for Coil c3 03JAN06A 20 31JAN06A 31JAN06A 26,186.10 100 26,186.10

1408-711 Fabr Lead HW Type C for Coil c4 03JAN06A 20 31JAN06A 31JAN06A 26,186.10 100 26,186.10

1408-713 Fabr Lead HW Type C for Coil c5 03JAN06A 20 31JAN06A 31JAN06A 26,186.10 100 26,186.10

1408-715 Fabr Lead HW Type C for Coil c6 03JAN06A 20 31JAN06A 31JAN06A 26,186.10 100 26,186.10

1408-721A Fab & Deliver Lower lead blocks (PE006621) 31MAR06A 85* 03AUG06A 20JUL06 0.00 0.00

1408-717 Submet Req for Type A Lead HW  R403928 31MAR06A 5 31MAR06A 31MAR06A 0.00 0.00

1408-719 Bid and Award Type A Lead HW (PE006621 & 6646) 31MAR06A 25 14APR06A 14APR06A 0.00 0.00

1408-721 Fabr Lead HW Type A for Coil a1 01MAY06A 44* 30JUN06A 19MAY06 26,186.10 100 26,186.10

1408-723 Fabr Lead HW Type A for Coil a2 01MAY06A 67* 03AUG06 20JUN06 156 20,163.30 77 26,186.10

1408-725 Fabr Lead HW Type A for Coil a3 01MAY06A 67* 03AUG06 20JUN06 175 20,163.30 77 26,186.10

1408-727 Fabr Lead HW Type A for Coil a4 01MAY06A 67* 03AUG06 20JUN06 221 20,163.30 77 26,186.10

1408-729 Fabr Lead HW Type A for Coil a5 01MAY06A 67* 03AUG06 20JUN06 359 20,163.30 77 26,186.10

1408-731 Fabr Lead HW Type A for Coil a6 01MAY06A 67* 03AUG06 20JUN06 386 20,163.30 77 26,186.10

1408-733 Submet Requisition for Type B Lead HW 09JUN06A 5 09JUN06A 22MAY06 0.00 0.00

1408-735 Bid and Award Type B Lead HW 12JUN06A 20 23JUN06A 27JUN06 0.00 0.00

1408-737 Fabr Lead HW Type B for Coil b1 23JUN06A 70* 02OCT06 23AUG06 165 5,630.01 22 26,186.10

1408-739 Fabr Lead HW Type B for Coil b2 23JUN06A 70* 02OCT06 23AUG06 322 5,630.01 22 26,186.10

1408-741 Fabr Lead HW Type B for Coil b3 23JUN06A 70* 02OCT06 23AUG06 230 5,630.01 22 26,186.10

1408-743 Fabr Lead HW Type B for Coil b4 23JUN06A 70* 02OCT06 23AUG06 257 5,630.01 22 26,186.10

1408-745 Fabr Lead HW Type B for Coil b5 23JUN06A 70* 02OCT06 23AUG06 276 5,630.01 22 26,186.10

1408-747 Fabr Lead HW Type B for Coil b6 23JUN06A 70* 02OCT06 23AUG06 303 5,630.01 22 26,186.10

Chill Plates
1408-605 PPPL Fabr Chill Plts Type C for Coil c1 28NOV05A 20* 22DEC05A 22DEC05A 3,838.80 100 3,838.80

1408-601 Submet Requisition for Type C Chill Plts 28NOV05A 5 30NOV05A 30NOV05A 0.00 100 0.00

1408-603 Bid and Award Type C Chill Plts 01DEC05A 30 05DEC05A 05DEC05A 0.00 100 0.00

1408-607 Fabr Chill Plts Type C for Coil c2 03JAN06A 20 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-609 Fabr Chill Plts Type C for Coil c3 03JAN06A 20 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-611 Fabr Chill Plts Type C for Coil c4 03JAN06A 20 31JAN06A 31JAN06A 3,838.80 100 3,838.80

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

41=$4.4k

41=$4.4k
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M&S  = $19.1k

M&S  = $19.1k

M&S  = $19.1k
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1408-613 Fabr Chill Plts Type C for Coil c5 03JAN06A 20 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-615 Fabr Chill Plts Type C for Coil c6 03JAN06A 20 31JAN06A 31JAN06A 3,838.80 100 3,838.80

1408-617 Submet Requisition for Type A Chill Plts 01APR06A 5 14APR06A 14APR06A 0.00 0.00

1408-619 Bid and Award Type A Chill Plts (PE006657) 17APR06A 30 26APR06A 26APR06A 0.00 0.00

1408-621 Fabr Chill Plts Type A for Coil a1 01JUN06A 0* 30JUN06A 22MAY06 6,032.40 100 6,032.40

1408-623 Fabr Chill Plts Type A for Coil a2 01JUN06A 51* 11AUG06 22MAY06 185 1,327.13 22 6,032.40

1408-625 Fabr Chill Plts Type A for Coil a3 01JUN06A 51* 11AUG06 22MAY06 204 1,327.13 22 6,032.40

1408-627 Fabr Chill Plts Type A for Coil a4 01JUN06A 51* 11AUG06 22MAY06 250 1,327.13 22 6,032.40

1408-629 Fabr Chill Plts Type A for Coil a5 01JUN06A 51* 11AUG06 22MAY06 277 1,327.13 22 6,032.40

1408-631 Fabr Chill Plts Type A for Coil a6 01JUN06A 51* 11AUG06 22MAY06 415 1,327.13 22 6,032.40

1408-633 Submet Requisition for Type B Chill Plts 31JUL06A 5 31JUL06A 26MAY06 0.00 0.00

1408-635 Bid and Award Type B Chill Plts 01AUG06* 8 10AUG06 11JUL06 212 0.00 0.00

1408-637 Fabr Chill Plts Type B for Coil b1 11AUG06 20 08SEP06 08AUG06 212 0.00 6,032.40

1408-639 Fabr Chill Plts Type B for Coil b2 11AUG06 20 08SEP06 08AUG06 369 0.00 6,032.40

1408-641 Fabr Chill Plts Type B for Coil b3 11AUG06 20 08SEP06 08AUG06 277 0.00 6,032.40

1408-643 Fabr Chill Plts Type B for Coil b4 11AUG06 20 08SEP06 08AUG06 304 0.00 6,032.40

1408-645 Fabr Chill Plts Type B for Coil b5 11AUG06 20 08SEP06 08AUG06 323 0.00 6,032.40

1408-647 Fabr Chill Plts Type B for Coil b6 11AUG06 20 08SEP06 08AUG06 350 0.00 6,032.40

Tubing
1408-761 Submet Requisition for Tubing 28NOV05A 5 30NOV05A 30NOV05A 0.00 100 0.00

1408-763 Bid and Award Tubing (PE006392) 03JAN06A 0* 21DEC05A 21DEC05A 0.00 100 0.00

1408-765 Deliver Tubing 31JAN06A 10 31JAN06A 31JAN06A 2,742.00 100 2,742.00

Epoxy
1408-111 Epoxy - Requisition 01JAN05A 5 31JAN05A 31JAN05A 0.00 100 0.00

1408-114 Epoxy -Evaluate Bids & Award 01MAY05A 10 31MAY05A 31MAY05A 0.00 100 0.00

1408-117 Epoxy -1st Delivery for Production 31JAN06A 20 31JAN06A 31JAN06A 20,565.00 100 20,565.00

1408-119 Epoxy -2nd Delivery for Production 01MAY06A 87* 31AUG06 16JUN06 232 13,984.20 68 20,565.00

1408-121 Epoxy -3rd Delivery for Production 02JAN07 20 29JAN07 25JAN07 154 0.00 20,565.00

1408-123 Epoxy -4th Delivery for Production 07MAR07 20 03APR07 30MAR07 156 0.00 20,565.00

1408-125 Epoxy -5th Delivery for Production 12APR07 20 09MAY07 07MAY07 150 0.00 20,565.00

1408-127 Epoxy -6th Delivery for Production 10MAY07 20 07JUN07 05JUN07 150 0.00 20,565.00

Clamps
1408-901 Submet Requisition for Type C Clamps 01DEC05A 5 07DEC05A 07DEC05A 0.00 100 0.00

1408-903 Bid and Award Type C Clamps (PE6417) 08DEC05A 33* 11JAN06A 11JAN06A 0.00 100 0.00

1408-905 Fabr Clamps  Type C for Coil c1 28FEB06A 45* 28APR06A 28APR06A 20,565.00 100 20,565.00

1408-907 Fabr Clamps  Type C for Coil c2 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-909 Fabr Clamps  Type C for Coil c3 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

41=$4.4k

41=$4.4k
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1408-911 Fabr Clamps  Type C for Coil c4 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-913 Fabr Clamps  Type C for Coil c5 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-915 Fabr Clamps  Type C for Coil c6 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-921 Fabr Clamps  Type A for Coil a1 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-923 Fabr Clamps  Type A for Coil a2 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-925 Fabr Clamps  Type A for Coil a3 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-927 Fabr Clamps  Type A for Coil a4 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-929 Fabr Clamps  Type A for Coil a5 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-931 Fabr Clamps  Type A for Coil a6 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-937 Fabr Clamps  Type B for Coil b1 01MAR06A 65* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-939 Fabr Clamps  Type B for Coil b2 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-941 Fabr Clamps  Type B for Coil b3 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-943 Fabr Clamps  Type B for Coil b4 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-945 Fabr Clamps  Type B for Coil b5 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

1408-947 Fabr Clamps  Type B for Coil b6 28FEB06A 66* 31MAY06A 02MAY06 20,565.00 100 20,565.00

Other
1408-137 Safety & PPE equipt & supplies 01MAY05A 686* 31JAN08 31JAN08 420 16,329.55 80 20,411.94

1408-138 Misc. Supplies 01JUL05A 643* 31JAN08 31JAN08 420 13,114.87 80 16,393.59

1408-173 Epoxy for Shell Mold (Hysol) 03JAN06A 520* 31JAN08 31JAN08 420 14,863.29 60 24,772.15

1408-183 Tubing (Chem flor and Poly) 01SEP05A 67* 31OCT05A 31OCT05A 46,373.37 100 46,373.37

1408-184 Vulcanizing tape, felt and RTV 03JAN06A 45 03OCT06 03JUL06 747 25,034.46 83 30,162.00

1408-185 Valves and Fittings 01AUG05A 66* 31OCT05A 31OCT05A 19,644.55 100 19,644.55

1408-186 Manifolds 01SEP05A 209 30SEP05A 30SEP05A 75,850.56 100 75,850.56

I&C
174-035 Modular Coil local I&C -Procurement 01AUG06 40 26SEP06 26JUN06 752 0.00 18,275.43

FY05CV-21 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 33,000.00 33,000.00

Job: 1411-MCWF Fabrication S005242-HEITZENROEDER
Contract Oversighjt and Title III
172-031 Title III engr 24MAY04A 340* 30SEP05A 30SEP05A 76,273.90 LOE 76,273.90

172-031.1 Title III engr 01OCT05A 350* 01MAR07 01MAR07 648 98,449.83 LOE 167,147.43

FY05CV-23 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 275,000.00 275,000.00

MCWF-001 EIO Project Mgt.  & Reporting 29OCT04A 486* 15SEP06 15SEP06 709 846,300.00 LOE 910,000.00

MCWF-001A EIO Project Mgt.  & Reporting AMEND #11 18SEP06 75* 29DEC06 29DEC06 709 0.00 129,250.00

MCWF-001B EIO Project Mgt.  & Reporting AMEND #12 02JAN07* 76* 17APR07 17APR07 633 0.00 146,000.00

MCWF-011 Pattern A complete 29OCT04A 126* 01APR05A 01APR05A 290,125.00 100 290,125.00

FY06 FY07 FY08
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41=$15k
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M&S= $ 18 k

M&S= $ 22 k

41=$13.33k
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travel=$26k
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MCWF-021 Pattern B complete 01DEC04A 220* 30SEP05A 30SEP05A 255,120.00 100 255,120.00

MCWF-031 Major Tool Tooling Complete 29OCT04A 82* 28FEB05A 28FEB05A 628,622.00 100 628,622.00

MCWF-041 Materials (MetalTek) 29NOV04A 282* 31AUG05A 31AUG05A 744,750.00 100 744,750.00

MCWF-051 C1-MTK-casting upgrade 20DEC04A 63* 31MAR05A 31MAR05A 146,248.12 100 146,248.12

MCWF-061 C1-MTM - machining/inspection 01APR05A 136* 30SEP05A 30SEP05A M 159,560.00 100 159,560.00

C-121.1 First MCWF  C-1 Delivered 0 30SEP05A 30SEP05A 0.00 100 0.00

MCWF-071 C1-Receive at PPPL 0 03OCT05A 03OCT05A 0.00 100 0.00

MCWF-081 C2-MTK-casting 01APR05A 66* 27JUN05A 27JUN05A 142,920.00 100 142,920.00

MCWF-091 C2-MTM - machining/inspection 28JUN05A 125* 16DEC05A 16DEC05A 169,040.00 100 169,040.00

MCWF-101 C2-Receive at PPPL 0 16DEC05A 16DEC05A 0.00 100 0.00

MCWF-141 C3-MTK-casting 12MAY05A 102* 19SEP05A 19SEP05A 142,920.00 100 142,920.00

MCWF-151 C3-MTM - machining/inspection 20SEP05A 108* 27FEB06A 27FEB06A 167,910.00 100 167,910.00

MCWF-161 C3-Receive at PPPL 0 27FEB06A 27FEB06A 43,000.00 100 43,000.00

MCWF-201 C4-MTK-casting 16MAY05A 122* 31OCT05A 31OCT05A 142,920.00 100 142,920.00

MCWF-211 C4-MTM - machining/inspection 31OCT05A 102* 27MAR06A 27MAR06A 167,910.00 100 167,910.00

MCWF-221 C4-Receive at PPPL 0 27MAR06A 27MAR06A 31,190.00 100 31,190.00

MCWF-261 C5-MTK-casting 30MAY05A 128* 30NOV05A 30NOV05A 142,920.00 100 142,920.00

MCWF-271 C5-MTM - machining/inspection 01DEC05A 101* 28APR06A 28APR06A 167,910.00 100 167,910.00

MCWF-281 C5-Receive at PPPL 0 28APR06A 28APR06A 34,480.00 100 34,480.00

MCWF-111 A1-MTK-casting 22APR05A 116* 08SEP05A 08SEP05A 142,710.00 100 142,710.00

MCWF-121 A1-MTM - machining/inspection 09SEP05A 108* 01JUN06A 26MAY06 167,910.00 100 167,910.00

MCWF-131 A1-Receive at PPPL 0 05JUN06A 02JUN06* 29,880.00 100 29,880.00

MCWF-171 A2-MTK-casting 17AUG05A 91* 23DEC05A 23DEC05A 142,710.00 100 142,710.00

MCWF-181 A2-MTM - machining/inspection 14NOV05A 156* 30JUN06A 13JUL06 167,910.00 100 167,910.00

MCWF-191 A2-Receive at PPPL 0 30JUN06A 13JUL06* 25,270.00 100 25,270.00

MCWF-351 A3-MTK-casting 26SEP05A 84* 31JAN06A 31JAN06A 142,710.00 100 142,710.00

MCWF-361 A3-MTM - machining/inspection 01MAR06A 107* 27JUL06A 16AUG06 167,910.00 100 167,910.00

MCWF-371 A3-Receive at PPPL 0 28JUL06A 16AUG06* 20,410.00 100 20,410.00

MCWF-231 B1-MTK-casting 16SEP05A 110* 28FEB06A 28FEB06A 142,710.00 100 142,710.00

MCWF-241 B1-MTM - machining/inspection 01MAR06A 140* 15SEP06 20SEP06 163 75,559.50 45 167,910.00

MCWF-251 B1-Receive at PPPL 0 18SEP06 20SEP06* 163 0.00 14,660.00

MCWF-381 A4-MTK-casting 15DEC05A 71* 14MAR06A 14MAR06A 142,920.00 100 142,920.00

MCWF-391 A4-MTM - machining/inspection 14MAR06A 166* 03NOV06 24OCT06 148 67,164.00 40 167,910.00

MCWF-401 A4-Receive at PPPL 0 06NOV06 27OCT06* 148 0.00 9,730.00

MCWF-321 B2-MTK-casting 31JAN06A 64* 28APR06A 28APR06A 142,710.00 100 142,710.00

MCWF-331 B2-MTM - machining/inspection 28APR06A 111* 04OCT06 29NOV06 197 25,186.50 15 167,910.00

MCWF-341 B2-Receive at PPPL 0 05OCT06 29NOV06* 197 0.00 159,450.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG
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MCWF-471 B3-MTK-casting 13FEB06A 65* 12MAY06A 01MAY06 142,920.00 100 142,920.00

MCWF-481 B3-MTM - machining/inspection 18MAY06A 137* 01DEC06 11JAN07 176 13,432.80 8 167,910.00

MCWF-491 B3-Receive at PPPL 0 04DEC06 11JAN07* 176 0.00 21,780.00

MCWF-501 B4-MTK-casting 28MAR06A 39* 25MAY06A 19MAY06 142,920.00 100 142,920.00

MCWF-511 B4-MTM - machining/inspection 26MAY06A 147* 02JAN07 14FEB07 187 3,358.20 2 167,910.00

MCWF-521 B4-Receive at PPPL 0 03JAN07 14FEB07* 187 0.00 0.00

MCWF-531 B5-MTK-casting 13APR06A 56* 30JUN06A 09JUN06 142,920.00 100 142,920.00

MCWF-541 B5-MTM - machining/inspection 31JUL06A 134* 02FEB07 20MAR07 183 1,679.10 1 167,910.00

MCWF-551 B5-Receive at PPPL 0 05FEB07 20MAR07* 183 0.00 0.00

MCWF-561 B6-MTK-casting 28APR06A 45* 30JUN06A 29JUN06 142,920.00 100 142,920.00

MCWF-571 B6-MTM - machining/inspection 31JUL06A 145* 01MAR07 23APR07 191 1,679.10 1 167,910.00

MCWF-581 B6-Receive at PPPL 0 02MAR07 26APR07* 191 0.00 0.00

MCWF-411 A5-MTK-casting 13JAN06A 45* 29MAR06A 29MAR06A 142,920.00 100 142,920.00

MCWF-421 A5-MTM - machining/inspection 01MAY06A 230* 02APR07 25MAY07 188 3,358.20 2 167,910.00

MCWF-431 A5-Receive at PPPL 0 03APR07 25MAY07* 188 0.00 0.00

MCWF-441 A6-MTK-casting 31JAN06A 64* 20APR06A 20APR06A 142,710.00 100 142,710.00

MCWF-451 A6-MTM - machining/inspection 01MAY06A 251* 01MAY07 29JUN07 194 3,100.00 2 155,000.00

MCWF-461 A6-Receive at PPPL 0 02MAY07 29JUN07* 194 0.00 0.00

MCWF-291 C6-MTK-casting 16JUN05A 155* 03FEB06A 03FEB06A 142,920.00 100 142,920.00

MCWF-301 C6-MTM - machining/inspection 03APR06A 293* 01JUN07 03AUG07 191 33,582.00 20 167,910.00

MCWF-311 C6-Receive at PPPL 0 04JUN07 03AUG07* 191 0.00 0.00

C-501B1 Last MCWF Delivered 0 04JUN07 03AUG07 582 0.00 0.00

Job: 1451 - Mod Coil Winding-CHRZANOWSKI
Station 1 Prep casring & Install Cladding
C1RW C1 rework 03OCT05A 5 07OCT05A 07OCT05A 1 46,461.00 100 46,461.00

C2RW type C h/w rework 03APR06A 108* 01SEP06 29JUN06 1 768 44,612.83 83 53,750.40

1451TRAIN Training for winding teams 25JUL05A 3 29JUL05A 29JUL05A 0.00 100 0.00

P1-001 Rec C1,Prep& Instl Cladding>>@125% 1 shift 10OCT05A 23 24OCT05A 24OCT05A 1 54,727.68 100 54,727.68

P1-091 Receive C2, Prep& Instl Cladding 19DEC05A 26* 26JAN06A 26JAN06A 1 44,303.36 100 44,303.36

P2-091 Receive C3, Prep& Instl Cladding 03MAR06A 16 31MAR06A 31MAR06A 1 44,303.36 100 44,303.36

P3-091 Receive C4, Prep& Instl Cladding 28MAR06A 46* 10MAY06A 10MAY06 1 40,720.00 100 40,720.00

P1-121 Receive C5, Prep& Instl Cladding 22MAY06A 29* 23JUN06A 12JUN06 1 40,720.00 100 40,720.00

P2-001 Receive A1, Prep& Instl Cladding 19JUN06A 37* 09AUG06 27JUL06 1 129 31,305.54 62 50,492.80

P3-001 Receive A2, Prep& Instl Cladding 24AUG06* 12 11SEP06 07SEP06 2 134 0.00 40,720.00

P3-031 Receive A3, Prep& Instl Cladding 22SEP06 11 06OCT06 04OCT06 2 134 0.00 41,124.55

FY06 FY07 FY08
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48=141     ;+2.11k heat treament ecp34

48=167.91     ;

48=21.78

48=141     ;+2.11k heat treament ecp34

48=167.91     ;

48=141     ;+2.11k heat treament ecp34

48=167.91     ;

48=141     ;+2.11k heat treament ecp34

48=167.91     ;

48=167.91     ;

48=155     ;

48=167.91     ;

************************************************
LAST MODULAR COIL WINDING FORM DELIVERED
LEVEL 2 DOE MILESTONE
SEPTEMBER 2007
************************************************

em//tb=660

EM//TB = 500hrs

EM//TB = 500 hrs

EM//TB = 620hrs

EM//TB = 500 hrs

EM//TB = 500 hrs
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P1-031 Receive B1, Prep& Instl Cladding 09OCT06 12 24OCT06 20OCT06 2 149 0.00 51,596.40

P3-121 Receive A4, Prep& Instl Cladding 07NOV06 11 21NOV06 16NOV06 2 148 0.00 41,610.00

P2-121 Receive B2, Prep& Instl Cladding 18DEC06 11 09JAN07 04JAN07 2 148 0.00 41,610.00

P2-061 Receive B3, Prep& Instl Cladding 22JAN07 11 05FEB07 31JAN07 2 148 0.00 41,610.00

P2-151 Receive B4, Prep& Instl Cladding 20FEB07 11 06MAR07 02MAR07 2 154 0.00 31,623.60

P3-061 Receive B5, Prep& Instl Cladding 07MAR07 11 21MAR07 04APR07 2 162 0.00 24,882.78

P3-151 Receive B6, Prep& Instl Cladding 22MAR07 11 05APR07 11MAY07 2 178 0.00 24,882.78

P1-061 Receive A5, Prep& Instl Cladding 06APR07 11 20APR07 12JUN07 2 186 0.00 24,882.78

P1-151 Receive A6, Prep& Instl Cladding 03MAY07 11 17MAY07 17JUL07 2 194 0.00 24,882.78

P2-031 Receive C6, Prep& Instl Cladding 05JUN07 11 19JUN07 20AUG07 2 191 0.00 24,882.78

Station 2-Winding, Instl Chill Plates,Tubing,Bag
P1-011 Wind coil C1>>@150% 25OCT05A 63* 27JAN06A 27JAN06A 2 118,006.56 100 118,006.56

P1-011J Complete Winding First Modular Coil 0 19DEC05A 19DEC05A 2 0.00 100 0.00

P1-020 Instl Chill Plates,Tubing, Bag C1>>@150% 31JAN06A 24* 03MAR06A 03MAR06A 2 41,371.52 100 41,371.52

P2-101 Wind coil C-3 31MAR06A 43* 15MAY06A 15MAY06 2 116,377.76 100 116,377.76

P2-110 Instl Chill Plates,Tubing,Bag C3 16MAY06A 33* 21JUN06A 09JUN06 2 48,619.68 100 48,619.68

P1-131 Wind coil C5 23JUN06A 37* 15AUG06 26JUL06 2 137 68,668.58 69 99,519.68

P1-140 Instl Chl Plates,Tubing, Bag C5 16AUG06 15 06SEP06 16AUG06 2 137 0.00 48,619.68

P3-011 Wind coil A2 12SEP06 31 24OCT06 20OCT06 2 134 0.00 104,256.40

P3-020 Instl Chill Plates,Tubing, Bag A2 25OCT06 15 14NOV06 10NOV06 2 134 0.00 49,682.34

P1-041 Wind coil B1 15NOV06 31 08JAN07 04JAN07 2 134 0.00 105,273.30

P1-050 Instl Chl Plates,Tubing, Bag  B1 09JAN07 15 29JAN07 25JAN07 2 134 0.00 35,618.16

P2-041JOUL JOULE FY07 Cmplt winding one-half  modular coils 0 08JAN07 04JAN07 2 134 0.00 0.00

P1-071 Wind coil B2 30JAN07 31 13MAR07 09MAR07 2 134 0.00 101,195.52

P1-080 Instl Chl Plates,Tubing,Bag B2 14MAR07 15 03APR07 30MAR07 2 134 0.00 35,618.16

P2-161 Wind coil B4 04APR07 31 16MAY07 14MAY07 2 134 0.00 101,195.52

P2-170 Instl Chill Plates,Tubing,Bag B4 17MAY07 15 07JUN07 05JUN07 2 134 0.00 35,618.16

P3-161 Wind coil  B6 08JUN07 31 23JUL07 19JUL07 2 134 0.00 101,195.52

P3-170 Instl Chill Plates,Tubing,Bag B6 24JUL07 15 13AUG07 09AUG07 2 134 0.00 35,618.16

P1-161 Wind coil A6 14AUG07 31 26SEP07 24SEP07 2 134 0.00 101,195.52

P1-170 Instl Chill Plates,Tubing,Bag A6 27SEP07 15 17OCT07 15OCT07 2 134 0.00 36,278.73

Station 4-Winding, Instl Chill Plates,Tubing,Bag
P1-101 Wind coil C-2>>@125% 27JAN06A 46* 31MAR06A 31MAR06A 2 116,377.76 100 116,377.76

P1-110 Instl Chill Plates,Tubing,Bag C2 01APR06A 42* 09MAY06A 08MAY06 2 48,619.68 100 48,619.68

FY06 FY07 FY08
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EM//TB = 620hrs

EM//TB = 500 hrs

EM//TB = 500 hrs

EM//TB = 500 hrs

EM//TB = 380 hrs

EM//TB = 299 hrs

EM//TB = 299 hrs

EM//TB = 299 hrs

EM//TB = 299 hrs

EM//TB =299 hrs

EM//TB = 1429 hrs

EM//TB = 597 hrs

EM//TB = 1,222 hrs

EM//TB = 597 hrs

EM//TB = 1,265 hrs

EM//TB = 597 hrs

EM//TB = 1,265 hrs

EM//TB = 428 hrs

JJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJ
COMPLETE WINDING ONE-HALF OF MOD COILS
FY2007 JOULE MILESTONE
JJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJJ

EM//TB = 1216 hrs

EM//TB = 428hrs

EM//TB = 1216 hrs

EM//TB = 428 hrs

EM//TB = 1216 hrs

EM//TB = 428 hrs

EM//TB =1216 hrs

EM//TB = 428 hrs

EM//TB = 597 hrs
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P3-101 Wind coil C4 11MAY06A 38* 06JUL06A 28JUN06 2 99,519.68 100 99,519.68

P3-110 Instl Chill Plates,Tubing, Bag C4 06JUL06A 25* 09AUG06 20JUL06 2 129 42,299.12 87 48,619.68

P2-011 Wind coil A1 10AUG06 31 22SEP06 11SEP06 2 129 0.00 103,021.60

P2-020 Instl Chill Plates,Tubing, Bag A1 25SEP06 15 13OCT06 02OCT06 2 129 0.00 49,328.12

P3-041 Wind coil A3 16OCT06 31 29NOV06 16NOV06 2 129 0.00 105,273.30

P3-050 Instl Chl Plates,Tubing, Bag A3 30NOV06 15 20DEC06 11DEC06 2 129 0.00 49,682.34

P3-131 Wind coil A4 21DEC06 31 09FEB07 31JAN07 2 129 0.00 101,195.52

P3-140 Instl Chl Plates,Tubing, Bag A4 12FEB07 15 02MAR07 21FEB07 2 129 0.00 35,618.16

P2-071 Wind coil B3 05MAR07 31 16APR07 05APR07 2 129 0.00 101,195.52

P2-080 Instl Chill Plates,Tubing,Bag B3 17APR07 15 07MAY07 26APR07 2 129 0.00 35,618.16

P3-071 Wind coil B5 08MAY07 31 20JUN07 11JUN07 2 129 0.00 101,195.52

P3-080 Instl Chill Plates,Tubing,Bag B5 21JUN07 15 12JUL07 02JUL07 2 129 0.00 35,618.16

P2-131 Wind coil A5 13JUL07 31 24AUG07 15AUG07 2 129 0.00 101,195.52

P2-140 Instl Chl Plates,Tubing, Bag A5 27AUG07 15 17SEP07 06SEP07 2 129 0.00 35,618.16

P2-041 Wind coil C6 18SEP07 31 30OCT07 19OCT07 2 129 0.00 103,128.57

P2-050 Instl Chl Plates,Tubing, Bag C6 31OCT07 15 20NOV07 09NOV07 2 129 0.00 36,576.88

Station 5-VPI
P1-021V VPI (Station 5) C1 06MAR06A 6* 13MAR06A 13MAR06A 2 26,712.32 100 26,712.32

P1-111V VPI (Station 5) C2 22MAY06A 4* 31MAY06A 06JUN06 2 24,024.80 100 24,024.80

P1-111VCU Cleanup and Ready Autoclave 03JUN06A 8 30JUN06A 16JUN06 1 13,030.40 100 13,030.40

P2-111V VPI (Station 5) C3 24JUL06A 8 31JUL06A 27JUN06 2 24,024.80 100 24,024.80

P2-111VCU Cleanup and Ready Autoclave 01AUG06* 4* 04AUG06 10JUL06 1 147 0.00 13,030.40

P3-111V VPI (Station 5) C4 10AUG06* 12* 25AUG06 09AUG06 2 144 0.00 24,024.80

P3-111VCU Cleanup and Ready Autoclave 28AUG06 8 07SEP06 21AUG06 1 172 0.00 13,030.40

P1-141V VPI (Station 5) C5 08SEP06 7 18SEP06 30AUG06 2 172 0.00 24,024.80

P1-141VCU Cleanup and Ready Autoclave 19SEP06 8 28SEP06 12SEP06 1 172 0.00 13,030.40

P2-021V VPI (Station 5) A1 16OCT06 7 24OCT06 11OCT06 2 161 0.00 24,549.90

P2-021VCU Cleanup and Ready Autoclave 25OCT06 8 03NOV06 23OCT06 1 161 0.00 13,315.20

P3-021V VPI (Station 5) A2 15NOV06 7 27NOV06 21NOV06 2 154 0.00 24,549.90

P3-021VCU Cleanup and Ready Autoclave 28NOV06 8 07DEC06 05DEC06 1 158 0.00 13,315.20

P3-051V VPI (Station 5) A3 21DEC06 7 08JAN07 20DEC06 2 149 0.00 13,648.08

P3-051VCU Cleanup and Ready Autoclave 09JAN07 8 18JAN07 09JAN07 1 161 0.00 13,648.08

P1-051V VPI (Station 5) B1 30JAN07 7 07FEB07 05FEB07 2 154 0.00 13,648.08

P1-051VCU Cleanup and Ready Autoclave 08FEB07 8 19FEB07 15FEB07 1 170 0.00 13,648.08

P3-141V VPI (Station 5) A4 05MAR07 7 13MAR07 02MAR07 2 161 0.00 13,648.08

P3-141VCU Cleanup and Ready Autoclave 14MAR07 12 29MAR07 20MAR07 1 161 0.00 13,648.08

P2-141V VPI (Station 5) B2 04APR07 7 12APR07 10APR07 2 158 0.00 13,648.08

FY06 FY07 FY08
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EM//TB = 1,222 hrs

EM//TB = 597 hrs

EM//TB = 1,265 hrs

EM//TB = 597 hrs

EM//TB = 1,265 hrs

EM//TB = 597 hrs

EM//TB = 1,216 hrs

EM//TB = 428 hrs

EM//TB =1216 hrs

EM//TB = 428hrs

EM//TB = 1216 hrs

EM//TB = 428hrs

EM//TB = 1,216 hrs

EM//TB = 428 hrs

EM//TB = 1216 hrs

EM//TB = 428hrs

EM//TB =295hrs

em//tb=160

EM//TB = 295 hrs

em//tb=160

EM//TB = 295 hrs

em//tb=160

EM//TB = 295 hrs

em//tb=160

EM//TB = 295 hrs

em//tb=160

EM//TB = 295 hrs

em//tb=160

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs
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P2-141VCU Cleanup and Ready Autoclave 13APR07 12 30APR07 26APR07 1 158 0.00 13,648.08

P2-081V VPI (Station 5) B3 08MAY07 7 16MAY07 07MAY07 2 153 0.00 13,648.08

P2-081VCU Cleanup and Ready Autoclave 17MAY07 12 04JUN07 23MAY07 1 153 0.00 13,648.08

P3-081V VPI (Station 5) B4 08JUN07 7 18JUN07 14JUN07 2 150 0.00 13,648.08

P3-081VCU Cleanup and Ready Autoclave 19JUN07 12 05JUL07 02JUL07 1 150 0.00 13,648.08

P2-171V VPI (Station 5) B5 13JUL07 7 23JUL07 12JUL07 2 145 0.00 13,648.08

P2-171VCU Cleanup and Ready Autoclave 24JUL07 12 08AUG07 30JUL07 1 145 0.00 13,648.08

P3-171V VPI (Station 5) B6 14AUG07 7 22AUG07 20AUG07 2 142 0.00 13,648.08

P3-171VCU Cleanup and Ready Autoclave 23AUG07 12 10SEP07 06SEP07 1 142 0.00 13,648.08

P1-081V VPI (Station 5) A5 18SEP07 7 26SEP07 17SEP07 2 137 0.00 13,648.08

P1-081VCU Cleanup and Ready Autoclave 27SEP07 12 12OCT07 03OCT07 1 137 0.00 13,954.21

P1-171V VPI (Station 5) A6 18OCT07 7 26OCT07 24OCT07 2 134 0.00 14,015.44

P1-171VCU Cleanup and Ready Autoclave 29OCT07 12 13NOV07 09NOV07 1 134 0.00 14,015.44

P2-051V VPI (Station 5) C6 21NOV07 7 03DEC07 20NOV07 2 129 0.00 14,015.44

P2-051VCU Cleanup and Ready Autoclave 04DEC07 12 19DEC07 10DEC07 1 444 0.00 14,015.44

Station 1B Final Clamp Installation
P1-021C Final Clamps & Warm Test (Station1) C1 14MAR06A 5* 28MAR06A 28MAR06A 1 12,378.88 100 12,378.88

P1-021.1 Complete First Mod Coil Fabrication C1 0 28MAR06A 28MAR06A 1 0.00 0.00

P1-111C Final Clamps & Warm Test (Station1) C2 01JUN06A 59* 23AUG06 22JUN06 1 134 3,648.51 28 13,030.40

P2-111C Final Clamps & Warm Test (Station1) C3 09AUG06* 6* 16AUG06 08AUG06 1 185 0.00 13,030.40

P3-111C Final Clamps & Warm Test (Station1) C4 12SEP06 8 21SEP06 19SEP06 1 134 0.00 13,030.40

P1-141C Final Clamps & Warm Test (Station1) C5 25OCT06 8 03NOV06 01NOV06 1 149 0.00 13,315.20

P2-021C Final Clamps & Warm Test (Station1) A1 22NOV06 8 05DEC06 30NOV06 1 148 0.00 13,315.20

P3-021C Final Clamps & Warm Test (Station1) A2 06DEC06 8 15DEC06 12DEC06 1 148 0.00 13,315.20

P3-051C Final Clamps & Warm Test (Station1) A3 10JAN07 8 19JAN07 16JAN07 1 148 0.00 9,986.40

P1-051C Final Clamps & Warm Test (Station1) B1 08FEB07 8 19FEB07 15FEB07 1 154 0.00 9,986.40

P3-141C Final Clamps & Warm Test (Station1) A4 14MAR07 8 23MAR07 14MAR07 1 259 0.00 9,986.40

P2-141C Final Clamps & Warm Test (Station1) B2 13APR07 8 24APR07 20APR07 1 180 0.00 9,986.40

P2-081C Final Clamps & Warm Test (Station1) B3 17MAY07 8 29MAY07 17MAY07 1 193 0.00 9,986.40

P3-081C Final Clamps & Warm Test (Station1) B4 19JUN07 8 28JUN07 26JUN07 1 191 0.00 9,986.40

P3-171C Final Clamps & Warm Test (Station1) B5 24JUL07 8 02AUG07 24JUL07 1 201 0.00 9,986.40

P2-171C Final Clamps & Warm Test (Station1) B6 23AUG07 9 05SEP07 30AUG07 1 198 0.00 9,986.40

P1-081C Final Clamps & Warm Test (Station1) A5 27SEP07 8 08OCT07 27SEP07 1 148 0.00 10,188.00

P1-171C Final Clamps & Warm Test (Station1) A6 29OCT07 8 07NOV07 05NOV07 1 153 0.00 10,255.20

P2-051C Final Clamps & Warm Test (Station1) C6 04DEC07 8 13DEC07 04DEC07 1 129 0.00 10,255.20

FY06 FY07 FY08
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EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 164 hrs

EM//TB = 160hrs

EM//TB = 160 hrs

EM//TB = 160 hrs

EM//TB = 160 hrs

EM//TB = 160 hrs

EM//TB = 160 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs
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LOE Oversight & Supervision
171-000 Winding Preparations (LOE) FY05 01AUG05A 49* 30SEP05A 30SEP05A 53,382.29 53,382.29

171-040 Winding Oversight (LOE) 10OCT05A 534* 26NOV07 26NOV07 459 258,143.44 LOE 686,551.71

171-041 Tech Supervision 10OCT05A 534* 26NOV07 26NOV07 459 120,725.11 LOE 321,077.43

SSD-ST2 Second shift cost differential 25OCT05A 523* 26NOV07 26NOV07 459 17,642.49 LOE 77,500.00

SSD-ST3 Second shift cost differential 27JAN06A 463* 26NOV07 26NOV07 459 15,379.69 LOE 77,500.00

SSD-ST4 Planned overtime (due to 10hr 1st shift) 03APR06A 417* 26NOV07 26NOV07 459 24,312.96 LOE 120,960.00

SSD-ST4.1 Unplanned overtime and rework 03APR06A 417* 26NOV07 26NOV07 459 24,312.96 LOE 120,960.00

SSD-ST5 Misc tech shop support 01MAY06A 397* 26NOV07 26NOV07 459 30,457.21 LOE 189,175.22

TITLE3W Titel III Design ORNL- Component Fab &  WINDING 10OCT05A 534* 26NOV07 26NOV07 459 73,868.85 LOE 196,459.69

FY05CV-25 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 81,000.00 81,000.00

Job: 1421-Mod Coil Interface Design-WILLIAMSON
Coil-to-coil Interface Design
1403-11.1 Describe interfaces as part of coil FDR's 01NOV04A 490* 22DEC06 07AUG06 691 35,505.37 90 39,512.55

1403-16 Assembly bolts, nuts,washers 01OCT04A 515* 22DEC06 15SEP06 92 16,209.13 70 21,269.79

1403-17 Assembly shims 01OCT04A 351* 22DEC06 15SEP06 85 20,007.84 70 27,262.85

1403-18 Eccentric ball assembly 08NOV04A 490* 22DEC06 15SEP06 691 22,576.98 60 34,345.71

1403-19 Top assembly dwgs for mod coil shell 01OCT04A 351* 22DEC06 15SEP06 691 24,089.30 60 37,466.50

1403-19A Bladder Details 01JUL05A 165* 22DEC06 15SEP06 92 9,057.49 20 29,432.59

1403-20 3 coil assembly specification 02JAN07* 40 26FEB07 27NOV06 186 0.00 27,504.00

1421-10 add'l analysis of coil to coil joints/friction 01MAY06A 123* 22DEC06 31MAY06 691 2,723.54 20 13,617.70

1421-15 develop design fix for issue 02OCT06* 58* 22DEC06 30JUN06 691 2,724.80 20 13,624.00

1421-20 rework type A,B,C design as req'd 02OCT06* 58* 22DEC06 14JUL06 691 0.00 13,752.00

1421-25 detailed design of add'l hardware 02OCT06* 58* 22DEC06 15AUG06 691 0.00 13,752.00

1421-30 check and promote 6 coil dwgs 02OCT06* 58* 22DEC06 25SEP06 691 0.00 27,504.00

FY06CV-111 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A -89,310.00 100 -89,310.00

Job: 1431 - Mod. Coil Interface Hardware-DUDEK

1421-100 Submet Requisition for - Assy bolts,nuts,washers 02JAN07* 10 15JAN07 29SEP06 92 0.00 2,750.40

1421-105 Procurement lead time for-Assy bolts,nuts,washer 16JAN07 40 12MAR07 28NOV06 92 0.00 0.00

1421-110 Deliver - Assy bolts,nuts,washers 13MAR07 84 10JUL07 03APR07 92 0.00 449,000.00

1421-200 Submet Requisition for - Assembly shims 02JAN07* 10 15JAN07 29SEP06 85 0.00 2,750.40

1421-205 Procurement lead time for - Assembly shims 16JAN07 47 21MAR07 28NOV06 85 0.00 0.00

1421-210 Deliver - Assembly shims 22MAR07 84 19JUL07 03APR07 85 0.00 138,000.00

1421-400 Submet Requisition for - Bladders 02JAN07* 10 15JAN07 29SEP06 92 0.00 2,750.40

1421-405 Procurement lead time for - Bladders 16JAN07 40 12MAR07 28NOV06 92 0.00 0.00

FY06 FY07 FY08
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EA//EM Chrzanowski @ 70%=2470
EA//EM Raftopolous @40%=1420

EM//SM (Meighan) @ 70%=2470

em//tb=2280

WILLIAMSON=908 (20%)
ornl travel=$24k

ornlem=243

ornl=131

ornl=171

ornl=211

ornl=235

ornl=179

ornl=160

ornl=80

ornl=80

ornl=80

ornl=80

ornl=160

williamson=16 hrs

m&s=$449k

williamson=16 hrs

m&s=$138k

williamson=16 hrs
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1421-410 Deliver - Bladders 13MAR07 84 10JUL07 03APR07 92 0.00 60,000.00

1421-411 Deliverhardware for inboard joint friciton 13MAR07 84 10JUL07 03APR07 557 0.00 52,000.00

15 - Structures
Job: 1501 - Structures  Design- DAHLGREN
PDR/PBR Task List
1501-105 Project PDR 07OCT03A 1 07OCT03A 07OCT03A 0.00 100 0.00

1501-109 Prepare FY 04 WP/WAF 31OCT03A 20 31OCT03A 31OCT03A 12,360.00 100 12,360.00

1501-113 Prepare PBR documentation 04NOV03A 10 18NOV03A 18NOV03A 6,180.00 100 6,180.00

1501-117 Performance baseline review 0 18NOV03A 18NOV03A 0.00 100 0.00

Reqmnts,Configuration, Interfaces and PDR
1501-125 Update drawings & models  based on vendor recomm 21OCT03A 30 26NOV03A 26NOV03A 10,660.50 100 10,660.50

1501-133 Prepare a "scope sheet" which defines all interf 03NOV03A 124 30SEP04A 30SEP04A 5,407.50 LOE 5,407.50

1501-001 Prelim Design Structures 01JUL05A 110* 30SEP05A 30SEP05A 45,443.75 100 45,443.75

1501-201 Write ICD's 01AUG06* 6* 08AUG06 07AUG06 158 0.00 2,610.90

1501-205 Update Design/models 01MAY06A 97* 15SEP06 28AUG06 158 7,791.62 10,791.72

1501-209 Prepare SRD 03JUL06A 69* 09OCT06 05SEP06 733 1,525.92 25 6,103.67

1501-213 Approve ICD's 09AUG06 48* 16OCT06 05SEP06 738 0.00 6,472.44

1501-217 Update stress analysis 18SEP06 15* 06OCT06 19SEP06 744 0.00 12,272.87

1501-221 approve SRD 10OCT06 10 23OCT06 19SEP06 733 0.00 0.00

1501-225 Write prelim purchase spec 23OCT06 8 01NOV06 19SEP06 144 0.00 6,225.10

1501-229 Create Prelim Assemblies 03JUL06A 5 31JUL06A 05SEP06 6,092.10 100 6,092.10

1501-233 PDR Preparation 06OCT06* 11* 20OCT06 26SEP06 144 0.00 6,225.10

1501-PDR PDR 0 20OCT06 26SEP06 144 0.00 0.00

1501-241 Write final purchase spec 02NOV06* 10 15NOV06 13OCT06 144 0.00 5,335.80

1501-246 Update Models 23OCT06* 14* 09NOV06 13OCT06 144 0.00 9,782.30

1501-249 Update Analysis 10NOV06 10* 27NOV06 03NOV06 144 0.00 12,450.20

1501-253 Prep Final Drawings 10NOV06 11* 28NOV06 28NOV06 147 0.00 16,007.40

1501-257 Detailed Hardware Analysis 10NOV06 10 27NOV06 27OCT06 144 0.00 3,557.20

1501-261 Write Statement of work 16NOV06 10 01DEC06 27OCT06 144 0.00 3,557.20

1501-265 Approve Purchase Spec 16NOV06 10 01DEC06 27OCT06 154 0.00 3,557.20

1501-269 Check Analysis 28NOV06 14* 15DEC06 17NOV06 144 0.00 11,560.90

1501-273 Approve SOW 04DEC06 10 15DEC06 10NOV06 144 0.00 0.00

1501-277 Prep Assy Dwgs 29NOV06 10 12DEC06 12DEC06 147 0.00 7,114.40

1501-281 Prep for FDR 18DEC06 15* 15JAN07 19DEC06 144 0.00 5,335.80

1501-FDR FDR 0 15JAN07 19DEC06 144 0.00 0.00

FY06CV-113 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 2,350.00 100 2,350.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

m&s=$60k

m&s=$52k

Dahlgren= 15

   ;Rushinski = 62

Dahlgren= 35

Dahlgren= 37

     ;Dahlgren=70

Dahlgren= 35

Dahlgren= 10 ;Rushinski =25

Dahlgren= 25 ;Rushinski =10 ;

Dahlgren= 30

Dahlgren= 15 ;Rushinski =40

     ;Dahlgren=70

Dahlgren= 30 ;Rushinski =60

Dahlgren= 20

Dahlgren= 20

Dahlgren= 20

Dahlgren=65

   ;Rushinski =40

Dahlgren= 30
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Job:1550 - Structures Procurement -DAHLGREN

1501-245 Prep Spec,Solicit Bids, and Evaluate Bids 16JAN07 43 15MAR07 26FEB07 144 0.00 0.00

162-036.9 Award Coil Support Structure 0 15MAR07* 26FEB07* 144 0.00 0.00

162-037 Award Coil suprt &base struct as one Procurement 16MAR07 249 14MAR08 26FEB08 144 0.00 1,010,619.92

162-031 Title III engr WBS 151 16MAR07 249 14MAR08 26FEB08 389 0.00 155,709.11

153.037 WBS 153 Support Structure I&C  Procurement/Fab 16MAR07* 249 14MAR08 26FEB08 389 0.00 9,126.43

153.015 Title III design WBS 153 localI&C 16MAR07* 249 14MAR08 26FEB08 389 0.00 1,060.55

16 - Coil Services
Job: 1601 - Coil Services  Design-WILLIAMSON
161 - LN2 Distribution
191-001 Title I design WBS 161 LN2 manifolds&piping 02OCT06* 65 10JAN07 10JAN07 294 0.00 57,375.70

191-011 Title II design WBS 161 LN2 manifolds&piping 11JAN07 60 04APR07 04APR07 294 0.00 114,923.30

191-031 Title III engr WBS 161 05APR07 280 16MAY08 16MAY08 344 0.00 16,567.82

191-037 Procurement WBS 161 05APR07 130 08OCT07 08OCT07 294 0.00 72,677.54

191-038 PDR#17 09OCT07* 86 18FEB08 18FEB08 408 0.00 62,325.80

191-041 LN2 Manifolds & ppg Fab/assy/instl WBS 161 09OCT07* 62 15JAN08 15JAN08 294 0.00 33,821.56

191-042 PDR #17,25,3 09OCT07* 65 18JAN08 18JAN08 429 0.00 10,785.36

162 - Electrical Leads
132-000 PDR #17 & 25 02OCT06 325 25JAN08 25JAN08 424 0.00 41,396.19

132-001 Title I design WBS 162 Coil leads 02OCT06* 130 11APR07 11APR07 291 0.00 153,159.10

132-011 Title II design   WBS 162 Coil leads 12APR07 130 15OCT07 15OCT07 291 0.00 153,686.42

132-015 Title III design WBS 162 Coil leads 16OCT07* 60 18JAN08 18JAN08 429 0.00 18,618.16

132-037 Coil  Leads  Procurement WBS 162 16OCT07* 60 18JAN08 18JAN08 291 0.00 314,186.10

163 - Coil Protection System
163.001 Title I design WBS 163 Coil protection 02OCT06* 65 10JAN07 10JAN07 644 0.00 42,744.60

163.011 Title II design   WBS 163 Coil protection 11JAN07 40 07MAR07 07MAR07 644 0.00 42,744.60

FY06CV-114 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 2,790.00 100 2,790.00

17 - Cryostat and Base Support Structure
Job:1701-Cryost&Base Sprt Strct Dsn-GETTLEFINGER
+ Prior Costs

01APR03A 842 31JUL06A 30SEP05A 239,180.00 239,180.00

Base Support
161-001 Revise Preliminary Design for new supt locations 03APR06A 86* 30OCT06 30JUN06 137 49,528.87 90 55,032.08

151-003 Base Support Struct PDR 0 30OCT06* 30JUN06* 137 0.00 0.00

161-011 Final Design Base Support Structure WBS 172 31OCT06 45 11JAN07 05SEP06 137 0.00 66,050.80

172-199 Base Support Structure FDR 0 11JAN07 05SEP06 137 0.00 0.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

41=500$k;   4E = 313.98  ; 35=02$k   ;

Kalish=720;ea//dm=218;

em//sm=12;em//tb=48;41=$2.52 k

; em//sm=8

EA//EM   =80hr   ; ORNLEM   =251hr   ;

EA//EM   =160hr   ; ORNLEM   =503hr   ;

EA//EM   =08hr   ; ORNLEM   =86hr   ;

41=52.95$k   ;

41=44.36$k   ;

EM//SM   =71hr   ; EM//TB   =284hr   ;

EM//SM   =23hr   ; EM//TB   =90hr   ;

Williamson  =20; ornlrm=200

Williamson  =869; ornlrm=20

Williamson=868; ornlrm=20

ORNLEM  =98; em//sm=8

41=223.6 k

Williamson  =82;ornlrm=80;r///rm2=80

Williamson=82;ornlrm=80;r///rm2=80

Messineo   =170hr   ;gettelfinger  =202hr

Messineo =170hr;Gettelfinger =202hr;
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Cryostat
151-000 Adv Concep Design Cryostat shell & struct 01DEC03A 103* 31MAR04A 31MAR04A 6,000.00 100 6,000.00

151-001 Title I design WBS 171 cryostat 01APR04A 270* 29APR05A 29APR05A 125,850.61 100 125,850.61

151-002 Cryostat  PDR 0 29APR05A 29APR05A 0.00 100 0.00

171-100 Investigate Alt Cryostat Architecture 01DEC05A 38* 31JAN06A 31JAN06A 0.00 100 0.00

171-101 Finalize cryostat penetrations for VV 03JAN06A 0* 31JAN06A 31JAN06A 0.00 100 0.00

171-102 Select gas-filled insulation-all svcs 03JAN06A 151* 31OCT06 181 0.00 95 0.00

171-103 Finalize cryo midplane arch 03JAN06A 20* 31JAN06A 31JAN06A 0.00 100 0.00

171-104 Plan WBS 16 interface 22FEB06A 115* 31OCT06 181 0.00 5 0.00

151-011 Final Design Cryostat      WBS 171 12JAN07* 141* 31JUL07 22JUN07 137 0.00 243,232.28

171-199 Cryostat FDR 0 31JUL07 22JUN07 137 0.00 0.00

Job: 1751 - Cryostat Procurement
171 - Cryostat
151-031 Title III engr 01AUG07 405 19MAR09 11FEB09 137 0.00 33,464.94

151-036.8 Prep Spec, Solicit bids, and Select Vendor 01AUG07 65 31OCT07 25SEP07 137 0.00 0.00

151-036.9 Award Cryostat Procurement 0 31OCT07* 01OCT07* 208 0.00 0.00

151-037 Cryostat Procurement           [A/1] 01NOV07 141 29MAY08 28APR08 208 0.00 507,236.35

Job: 1752 - Base Support Structure Procurement
172 - Base Support Structure
161-031 Title III engr WBS 172 12JAN07 240 20DEC07 21AUG07 443 0.00 10,706.12

161-036.8 Prep Spec, Solicit bids, and Select Vendor 12JAN07 65 12APR07 07DEC06 282 0.00 0.00

161-036.9 Award Mach Base&Coil struct as one Procurement 0 12APR07 26FEB07 282 0.00 0.00

161-037 Machine Base&supports Procurement    [A/1] 13APR07 90 20AUG07 03JUL07 282 0.00 220,272.00

18 - Field Period Assembly
Job: 1801-Field Period Assly -CHRZANOWSKI (ORNL)
Prior Costs
1801-001 Apr-Sept MIE Costs PPPL 01APR03A 42 30SEP03A 30SEP03A 7,750.00 100 7,750.00

1801-002 Apr-Sept MIE Costs ORNL 01APR03A 42 30SEP03A 30SEP03A 53,050.00 100 53,050.00

FY06CV-130 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 3,890.00 100 3,890.00

Job: 1802 - FP Assy Oversight&Support-VIOLA
Oversight and Supervision
181.200 HP Coverage in the TFTR TC LOE FY04 02FEB04A 171* 30SEP04A 30SEP04A 61,119.60 LOE 61,119.60

181.201 D-Site Shift Supervisor  LOE FY04 01JUL04A 64* 30SEP04A 30SEP04A 25,920.40 LOE 25,920.40

181.210 HP Coverage in the TFTR TC LOE FY05 01OCT04A 249* 30SEP05A 30SEP05A 136,539.00 LOE 136,539.00

181.222 HP Coverage in the TFTR TC LOE FY06 01OCT05A 250* 02OCT06 02OCT06 748 121,398.96 LOE 147,328.84

181.220 HP Coverage in the TFTR TC LOE FY07 02OCT06* 250* 01OCT07 01OCT07 499 0.00 150,543.22

181.221 HP Coverage in the TFTR TC LOE FY08 01OCT07* 250* 30SEP08 30SEP08 250 0.00 154,583.00

181.100 PPPL EM LOE FY04 13OCT03A 242* 30SEP04A 30SEP04A 77,518.74 LOE 77,518.74

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

UNFUNDED EAC= gettelfinger 16

UNFUNDED EAC= gettelfinger 16, messineo 80

Gettelfinger   =976hr   ;Messineo  =593hr   ;

Gettelfinger   =34hr   ; messineo=220

41=358.47$k   ; 35=02$k   ;

Gettelfinger   =60hr   ;

48=216.73$k   ; 35=02$k   ;

 sh//tb=1300 (.75 fte)

sh//tb=1300 (.75 fte)

sh//tb=1300 (.75 fte)
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181.110 PPPL EM LOE FY05 01OCT04A 249* 30SEP05A 30SEP05A 9,625.20 LOE 9,625.20

181.2A Procedure for VV prep 01AUG06* 20 28AUG06 26MAY06 772 0.00 0.00

181.2B Procedure for MC HP subassy 01AUG06* 15 21AUG06 21AUG06 312 0.00 0.00

181.2C Procedure for MC instl on VV 01SEP06* 15 22SEP06 22SEP06 357 0.00 0.00

181.2D Procedure for TF HP sub assy 02OCT06* 15 20OCT06 20OCT06 385 0.00 0.00

181.2E Procedure for Final FP assy 02JAN07* 15 22JAN07 22JAN07 310 0.00 0.00

FY05CV-28 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 57,000.00 57,000.00

181.120 PPPL EM LOE FY06 01DEC05A 209* 02OCT06 02OCT06 748 100,494.65 LOE 127,369.65

181.121 PPPL EM LOE FY07 02OCT06* 249* 28SEP07 28SEP07 500 0.00 260,099.10

181.120A Metrology  Engineering Supervision FY06 01MAY06A 107* 29SEP06 29SEP06 749 22,411.94 37,478.16

181.122 PPPL EM LOE FY08 01OCT07* 186* 30JUN08 30JUN08 314 0.00 200,288.00

181.120B Metrology  Engineering Supervision FY07 02OCT06* 249* 28SEP07 28SEP07 500 0.00 76,416.30

FY06CV-135 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A -14,280.00 100 -14,280.00

Job: 1803- FP Assy Toolg/Constructability-BROWN
+ 1.00-VV Prep Station

01FEB05A 251 31JAN06A 31JAN06A 109,150.07 100 109,150.07

2.00-Half Period Assembly
1803-2.01 Concept definition and requirements 03JAN05A 52* 28FEB05A 28FEB05A 16,056.00 100 16,056.00

1803-2.02 MC Holding Fixture  - model design and drawing 01FEB05A 79* 29APR05A 29APR05A 21,728.00 100 21,728.00

1803-2.04 Metrology - sightline layout design details metr 01AUG05A 77* 30SEP05A 30SEP05A 15,209.60 100 15,209.60

1803-2.055 Update concept definition and reqmnts 05JUN06A 5 30JUN06A 08SEP06 0.00 100 0.00

1803-2.056 HP support stand 01JUN06A 15 30JUN06A 29SEP06 0.00 100 0.00

1803-2.05 Structural / Seismic Analysis 10APR06A 102* 31AUG06 20OCT06 205 11,139.84 80 13,924.80

1803-2.072 Machine hole match plate & support 01AUG06* 23* 31AUG06 29SEP06 187 0.00 0.00

1803-2.057 Test jack stand support scheme 12SEP06 3 14SEP06 178 0.00 0.00

1803-2.06 PDR Half Period Assy 15SEP06* 1 15SEP06 02OCT06 178 0.00 0.00

1803-2.061 FDR Half Period Assy 11OCT06* 1 11OCT06 30OCT06 178 0.00 0.00

1803-2.08A Prep & Issue Spec,dwgs,and requisition 12OCT06 3 16OCT06 02NOV06 178 0.00 0.00

3.00-MC Installation
1803-3.01 Concept definition and requirements 25OCT04A 5 29OCT04A 29OCT04A 6,610.00 100 6,610.00

1803-3.02 MC Turning Fixture and base - model design and d 15NOV04A 48* 31JAN05A 31JAN05A 1,983.00 100 1,983.00

1803-3.03 MC Gantry Crane - model design and drawing detai 29NOV04A 40* 31JAN05A 31JAN05A 14,265.00 100 14,265.00

1803-3.04 VV support stand - model design and drawing deta 29NOV04A 104* 29APR05A 29APR05A 8,849.00 100 8,849.00

1803-3.05 Platform - design and drawing details 01FEB05A 7 29APR05A 29APR05A 9,179.50 100 9,179.50

1803-3.084 Industry Info Meeting 21FEB05A 1 21FEB05A 21FEB05A 0.00 100 0.00

3.10 MC Turning Fixture-Industry Option
1803-3.10A Issue dwgs 02MAY05A 30 31MAY05A 31MAY05A 20,243.80 100 20,243.80

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

Viola=734

Viola=1467 (85%)

  Raftopolous=216   25% for balance of  FY06

Viola=1100(85%)

  Raftopolous=431   25%   for FY07

 ANALYST      =80hr   ;
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180303.10A Issue RFP 0 31MAY05A 31MAY05A 0.00 100 0.00

1803-3.10C Proposals Due 0 17JUN05A 17JUN05A 0.00 100 0.00

1803-3.14 DECISION ON APPROACH 0 31AUG05A 31AUG05A 0.00 100 0.00

3.20 MC Turning Fixture-Crane Option
1803-3.30 Develop Crane Design Option 01MAY05A 6* 31MAY05A 31MAY05A 0.00 100 0.00

1803-3.33 Design Equivalent Test Simulation Model 16MAY05A 33* 17JUN05A 17JUN05A 6,416.80 100 6,416.80

1803-3.36 Design Test Track 20JUN05A 7 24JUN05A 24JUN05A 6,416.80 100 6,416.80

1803-3.39  Fab Test Track 27JUN05A 24* 29JUL05A 29JUL05A 56,326.60 100 56,326.60

1803-3.40 Site Prep 27JUN05A 5 30JUN05A 30JUN05A 0.00 100 0.00

1803-3.43 Assembly of Test Article 29JUL05A 5 29JUL05A 29JUL05A 11,923.20 100 11,923.20

1803-3.46 Metrology set-up 29JUL05A 5 29JUL05A 29JUL05A 0.00 100 0.00

1803-3.49 Run Test 29JUL05A 3 29JUL05A 29JUL05A 11,004.00 100 11,004.00

1803-3.50 Test Evaluation and Write up 31AUG05A 0* 31AUG05A 31AUG05A 2,566.72 100 2,566.72

1803-3.52 DECISION ON APPROACH 0 31AUG05A 31AUG05A 0.00 100 0.00

1803-3.15 MC Crane load support sys 01AUG06 57* 19OCT06 02JUN06 215 0.00 75 0.00

1803-3.60 Laser Screen Guide Mods 01AUG06* 57* 19OCT06 26JUN06 215 0.00 75 0.00

1803-3.62 VV support stand and misc fixtures 20OCT06* 10 02NOV06 11JUL06 215 0.00 75 0.00

1803-3.64 Mechanical screw drive system 03NOV06* 5 09NOV06 08AUG06 215 0.00 0.00

1803-3.66 Metrology layout 10NOV06 5 16NOV06 15AUG06 215 0.00 0.00

1803-3.07 Structural analysis Analysis 09AUG06* 29 19SEP06 19SEP06 257 0.00 48,736.80

1803-3.15B Peer reviewTurning fixture & Base 0 15SEP06* 09AUG06* 239 0.00 0.00

1803-3.15E FDR Turning fixture & Base 0 16NOV06 06SEP06* 215 0.00 0.00

1803-3.07A Issue drawing package 17NOV06* 10 04DEC06 20SEP06 215 0.00 0.00

4.00-TF HP Assembly
1803-4.01 Concept definition and requirements 01MAR05A 5 28MAR05A 28MAR05A 10,704.00 100 10,704.00

1803-4.03 TF HP support  turning fixture - model design  d 01APR05A 15 30JUN05A 30JUN05A 14,265.00 100 14,265.00

1803-5.002 TF Rotation Fixture plus dwgs start 02MAY05A 129* 30SEP05A 30SEP05A 32,592.00 100 32,592.00

1803-4.06 TF  support and rotation fixture 01SEP06* 20 29SEP06 25AUG06 309 0.00 0.00

1803-4.06A Metrology  layout 02OCT06* 5 06OCT06 01SEP06 318 0.00 0.00

1803-4.07 Structural  Analysis 02OCT06* 15 20OCT06 18SEP06 309 0.00 35,572.00

1803-4.08 PDR Final FP Assy 16OCT06 1 16OCT06* 05SEP06* 313 0.00 0.00

1803-4.081 FDR Final FP Assy 30OCT06 1 30OCT06* 02OCT06* 304 0.00 0.00

1803-4.10A Prep & Issue Spec,dwgs,and req-pltfrm&sprts 31OCT06* 10 13NOV06 20OCT06 304 0.00 0.00

5.00-Final FP Assembly
1803-4.02 MC Support Stand - model design and drawing deta 01APR05A 89* 31MAY05A 31MAY05A 14,265.00 100 14,265.00

1803-5.001 Concept definition and requirements 02MAY05A 10 31MAY05A 31MAY05A 10,704.00 100 10,704.00

1803-4.04 FP Assembly platform - model design  drawing det 01AUG05A 65* 30SEP05A 30SEP05A 21,397.50 100 21,397.50

FY06 FY07 FY08
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HM FAN      =280hr   ;

ANALYST      =200hr   ;
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1803-5.003 MC support stand 01AUG06* 25 05SEP06 25AUG06 209 0.00 0.00

1803-5.004 Structural Analysis 04OCT06* 47 11DEC06 01DEC06 209 0.00 35,572.00

1803-5.005 PDR 12DEC06 5 18DEC06* 08DEC06* 209 0.00 0.00

1803-5.006 FDR 19DEC06 5 02JAN07* 15DEC06* 209 0.00 0.00

1803-5.007 Pre & Issue Specs and Dwgs 03JAN07 5 09JAN07 22DEC06 209 0.00 0.00

1803-5.100 FP Assy Platform dsn 06SEP06* 20 03OCT06 25SEP06 209 0.00 0.00

1803-5.200 Metrology layout/support stand dwgs 04OCT06 45 07DEC06 29NOV06 211 0.00 0.00

6.00-Interface/Test Activities
1803-5.01 Finalize TFTR test cell FPA assembly layout draw 01JUN05A 42* 29JUL05A 29JUL05A 9,066.40 100 9,066.40

1803-5.03 Design MC assy test components 01JUN05A 25* 30JUN05A 30JUN05A 32,112.00 100 32,112.00

1803-5.04 Fab - Test Articles 01JUL05A 65* 30SEP05A 30SEP05A 19,215.00 100 19,215.00

1803-5.02A Generate as built spherical seat dwg 01AUG06* 0* 31JUL06 28APR06 327 0.00 0.00

1803-5.05 Run test/metrology measurements 01AUG06* 0* 31JUL06 28APR06 792 0.00 0.00

1803-5.02 TFTR Test Cell FPA arrgmnt dwg 01AUG06* 0* 31JUL06 23JUN06 792 0.00 0.00

7.00-Oversight
1803-7.01 Meetings Prep and Reporting 01NOV04A 230* 30SEP05A 30SEP05A 114,037.05 LOE 114,037.05

1803-7.02 Develop and maintain concept definition document 01NOV04A 230* 30SEP05A 30SEP05A 9,915.00 LOE 9,915.00

1803-7.03 Develop and maintain assembly plan document 01NOV04A 349* 30SEP05A 30SEP05A 9,254.00 LOE 9,254.00

1803-7.04 Mike Cole's FY05 on-site involvement in assembly 01NOV04A 230* 30SEP05A 30SEP05A 24,800.00 LOE 24,800.00

1803-7.10 Tom Brown Engineering 03OCT05A 249* 29SEP06 29SEP06 749 156,615.01 LOE 189,377.28

1803-7.11 Tom Brown Engineering 02OCT06* 42* 30NOV06 30NOV06 707 0.00 LOE 24,651.40

1803-7.20 Design Activity 03OCT05A 249* 29SEP06 29SEP06 749 124,049.88 LOE 149,999.85

1803-7.21 Design Activity 01MAY06A 107* 29SEP06 29SEP06 749 10,598.44 LOE 17,723.15

1803-7.22 Design Activity 02OCT06* 42* 30NOV06 30NOV06 707 0.00 LOE 32,958.53

FY05CV-29 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -148,000.00 -148,000.00

FY06CV-140 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 6,100.00 100 6,100.00

Job: 1805-FP Assy H/W&Fixture Procurements-DUDEK
2.00-Half Period Assembly
1803-2.08 Material Procurement Lead Time and Award 17OCT06 20 13NOV06 04DEC06 178 0.00 0.00

1803-2.11 Fab MC HP Assy Fixtures (1) 14NOV06* 75 08MAR07 27MAR07 178 0.00 63,216.81

3.20 MC Turning Fixture-Crane Option
1803-3.08A Issue RFP 05DEC06 10 18DEC06 04OCT06 215 0.00 0.00

1803-3.08B Recieve & Evaluate Bids 19DEC06 25 30JAN07 08NOV06 215 0.00 0.00

1803-3.15D Award Fabrication  Contract 0 30JAN07 08NOV06 215 0.00 0.00

1803-3.15C Fab Crane Support & Laser screens 31JAN07 58 20APR07 08FEB07 215 0.00 55,114.20
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4.00-TF HP Assembly
1803-4.13 FAB-TF Support Stands (1) 14NOV06 65 22FEB07 31JAN07 304 0.00 26,940.15

5.00-Final FP Assembly
1803-5.008 Procurement Lead Time 10JAN07 40 06MAR07 26FEB07 209 0.00 0.00

1803-5.009 Fabricate #1 07MAR07* 65 06JUN07 29MAY07 209 0.00 80,134.95

1803-5.010 Fabricate #2 07JUN07* 65 07SEP07 29AUG07 209 0.00 80,134.95

Tooling Design & Fabrication
713A.040 General procurements 02OCT06* 498 29SEP08 29SEP08 251 0.00 10,410.00

713A.050 Welding tools, materials & equipt 02OCT06* 498 29SEP08 29SEP08 251 0.00 10,410.00

Job: 1804-FP Assy Measurement Sys-RAFTOPOULOS
Metrology
740.010 Final Design Measurement systems 19JAN04A 181* 30SEP04A 30SEP04A 26,000.00 LOE 26,000.00

740.011 3-D Scanner/Faro Arm  FDR 0 30JAN04A 30JAN04A 0.00 0.00

740.015 Prepare Requisition 3-D scanner & Romer Arm 30JAN04A 10 30JAN04A 30JAN04A 0.00 0.00

740.030 Deliver 3-D Scanner & Romer Arm 01APR04A 10* 30APR04A 30APR04A 171,990.00 100 171,990.00

740.030A Romer Arm Training 06JUL04A 3* 08JUL04A 08JUL04A 0.00 100 0.00

740.031 Metrology Software Review 0 30JAN04A 30JAN04A 0.00 0.00

740.032 Prepare Met Software Requisition 30JAN04A 10 30JAN04A 30JAN04A 0.00 0.00

740.045 Purchase- second Faro Arm PE005330 01OCT04A 102 29OCT04A 29OCT04A 70,455.00 100 70,455.00

1803-8 Metrology Support (moved from 1803) 01NOV04A 230* 30SEP05A 30SEP05A 101,133.00 LOE 101,133.00

740.035 Deliver Metrology Software 01AUG06* 1 01AUG06 01MAY06 791 0.00 0.00

740.100 Romer CMM- spare probes 03JAN06A 65 31OCT06 01AUG06 727 2,056.50 50 4,113.00

740.105 Romer CMM-Software support&warranty renewal 01OCT05A 249* 29SEP06 29SEP06 749 18,367.84 LOE 22,210.20

740.106 Romer CMM-Software support&warranty renewal 03OCT06* 249* 01OCT07 01OCT07 499 0.00 13,721.19

740.107 Romer CMM-Software support&warranty renewal 03OCT07* 248* 30SEP08 30SEP08 250 0.00 11,240.00

740.108 Romer CMM-Software support&warranty renewal 03OCT08* 248* 30SEP09 30SEP09 0 0.00 11,520.00

740.110 Romer CMM-Laptop for 2nd arm 01OCT05A 5 31OCT05A 31OCT05A 5,484.00 100 5,484.00

FY05CV-30 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 68,000.00 68,000.00

FY06CV-145 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 81,690.00 100 81,690.00

Job:1810 - Field Period Assembly-VIOLA
Prep TFTR TC for Assembly operations
740.020 Facility Prep 01MAR06A 150* 29SEP06 29SEP06 749 35,721.05 LOE 50,099.64

S0P0-100 LOE Crane support, fixture setupfor TFTR TC. 01MAY06A 107* 29SEP06 29SEP06 749 21,038.88 35,182.08

S0P0-200 LOE Crane support, fixture setupfor TFTR TC. 02OCT06* 249* 28SEP07 28SEP07 500 0.00 69,766.65

Stage 1 VV Prep (instl diag & insul)FP#1
S1P1-101 Receive VV and inspect 09MAY06A 2 11MAY06A 11MAY06 2,079.11 100 2,079.11

S1P1-101.1 metrology setup,training and calibration 15MAY06A 34* 13JUN06A 31MAY06 8,647.25 100 8,647.25
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S1P1-101A Prep for mounting on fixture,Instl flanges 14JUN06A 5 29JUN06A 07JUN06 5,909.02 100 5,909.02

S1P1-102 Mount VV on VV Prep fixture (top side up) 30JUN06A 2 30JUN06A 09JUN06 2,086.71 100 2,086.71

S1P1-103 Establish metrology setting; align VV base 30JUN06A 21* 31JUL06A 20JUN06 8,158.61 100 8,158.61

S1P1-103.1 Layout diagnostic&coolant paths on vsl w/templt 15AUG06 35 03OCT06 09AUG06 227 0.00 41,170.06

S1P1-104 Install heater tape on vertical ports 04OCT06 8 13OCT06 21AUG06 227 0.00 8,445.62

S1P1-105 Verify installation of heater tapes 16OCT06 3 18OCT06 24AUG06 227 0.00 2,329.56

S1P1-107 Wind magnetic diagnostic sensors 19OCT06 35 08DEC06 13OCT06 227 0.00 46,605.18

S1P1-107.1 Loop termination & verification 11DEC06 5 15DEC06 18OCT06 227 0.00 4,284.40

S1P1-106 Attach studs for coolant lines 18DEC06 12 10JAN07 03NOV06 227 0.00 23,390.40

S1P1-108 Install cooling/htg lines to vac vsl 11JAN07 24 13FEB07 11DEC06 227 0.00 69,320.64

S1P1-109 Verify Instl of H/C lines,headers,manifolds 14FEB07 5 20FEB07 18DEC06 227 0.00 9,781.44

S1P1-110 Install local I&C (incl thermocouples) 21FEB07 7 01MAR07 04JAN07 227 0.00 13,821.60

S1P1-111 Verify installation of local I&C 02MAR07 3 06MAR07 09JAN07 227 0.00 5,953.92

S1P1-116 Prepare and transfer completed VV to holding are 07MAR07 3 09MAR07 12JAN07 227 0.00 8,930.88

Stage 1 VV Prep (instl diag & insul)FP#2
S1P2-101 Receive VV and inspect 31JUL06A 3 31JUL06A 28JUL06 1,664.80 100 1,664.80

S1P2-101A Prep for mounting on fixture,Instl flanges 01AUG06 5 07AUG06 05OCT06 227 0.00 3,746.24

S1P2-102 Mount VV on VV Prep fixture (top side up) 08AUG06 2 09AUG06 06OCT06 227 0.00 1,402.48

S1P2-103 Establish metrology setting; align VV base 10AUG06 3 14AUG06 12OCT06 227 0.00 4,967.84

S1P2-103.1 Layout diagnostic&coolant paths on vessel 04OCT06 26 08NOV06 17NOV06 302 0.00 29,060.04

S1P2-104 Install heater tape on vertical ports 09NOV06 4 14NOV06 27NOV06 302 0.00 5,446.02

S1P2-105 Verify installation of heater tapes 15NOV06 1 15NOV06 28NOV06 302 0.00 1,433.10

S1P2-107 Wind magnetic diagnostic sensors 16NOV06 20 15DEC06 03JAN07 302 0.00 36,094.46

S1P2-107.1 Loop termination & verification 18DEC06 3 20DEC06 02FEB07 302 0.00 3,452.20

S1P2-106 Attach studs forcoolant lines 21DEC06 12 15JAN07 20FEB07 302 0.00 15,876.06

S1P2-108 Install cooling/htg lines to vac vsl 16JAN07 24 16FEB07 26MAR07 302 0.00 49,725.54

S1P2-109 Verify Instl of H/C lines,headers,manifolds 19FEB07 5 23FEB07 02APR07 302 0.00 8,080.32

S1P2-110 Install local I&C (incl thermocouples) 26FEB07 7 06MAR07 11APR07 302 0.00 10,151.94

S1P2-111 Verify installation of local I&C 07MAR07 3 09MAR07 16APR07 302 0.00 4,890.72

S1P2-116 Prepare and transfer completed VV to holding are 12MAR07 3 14MAR07 19APR07 302 0.00 6,019.38

Stage 1 VV Prep (instl diag & insul)FP#3
S1P3-101 Receive VV and inspect 13SEP06 3 15SEP06 18AUG06 341 0.00 1,456.70

S1P3-101A Prep for mounting on fixture,Instl flanges 07MAR07 3 09MAR07 12JAN07 227 0.00 4,086.66

S1P3-102 Mount VV on VV Prep fixture (top side up) 12MAR07 1 12MAR07 15JAN07 227 0.00 1,433.10

S1P3-103 Establish metrology setting; align VV base 13MAR07 4 16MAR07 19JAN07 227 0.00 4,826.76

S1P3-103.1 Layout diagnostic&coolant paths on vessel 19MAR07 25 20APR07 23FEB07 227 0.00 27,968.70

S1P3-104 Install heater tape on vertical ports 23APR07 4 26APR07 01MAR07 227 0.00 6,166.56
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S1P3-105 Verify installation of heater tapes 27APR07 1 27APR07 02MAR07 227 0.00 1,433.10

S1P3-107 Wind magnetic diagnostic sensors 30APR07 20 25MAY07 30MAR07 227 0.00 36,862.48

S1P3-107.1 Loop termination & verification 29MAY07 3 31MAY07 01MAY07 227 0.00 3,452.20

S1P3-106 Attach studs forcoolant lines 01JUN07 12 18JUN07 17MAY07 227 0.00 18,287.04

S1P3-108 Install cooling/htg lines to vac vsl 19JUN07 24 23JUL07 21JUN07 227 0.00 51,766.32

S1P3-109 Verify Instl of H/C lines,headers,manifolds 24JUL07 5 30JUL07 28JUN07 227 0.00 7,655.04

S1P3-110 Install local I&C (incl thermocouples) 31JUL07 7 08AUG07 10JUL07 227 0.00 10,632.00

S1P3-111 Verify installation of local I&C 09AUG07 3 13AUG07 13JUL07 227 0.00 4,678.08

S1P3-116 Prepare and transfer completed VV to holding are 14AUG07 3 16AUG07 18JUL07 227 0.00 6,425.70

Spool pieces (3)  (spacers)
S1SP-101 Attachdiagnostics, studs and coolant lines 15MAR07 32 27APR07 05JUN07 428 0.00 36,391.68

Stage 2 MC Subassemble & Align  (3 coil approach
S2P1-100 Assemble/Align Mod-Coils A1/B1/C1 20JUL07 35 07SEP07 30MAY07 85 0.00 73,233.60

S2P1-200 Assemble/Align Mod-Coils A2/B2/C2 10SEP07 30 19OCT07 27JUN07 85 0.00 74,219.20

S2P2-100 Assemble/Align Mod-Coils A3/B3/C3 22OCT07 27 27NOV07 17AUG07 85 0.00 75,204.80

S2P2-200 Assemble/Align Mod-Coils A4/B4/C4 28NOV07 27 16JAN08 13SEP07 85 0.00 75,204.80

S2P3-100 Assemble/Align Mod-Coils A5/B5/C5 17JAN08 27 22FEB08 07JAN08 85 0.00 75,204.80

S2P3-200 Assemble/Align Mod-Coils A6/B6/C6 25FEB08 27 01APR08 31JAN08 85 0.00 75,204.80

Stage 3 MC Instl  (rotate MC over Vsl)-FP#1
S3P1-000 Begin Assembly of First Field Period Assy 23APR07 0 215 0.00 0.00

S3P1-101 VV to MC turning fixt base;  metr check 23APR07 2 24APR07 12FEB07 215 0.00 3,994.56

S3P1-101.1 Attach local protective strips to VV&locate sens 25APR07 2 26APR07 14FEB07 215 0.00 2,663.04

S3P1-102 Mount MC on crane; perform metr checks 10SEP07 2 11SEP07 29JUN07 122 0.00 3,994.56

S3P1-103 Rotate right MC to stand-off position&chk 12SEP07 3 14SEP07 05JUL07 122 0.00 5,991.84

S3P1-104 Transfer load to sprt sys  and recheck position 17SEP07 2 18SEP07 09JUL07 122 0.00 3,994.56

S3P1-105 Move MC turning fixt; mount MC on crane 22OCT07 1 22OCT07 10JUL07 99 0.00 2,051.04

S3P1-106 Rotate left MC to stand-off position and check p 23OCT07 2 24OCT07 12JUL07 99 0.00 4,102.08

S3P1-107 Move left & right MC to final position & measure 25OCT07 2 26OCT07 16JUL07 99 0.00 4,102.08

S3P1-108 Install shims ( as reqd); ream 24 holes 29OCT07 7 06NOV07 25JUL07 99 0.00 23,928.80

S3P1-109 Bolt together at flange interface. 07NOV07 2 08NOV07 27JUL07 99 0.00 4,102.08

S3P1-110 Perform final metrology position check 09NOV07 2 12NOV07 31JUL07 99 0.00 2,734.72

S3P1-110.1 Remove temp interference strips&sensors 13NOV07 1 13NOV07 01AUG07 99 0.00 683.68

S3P1-111 Secure VV to MC's using temporary supports. 14NOV07 2 15NOV07 03AUG07 99 0.00 4,102.08

S3P1-112 Prep& xfr completed assembly to Stage 4 area 16NOV07 1 16NOV07 06AUG07 99 0.00 2,051.04
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Stage 3 MC Instl  (rotate MC over Vsl)-FP#2
S3P2-101 Mount VV to MC turning fixt base;  metr check 19NOV07 2 20NOV07 08AUG07 128 0.00 4,102.08

S3P2-101.1 Attach local protective strips to VV&locate sens 21NOV07 2 22NOV07 10AUG07 128 0.00 2,734.72

S3P2-102 Mount MC on crane; perform metr checks 28NOV07 2 03DEC07 21AUG07 125 0.00 4,102.08

S3P2-103 Rotate right MC to stand-off position&chk 04DEC07 3 06DEC07 24AUG07 125 0.00 6,153.12

S3P2-104 Transfer load to  supt sys and recheck position 07DEC07 2 10DEC07 28AUG07 125 0.00 4,102.08

S3P2-105 Move MC turning fixt; mount MC on crane 17JAN08 1 17JAN08 14SEP07 105 0.00 2,051.04

S3P2-106 Rotate left MC to stand-off position and check p 18JAN08 2 21JAN08 18SEP07 105 0.00 4,102.08

S3P2-107 Move left & right MC to final position & measure 22JAN08 2 23JAN08 20SEP07 105 0.00 4,102.08

S3P2-108 Install shims ( as reqd); ream 24 holes 24JAN08 7 01FEB08 01OCT07 105 0.00 23,928.80

S3P2-109 Bolt together at flange interface. 04FEB08 2 05FEB08 03OCT07 105 0.00 4,102.08

S3P2-110 Perform final metrology position check 06FEB08 2 07FEB08 05OCT07 105 0.00 2,734.72

S3P2-110.1 Remove temp interference strips&sensors 08FEB08 1 08FEB08 08OCT07 105 0.00 683.68

S3P2-111 Secure VV to MC's using temporary supports. 11FEB08 2 12FEB08 10OCT07 105 0.00 4,102.08

S3P2-112 Prep& xfr completed assembly to Stage 4 area 13FEB08 1 13FEB08 11OCT07 105 0.00 2,051.04

Stage 3 MC Instl  (rotate MC over Vsl)-FP#3
S3P3-101 Mount VV to MC turning fixt base;  metr check 14FEB08 2 15FEB08 15OCT07 108 0.00 4,102.08

S3P3-101.1 Attach local protective strips to VV&locate sens 18FEB08 2 19FEB08 17OCT07 108 0.00 2,734.72

S3P3-102 Mount MC on crane; perform metr checks 25FEB08 2 26FEB08 04FEB08 105 0.00 4,102.08

S3P3-103 Rotate right MC to stand-off position&chk 27FEB08 3 29FEB08 07FEB08 105 0.00 6,153.12

S3P3-104 Transfer load to supt sysand recheck position 03MAR08 2 04MAR08 11FEB08 105 0.00 4,102.08

S3P3-105 Move MC turning fixt; mount MC on crane 02APR08 1 02APR08 12FEB08 85 0.00 2,051.04

S3P3-106 Rotate left MC to stand-off position and check p 03APR08 2 04APR08 14FEB08 85 0.00 4,102.08

S3P3-107 Move left & right MC to final position & measure 07APR08 2 08APR08 18FEB08 85 0.00 4,102.08

S3P3-108 Install shims ( as reqd); ream 24 holes 09APR08 7 17APR08 27FEB08 85 0.00 23,928.80

S3P3-109 Bolt together at flange interface. 18APR08 2 21APR08 29FEB08 85 0.00 4,102.08

S3P3-110 Perform final metrology position check 22APR08 2 23APR08 04MAR08 85 0.00 2,734.72

S3P3-110.1 Remove temp interference strips&sensors 24APR08 1 24APR08 05MAR08 85 0.00 683.68

S3P3-111 Secure VV to MC's using temporary supports. 25APR08 2 28APR08 07MAR08 85 0.00 4,102.08

S3P3-112 Prep& xfr completed assembly to Stage 4 area 29APR08 1 29APR08 10MAR08 85 0.00 2,051.04

Station 4 - TF HP Pre-Assy (bolt 3 TF together)
184-100 Assemble 3 TF coils&structure -Left-Period #1 19SEP07 15 09OCT07 20SEP07 159 0.00 37,576.32

184-105 Assemble 3 TF coils&structure -Right -Period #1 10OCT07 10 23OCT07 04OCT07 159 0.00 38,108.80

184-110 Assemble 3 TF coils&structure -Left-Period #2 24OCT07 10 06NOV07 18OCT07 199 0.00 38,108.80

184-115 Assemble 3 TF coils&structure -Right -Period #2 07NOV07 10 20NOV07 01NOV07 199 0.00 38,108.80

184-120 Assemble 3 TF coils&structure -Left -Period #3 21NOV07 10 06DEC07 15NOV07 208 0.00 38,108.80

184-125 Assemble 3 TF coils&structure -Right -Period #3 17MAR08 10 28MAR08 11MAR08 144 0.00 38,108.80
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em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

© Primavera Systems, Inc.

Run Date 16AUG06 10:14 Forecast

zECP-50 baseline

Progress Bar

Critical Activity

0607 NCSX
ECP-50 STATUS 

THROUGH JULY 31,2006

Sheet 35 of 53



Activity
ID

Activity
Description

Forecast
Start

Forecast
Duration

(work
days

Forecast
Finish

Target 1
Early Finish

Shifts Total
Float in

days
(21 days=

1 mo.)

Earned value
cost (BCWP)

Percent
Complete

ECP-50
Budget

Baseline

Stage 5- Final FP Assy (Instl ports & TF's)FP#1
S4P1-101 Mount MC/VV assembly to support frame a 19NOV07 2 20NOV07 08AUG07 99 0.00 4,102.08

S4P1-102 Position and weld all ports to VV 21NOV07 30 14JAN08 20SEP07 2 99 0.00 82,041.60

S4P1-103 Inspect Welds 15JAN08 5 21JAN08 27SEP07 99 0.00 6,836.80

S4P1-104 Assemble left TF Coil Assembly check position 22JAN08 3 24JAN08 02OCT07 99 0.00 8,204.16

S4P1-105 Change platforms 25JAN08 2 28JAN08 04OCT07 99 0.00 4,102.08

S4P1-106 Assemble right TF Coil Assembly chk position 29JAN08 3 31JAN08 09OCT07 99 0.00 8,204.16

S4P1-107 Attach TF coils to MC's 01FEB08 3 05FEB08 12OCT07 99 0.00 6,153.12

S4P1-108 Change platforms 06FEB08 2 07FEB08 16OCT07 100 0.00 5,469.44

S4P1-109 Position, weld two large horizontal diag ports 08FEB08 8 19FEB08 26OCT07 100 0.00 16,408.32

S4P1-110 Inspect Welds 20FEB08 1 20FEB08 29OCT07 100 0.00 1,367.36

S4P1-111 Assemble external trim coils to TF Coil 01FEB08 15 21FEB08 30OCT07 99 0.00 20,510.40

S4P1-112 Close up VV, leak check 22FEB08 10 06MAR08 13NOV07 99 0.00 54,694.40

S4P1-113 Adjust final support base interfaces 07MAR08 10 20MAR08 27NOV07 99 0.00 4,102.08

S4P1-113.5 Final metrology outside & inside 21MAR08 10 03APR08 13DEC07 99 0.00 0.00

S4P1-114 Prepare Field Period for shipment 04APR08 2 07APR08 17DEC07 99 0.00 4,102.08

S4P1-115 Transfer completed assy to C-site test cell 08APR08 2 09APR08 19DEC07 99 0.00 6,836.80

Stage 5- Final FP Assy (Instl ports & TF's)FP#2
S4P2-101 Mount MC/VV assembly to support frame a 14FEB08 2 15FEB08 15OCT07 105 0.00 4,102.08

S4P2-102 Position and weld all ports to VV 18FEB08 30 28MAR08 26NOV07 2 105 0.00 82,041.60

S4P2-103 Inspect Welds 31MAR08 5 04APR08 05DEC07 105 0.00 6,836.80

S4P2-104 Assemble left TF Coil Assembly check position 07APR08 3 09APR08 10DEC07 105 0.00 8,204.16

S4P2-105 Change platforms 10APR08 2 11APR08 12DEC07 105 0.00 4,102.08

S4P2-106 Assemble right TF Coil Assembly chk position 14APR08 3 16APR08 17DEC07 105 0.00 8,204.16

S4P2-107 Attach TF coils to MC's 17APR08 3 21APR08 20DEC07 105 0.00 6,153.12

S4P2-108 Change platforms 22APR08 2 23APR08 02JAN08 105 0.00 5,469.44

S4P2-109 Position, weld two large horizontal diag ports 24APR08 8 05MAY08 14JAN08 105 0.00 16,408.32

S4P2-110 Inspect Welds 06MAY08 1 06MAY08 15JAN08 105 0.00 1,367.36

S4P2-111 Assemble external trim coils to TF Coil 17APR08 10 30APR08 09JAN08 109 0.00 20,510.40

S4P2-112 Close up VV, leak check 07MAY08 10 20MAY08 29JAN08 105 0.00 54,694.40

S4P2-113 Adjust final support base interfaces 21MAY08 10 04JUN08 12FEB08 105 0.00 4,102.08

S4P2-113.5 Final metrology outside & inside 05JUN08 10 18JUN08 26FEB08 105 0.00 0.00

S4P2-114 Prepare Field Period for shipment 19JUN08 2 20JUN08 28FEB08 105 0.00 4,102.08

S4P2-115 Transfer completed assy to C-site test cell 23JUN08 2 24JUN08 03MAR08 105 0.00 6,836.80

Stage 5 - Final FP Assy (Instl ports & TF's)FP#3
S4P3-101 Mount MC/VV assembly to support frame a 30APR08 2 01MAY08 12MAR08 2 85 0.00 4,102.08

S4P3-102 Position and weld all ports to VV*2 shift* 02MAY08 30 13JUN08 23APR08 2 85 0.00 82,041.60

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

EM//TB   =48hr   ;

EM//TB   =960hr   ;

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =80hr   ;

EM//TB   =48hr   ;

EM//TB   =960hr   ;

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =80hr   ;

EM//TB   =48hr   ;

EM//TB   =960hr   ;
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S4P3-103 Inspect Welds 16JUN08 3 18JUN08 28APR08 2 85 0.00 6,836.80

S4P3-104 Assemble left TF Coil Assembly check position 19JUN08 1 19JUN08 29APR08 2 85 0.00 8,204.16

S4P3-105 Change platforms 20JUN08 1 20JUN08 30APR08 2 85 0.00 4,102.08

S4P3-106 Assemble right TF Coil Assembly chk position 23JUN08 2 24JUN08 02MAY08 2 85 0.00 8,204.16

S4P3-107 Attach TF coils to MC's 25JUN08 1 25JUN08 05MAY08 2 85 0.00 6,153.12

S4P3-108 Change platforms 26JUN08 1 26JUN08 06MAY08 2 86 0.00 5,469.44

S4P3-109 Position, weld two large horizontal diag ports 27JUN08 4 02JUL08 12MAY08 2 86 0.00 16,408.32

S4P3-110 Inspect Welds 03JUL08 1 03JUL08 13MAY08 2 86 0.00 1,367.36

S4P3-111 Assemble external trim coils to TF Coil 25JUN08 8 07JUL08 14MAY08 2 85 0.00 20,510.40

S4P3-112 Close up VV, leak check 08JUL08 5 14JUL08 21MAY08 2 85 0.00 54,694.40

S4P3-113 Adjust final support base interfaces 15JUL08 5 21JUL08 29MAY08 2 85 0.00 4,102.08

S4P3-113.5 Final metrology outside & inside 22JUL08 5 28JUL08 05JUN08 2 85 0.00 0.00

S4P3-114 Prepare Field Period for shipment 29JUL08 1 29JUL08 06JUN08 2 85 0.00 4,102.08

S4P3-115 Transfer completed assy to C-site test cell 30JUL08 1 30JUL08 09JUN08 2 85 0.00 6,836.80

S4P3-115X Last field period assembled 0 30JUL08 09JUN08 2 85 0.00 0.00

FY06CV-150 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 400.00 100 400.00

19 - Stellarator Core Management and Integration
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON
Prior Costs
1901-002 Apr-Sept MIE Costs ORNL 01APR03A 248 30SEP03A 30SEP03A 187,090.00 100 187,090.00

1901-003 Apr-Sept  MIE Costs PPPL 01APR03A 248 30SEP03A 30SEP03A 67,070.00 100 67,070.00

1901-ECP16 ecp16 01OCT03A 250* 30SEP04A 30SEP04A 30,000.00 LOE 30,000.00

191 - Stellarator Core Management & Oversight
191-4 LOE-FY04 WBS 191-4 Management Activities 01OCT03A 250* 30SEP04A 30SEP04A 101,500.00 LOE 101,500.00

0191-5 LOE-FY05 WBS 191 01OCT04A 249* 30SEP05A 30SEP05A 175,500.00 LOE 175,500.00

0191-6 LOE-FY06 WBS 191 03OCT05A 249* 29SEP06 29SEP06 502 163,559.10 LOE 197,774.00

0191-6X LOE-FY07 WBS 191 03OCT06* 247 27SEP07 27SEP07 501 0.00 LOE 201,498.00

0191-7 LOE-FY08 WBS 191 03OCT07* 247 29SEP08 29SEP08 251 0.00 LOE 99,976.00

191-8 LOE-FY089 WBS 191 03OCT08* 130 15APR09 15APR09 118 0.00 LOE 51,804.00

192 - Stellarator Core Integration & Analysis
192-4 LOE-FY05 WBS 192-4 Design Integration Activities 01OCT03A 250* 30SEP04A 30SEP04A 234,660.11 LOE 234,660.11

192-5 LOE-FY05 WBS 192-5 VV & Coil Services Integr 01OCT03A 250* 30SEP04A 30SEP04A 36,676.65 LOE 36,676.65

192-6 LOE-FY05 WBS 192-6 Integrated Analysis 01OCT03A 271 30SEP04A 30SEP04A 42,333.00 LOE 42,333.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =80hr   ;

************************************************
LAST FIELD PERIOD ASSEMBLED
DOE LEVEL 2 MILESTONE
PEP DATE = NOVEMBER 2008
************************************************

NELSON    1100  ;35=12 k

NELSON 1100   35=12 k

NELSON 488  35=12 k
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192-6.07 Time constant calcs using SPARK 01APR04A 42* 28MAY04A 28MAY04A 6,180.00 100 6,180.00

192-6.08 Indep check time constant calcs using EDDYCUFF 01MAY04A 138* 30SEP04A 30SEP04A 10,295.20 100 10,295.20

192-6.09 Revised VV geometry 02FEB04A 6 27FEB04A 27FEB04A 3,090.00 100 3,090.00

192-6.10 MC interf during assly, geometry, assly trajecto 02FEB04A 31 27FEB04A 27FEB04A 32,957.60 100 32,957.60

192-6.11 Range of motion reqts for Assly MC fixture. 02FEB04A 20 27FEB04A 27FEB04A 17,507.60 100 17,507.60

192-6.12 Final Check & Verification 01MAY04A 6 28MAY04A 28MAY04A 3,708.00 100 3,708.00

192-6.2 Final Mod Coil Trajectories 0 27FEB04A 27FEB04A 0.00 0.00

192-6.5 Structural Design criteria 0 28MAY04A 28MAY04A 0.00 100 0.00

192-6.01 Document coil tolerance and trim coil requiremen 01MAR04A 357* 29JUL05A 29JUL05A 19,284.37 100 19,284.37

192-6.02 Check critical coil tolerance calculations. 01APR04A 207* 31JAN05A 31JAN05A 11,098.48 100 11,098.48

192-6.03 Method for determining current center 01FEB04A 234* 30DEC04A 30DEC04A 86,626.35 100 86,626.35

192-6.06 Coil positions to minimize islands. 02FEB04A 270 28FEB05A 28FEB05A 66,401.76 100 66,401.76

192-6.031 Demo Method for  current center on TRC 18JUN05A 173* 28FEB06A 28FEB06A 72,473.30 100 72,473.30

0192-5 LOE-FY05 WBS 192 01OCT04A 249* 30SEP05A 30SEP05A 280,350.00 LOE 280,350.00

0192-6 LOE-FY06 WBS 192 03OCT05A 249* 29SEP06 29SEP06 507 258,422.16 LOE 312,481.45

0192-6X LOE-FY07 WBS 192 03OCT06* 242 20SEP07 20SEP07 506 0.00 LOE 158,033.60

0192-7 LOE-FY08 WBS 192 03OCT07* 242 22SEP08 22SEP08 256 0.00 LOE 151,531.40

0192-99 LOE-FY09 01OCT08* 130 13APR09 13APR09 120 0.00 LOE 101,860.00

FY05CV-31 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 9,000.00 9,000.00

FY06CV-155 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 2,540.00 100 2,540.00

2 - Plasma Heating, Fueling & Vac Systems
21 - Fueling Systems
Job: 2001-VPS,Gas& Cond Sys Oversight-BLANCHARD

2001-001 Apr-May MIE Cost 01APR03A 43* 30MAY03A 30MAY03A 38,000.00 100 38,000.00

2001-100 PDR Support 01JUN03A 164* 30SEP03A 30SEP03A 25,667.20 LOE 25,667.20

FY06CV-160 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A -770.00 100 -770.00

Job: 2101 - Fueling Systems
ECP 16 October 2004
21-10 Eng. Work Planning and Design 02JAN07* 65 02APR07 02APR07 227 0.00 17,730.00

21-15 Design Gas Handling Hardware 03APR07 65 03JUL07 03JUL07 227 0.00 5,109.00

21-20 Design PLC Controls 03APR07 65 03JUL07 03JUL07 292 0.00 0.00

21-25 Electrical Drafting for pumping system 03APR07 65 03JUL07 03JUL07 292 0.00 6,154.72

21-30 Drafting 03APR07 65 03JUL07 03JUL07 292 0.00 6,154.72

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

cole=1600
ornlm&s=$29.95   35= 12 k

cole=667
ornlm&s=$29.95    35= 12 k

cole=600
ornlm&s=$29.95    35= 12 k

Blanchard   =100hr   ;

EM//SM   =40hr   ;

EA//DM   =52hr   ;

EA//DM   =52hr   ;
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21-35 Eng. Work Planning and Design during fab 05JUL07 65 04OCT07 04OCT07 292 0.00 3,907.07

21-40 Fabrication/Install Hardware 05JUL07 65 04OCT07 04OCT07 227 0.00 3,149.20

21-45 Fabrication/installation 05OCT07 65 16JAN08 16JAN08 227 0.00 15,214.00

21-55 Install PLC Controls 05OCT07 65 16JAN08 16JAN08 227 0.00 0.00

21-60 Integrated Systems Testing/Eng 05OCT07 65 16JAN08 16JAN08 227 0.00 1,456.64

21-65 Integrated Systems Testing/Tech Support 17JAN08 45 19MAR08 19MAR08 227 0.00 1,196.19

22 - Torus Vacuum Pumping Systems
Job: 2201 - Vacuum Pumping Systems

22-25 Eng. Work Planning and Design 01MAY07* 40 26JUN07 26JUN07 224 0.00 27,323.50

22-30 Design PLC based control system *N/R* 27JUN07 50 06SEP07 06SEP07 264 0.00 0.00

22-35 Electrical Drafting for pumping system *N/R* 27JUN07 50 06SEP07 06SEP07 284 0.00 0.00

22-40 Drafting 27JUN07 50 06SEP07 06SEP07 224 0.00 9,350.44

22-45 Eng. Work Planning and Design during fab 07SEP07 40 01NOV07 01NOV07 244 0.00 6,846.38

22-50 Perform maint. & repair of pmpg sys 07SEP07 40 01NOV07 01NOV07 224 0.00 5,457.59

22-55 Repair and Calibration vac instrumentation*N/R* 02NOV07 60 06FEB08 06FEB08 244 0.00 0.00

22-60 Fabrication/installation 02NOV07 80 05MAR08 05MAR08 224 0.00 27,115.20

22-65 02NOV07 80 05MAR08 05MAR08 224 0.00 0.00

22-70 Integrated Systems Testing/Eng *N/R* 06MAR08 20 02APR08 02APR08 224 0.00 0.00

22-75 Integrated Systems Testing/Tech Support*N/R* 06MAR08 20 02APR08 02APR08 224 0.00 0.00

25 - Neutral Beam Injection System
Job: 2501 - Neutral Beam Refurbishment-STEVENSON
FY04 Work Plan
2501-014 FY04 work accomplished 03NOV03A 227 30JUN04A 30JUN04A 81,334.78 81,334.78

2501-014.1 FY04 work closeout *TBD* 01JUL04A 64* 30SEP04A 30SEP04A 48,614.06 LOE 48,614.06

Prior Costs
2501-001 Apr-Sept  MIE Cost 01APR03A 43* 30SEP03A 30SEP03A 123,000.00 100 123,000.00

Refurbishment**CD-3 deleted scope
25-099 FY04 work accomplished 01MAR04A 846* 30JUN04A 30JUN04A 21,384.62 21,384.62

Re-Install Beamline**CD-3 deleted scope
25-190.1 33) Fabr BL alignment measur fixture, 01JUN04A 699* 30JUN04A 30JUN04A 2,060.33 2,060.33

Re-Install Cables**CD-3 deleted scope
25-225.1 Cabling-Design & WP Procedures 01APR04A 872* 30JUN04A 30JUN04A 4,812.60 4,812.60

25-230.1 Cabling-Fabr and Install new Junction Box 02JUN04A 190 30JUN04A 30JUN04A 727.68 727.68

Beamline Connections**CD-3 deleted scope
25-310.1 Drafting Labor Support 01JUN04A 298 30JUN04A 30JUN04A 2,433.60 2,433.60

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

Blanchard   =22hr   ;

EM//SM   =24hr   ;

EM//SM   =50hr   ; EM//TB   =50hr   ;
41=3$k   ;

Blanchard  =8hr   ;

EE//SM   =9hr   ;

Blanchard   =95hr   ; EM//SM   =80hr   ;

EA//DM   =79hr   ;

Blanchard   =38hr   ;

EM//SM   =41hr   ;

EM//TB   =120hr   ;
41=12$k   ;
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FY06CV-165 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 650.00 100 650.00

3 - Diagnostics
31 - Magnetic Diagnostics
Job: 3101 Magnetic Diagnostics
Vacuum Vessel Saddle Loops
3101-105 DEVELOP LOCATING, MOUNTING STRATEGY 01JAN05A 20 31JAN05A 31JAN05A 1,000.00 100 1,000.00

3101-109 INTEGRATE LOOP AND LEAD DESIGN WITH H/C 01JAN05A 40 28FEB05A 28FEB05A 6,416.80 100 6,416.80

3101-113 INTEGRATE LAYOUT, MEAS NEEDS W/ VSL 01JAN05A 40 28FEB05A 28FEB05A 3,208.40 100 3,208.40

3101-117 DEVELOP CONSTRAINTS FOR ARRAY LAYOUT 01JAN05A 20 31JAN05A 31JAN05A 0.00 100 0.00

3101-121 LAYOUT CANDIDATE SENSOR ARRAY ON PRO-E 01FEB05A 20 28FEB05A 28FEB05A 0.00 100 0.00

3101-125 PDR PREP -VESSEL SADDLE LOOP MOUNTING 02MAY05A 5 31MAY05A 31MAY05A 9,483.60 100 9,483.60

3101-126 PEER REVIEW -VESSEL SADDLE LOOP 0 31MAY05A 31MAY05A 0.00 100 0.00

3101-129 DESIGN AND PROTOTYPE SADDLE LOOP 01MAR05A 107* 29JUL05A 29JUL05A 7,643.52 100 7,643.52

3101-133 Prototype  loops on vsl proto segment using ARI 01MAR05A 107* 29JUL05A 29JUL05A 6,189.20 100 6,189.20

3101-137 FINAL OPTIMIZATION OF LOOP LOCATION, AREA 01JAN05A 193* 30SEP05A 30SEP05A 0.00 100 0.00

3101-149 PREPARE METROLOGY 01JUN05A 87* 31AUG05A 31AUG05A 6,416.80 100 6,416.80

3101-145 Procure MI Cable 26SEP05A 68* 23DEC05A 23DEC05A 22,182.57 100 22,182.57

3101-139 Develop ProE model of loops, flat dev, fiducials 26SEP05A 254* 30JUN06A 20,859.52 100 20,859.52

3101-141 FDR  PREP- 01DEC05A 123* 31MAY06A 10,410.60 100 10,410.60

3101-142 FDR - VESSEL SADDLE LOOP TEMPLATES 0 16DEC05A 16DEC05A 0.00 100 0.00

3101-153 Fab Installation Templates (for FP assy) 01JAN06A 41* 28FEB06A 28FEB06A 2,619.92 100 2,619.92

3101-143 FDR - VESSEL SADDLE LOOP INSTALLATION 0 31MAY06A 28APR06* 0.00 100 0.00

3101-146 Procure remaining materials 01OCT05A 99* 28FEB06A 28FEB06A 12,424.40 100 12,424.40

3101-157 Design  & fab tooling and clamps 01JUN05A 209* 31MAR06A 31MAR06A 13,035.67 100 13,035.67

3101-167 Design voltage loops 01DEC05A 123* 31MAY06A 3,470.20 100 3,470.20

3101-169 Voltage loop connection peer review 30JUN06A 1 30JUN06A 01MAY06 1,735.10 100 1,735.10

3101-154 Fab Installation Templates (for spacers) 01AUG06 5 07AUG06 05MAY06 232 0.00 256.40

3101-165 Identify lead wires at multiple locations 01AUG06* 201* 21MAY07 21MAY07 591 0.00 0 8,500.13

3101-161 SUPT LOOP INSTL 200 LOOPS), TESTING 19OCT06 149* 25MAY07 30MAR07 227 0.00 7,092.00

Modular Coil C-wound Loops
3101-205 MOUNTING/LOCATING STRATEGY  MC CO-WOUND 01JAN05A 20 31JAN05A 31JAN05A 3,208.40 100 3,208.40

3101-209 PROTOTYPE ON TWISTED RACETRACK 01MAR05A 20 31MAR05A 31MAR05A 4,741.80 100 4,741.80

3101-213 DESIGN TERMINATION 01MAR05A 130* 31AUG05A 31AUG05A 7,302.40 100 7,302.40

3101-221 PROCURE MATERIALS 25JUL05A 0* 29JUL05A 29JUL05A 6,410.90 100 6,410.90

3101-217 Peer review of lead routing 31JAN06A 0* 31JAN06A 31JAN06A 6,940.40 100 6,940.40

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

 ;Brown=120

 ; LABIK        =60hr   ;

labik=20

labik=10

 ; MACHINIST    =2hr   ;

diag tech=60: labik=20

LABIK        =40hr  oversight (reduced)
installation time in WBS18 job 1810
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3101-230 Install heat shrink tubing on MI cable 31JAN06A 192* 30OCT06 12MAY06 287 1,814.59 15 12,097.23

3101-229 SUPPORT NSTALLATION 01MAR06A 318* 30JUN06A 05JUN07 3,470.20 100 3,470.20

3101-231 Terminate MC co-wound loops 01AUG07* 149* 10MAR08 10MAR08 393 0.00 11,626.32

Termination Boxes
3101-333 Complete termination box design & prototyping 26SEP05A 47* 31OCT05A 31OCT05A 10,833.80 100 10,833.80

3101-421 FDR of terminations incl in saddle loop FDR 31MAY06A 1 31MAY06A 01MAY06 0.00 100 0.00

3101-422 Fab Prototype term. Box 01MAY06A 20 31MAY06A 26MAY06 3,257.60 100 3,257.60

3101-517 Fab termination boxes (24) 01AUG06 20 28AUG06 26JUN06 772 0.00 29,098.94

3101-517A Install termination boxes 11JAN07 154* 16AUG07 18JUL07 227 0.00 10,594.32

Rogowski Coils
3101-301 LAYOUT LOCATION  ROWGOSKI COIL &EST COIL 01JUN05A 166* 31JAN06A 31JAN06A 4,924.69 100 4,924.69

3101-309 DESIGN COIL MOUNTING TECHNIQUE 26SEP05A 127* 31MAR06A 31MAR06A 3,459.89 100 3,459.89

3101-305 work on coil design with vendor 03OCT05A 165* 31OCT06 31OCT06 727 2,610.23 75 3,480.31

3101-312 Mandrel prototype 02OCT06* 20 27OCT06 729 0.00 0.00

3101-313 DESIGN LEAD ROUTING AND TERMINATION 02OCT06* 20 27OCT06 27OCT06 271 0.00 3,546.00

3101-317 PDR PREP- ROWGOWSKI COIL 30OCT06* 20 28NOV06 28NOV06 271 0.00 5,238.10

3101-318 PDR - ROWGOWSKI COIL 0 28NOV06* 28NOV06* 271 0.00 0.00

3101-321 Specify Rogowski Coils 29NOV06* 10 12DEC06 12DEC06 271 0.00 3,546.00

3101-325 FDR PREP ROWGOSKI COIL 13DEC06* 10 03JAN07 03JAN07 271 0.00 3,546.00

3101-326 FDR - ROWGOSKI COIL 0 03JAN07 03JAN07 271 0.00 0.00

3101-329 FAB ROWGOWSKI COILS (2) 04JAN07 10 17JAN07 17JAN07 271 0.00 24,111.00

3101-337 INSTALL COILS AND TERMINATIONS 16NOV07 109* 29APR08 10MAR08 85 0.00 4,496.20

TF and PF Co-wound Loops
3101-401  MOUNTING/LOCATING TECHNIQUE  TF 25JUL05A 28* 31AUG05A 31AUG05A 6,275.20 100 6,275.20

3101-405 DESIGN TERMINATION         N/R 01AUG06 1 01AUG06 01MAY06 791 0.00 0.00

3101-409 FINALIZE LOOP LOCATION/MOUNTING TECHNIQUE 01AUG05A 20 31AUG05A 31AUG05A 6,416.80 100 6,416.80

3101-417 PROCURE MATERIALS 01MAY06A 115* 11OCT06 11OCT06 500 9,297.42 90 10,330.47

3101-425 INSTALL HEAT SHRINK CABLE 12OCT06 241* 28SEP07 28SEP07 500 0.00 8,322.00

3101-429 INSTALL TERMINATIONS 16NOV07 109* 29APR08 10MAR08 85 0.00 8,769.20

Modular Coil Shell Saddle Loops**CANCELLED SCOPE
3101-501 DETERMINE NUMEBR AND LOCATION OF LOOPS 01MAY06A 64* 31JUL06A 3,311.80 100 3,311.80

ECP50-100 ECP50 Mod coil shell saddle loop deletion 01OCT05A 251 31JUL06A 31JUL06A 59,420.00 59,420.00

FY05CV-32 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 30,000.00 30,000.00

FY06CV-01 FY06 YTD cost vari (offset by scope reductions) 01OCT05A 251 28FEB06A 28FEB06A 83,621.42 83,621.42

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

LABIK        =40hr   ;jurczynski=40

LABIK        =20hr   ; oversight (reduced)
installation included in MC winding job

LABIK        =20hr   ;diag tech =60

em//TB=40 hrs

labik=10;machinist=336

labik=10;machinist=10; diag tech=96

LABIK        =20hr   ;

LABIK        =20hr   ;

STRATTON     =10hr   ; LABIK        =20hr   ;

LABIK        =20hr   ;

LABIK        =20hr   ;

M&S          =15$k   ; LABIK        =20hr   ;

labik=20;em//tb=10

M&S          =05$k   ; LABIK        =20hr   ;

      EM//TB=100 hrs

LABIK        =20hr   ; DIAG TECH    =60hr   ;

STRATTON     =40hr   ;
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36 - Edge and Divertor Diagnostics
Job: 3601 - Edge and Divertor Diagnostics

361-001 Design Visible Camera sys 04SEP07 40 29OCT07 29OCT07 190 0.00 857.99

361-015 Fab/Assy/Installation Visible Camera 30OCT07* 130 09MAY08 09MAY08 190 0.00 8,575.80

38 - Electron Beam (EB) Mapping
Job: 3801 - Electron Beam Mapping

380-010 Designe-Beam Probe,Fluor. Screen 12OCT07 40 10DEC07 10DEC07 190 0.00 9,028.15

380-015 Fab & Install Beam probe 11DEC07* 102 09MAY08 09MAY08 190 0.00 20,610.70

39 - Diagnostics Integration
Job: 3901 - Diagnostics sys Integration-JOHNSON
Prior Costs
390-001 LOE Support FY03 01APR03A 151* 30SEP03A 30SEP03A 155,450.00 100 155,450.00

390-100 Finalize VV ports (number,size,locations) 0 30JUN04A 30JUN04A 0.00 100 0.00

390-110 Resolve port interferences.Final port config 0 30JUN04A 30JUN04A 0.00 100 0.00

390-120 Update port map&revise diag port assignments 0 31OCT05A 31OCT05A 0.00 100 0.00

390-130 Rvw status of existing ICD's w/VV & Mod Coils 0 31JAN06A 31JAN06A 0.00 100 0.00

390-140 Write ICD's-Define external space for diagnostic 0 31JUL06* 28APR06* 792 0.00 50 0.00

390-150 Write ICD's-Define space f/racks in cntrl rm 0 31JUL06* 28APR06* 792 0.00 50 0.00

390-160 Start recruiting diag team at HTPD conference 0 30JUN04A 30JUN04A 0.00 100 0.00

390-170 Develop space envelopes for SXR 0 31JAN06A 31JAN06A 0.00 100 0.00

390-180 Hold CDR's co-wound mag sensors&ext saddle loops 0 31OCT05A 31OCT05A 0.00 100 0.00

390-010 LOE Support FY04 01OCT03A 250* 30SEP04A 30SEP04A 65,000.00 LOE 65,000.00

390-015 LOE Support FY05  **reduced scope 01OCT04A 249* 30SEP05A 30SEP05A 66,357.30 LOE 66,357.30

390-020 LOE Support FY06 03OCT05A 249* 29SEP06 29SEP06 749 58,315.93 LOE 70,515.03

FY05CV-33 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -12,000.00 -12,000.00

+ 4 - Electrical Power Systems
01APR03A 1,422 21NOV08 21NOV08 212 722,312.28 3,132,437.67

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

R///RM2  =5
R///RM2  =30hr
EM//SM   =25hr   ; 41=0$k   ;
use existing camera

R///RM2  =10hr   ; EM//EM   =10hr   ;
EA//DM   =45hr   ;

R///RM2  =80hr
EE//SM   =10hr   ;
em//sm=40-;41=0

R///RM2  =177hr   ; EM//EM   =0
EA//DM   =0  ;r///rm3=177
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5 - Central I&C Systems
51 - TCP/IP Infrastructure Systems
Job: 5101 - TCP/IP Infrastructure Systems

51-10 Preliminary Design (Title I) 01OCT07* 45 04DEC07 04DEC07 227 0.00 4,695.30

51-20 Final Network Design (Title II) 05DEC07 20 10JAN08 10JAN08 227 0.00 4,695.30

51-30 Installation, Testing, Documentation (Title III) 11JAN08 120 27JUN08 27JUN08 227 0.00 141,455.60

52 - Central Instrumentation & Control
5201 - I&C Systems

52-10 Preliminary Design (Title I) 04SEP07* 45 05NOV07 05NOV07 164 0.00 6,191.16

52-20 Final Design (Title II) 06NOV07 87 18MAR08 18MAR08 164 0.00 6,260.40

52-30 Installation, Testing, Documentation (Title III) 19MAR08 135 26SEP08 26SEP08 164 0.00 125,608.00

53 - Data Acquisition & Facility Computing
5301 - Data Acquisition

53-10 Preliminary Design (Title I) 04SEP07* 45 05NOV07 05NOV07 186 0.00 30,955.78

53-20 Final Design (Title II) 06NOV07 65 15FEB08 15FEB08 186 0.00 31,302.00

53-30 Coding, Configuration, Testing (Title III) 18FEB08 135 26AUG08 26AUG08 186 0.00 87,502.00

54 - Facility Timing & Synchronization
Job: 5401 - Facility Timing & Synchronization

54-10 Preliminary Design (Title I) 02OCT07* 45 05DEC07 05DEC07 166 0.00 6,260.40

54-20 Final Design (Title II) 06DEC07 65 14MAR08 14MAR08 166 0.00 6,260.40

54-30 Installation, Testing, Documentation (Title III) 17MAR08 135 24SEP08 24SEP08 166 0.00 69,632.20

55 - Real Time Plasma & Power Supply Control Sys
5501 - Real Time Control System

55-10 Preliminary Design (Title I) 02OCT07* 45 05DEC07 05DEC07 226 0.00 6,260.40

55-20 Final Design (Title II) 06DEC07 20 11JAN08 11JAN08 226 0.00 6,260.40

55-30 Installation, Testing, Documentation (Title III) 14JAN08 120 30JUN08 30JUN08 226 0.00 81,092.40

56 - Central Safety Interlock Systems
Job: 5601 - Central Safety Interlock Systems

56-10 Preliminary Design (Title I) 02OCT07* 87 12FEB08 12FEB08 171 0.00 6,260.40

56-20 Final Design (Title II) 13FEB08 45 15APR08 15APR08 171 0.00 6,260.40

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

EC//EM   =30hr   ;

EC//EM   =30hr   ;
EA//DM   =110hr   ; EC//EM   =100hr   ;
EE//tb  =490hr   ; 41=50$k   ;

EC//EM   =40hr   ;

EC//EM   =40hr   ;
EC//tb=240hr   ; EC//EM   =320hr   ;
41=40$k   ;

EC//EM   =200hr   ;

EC//EM   =200hr   ;

EC//EM   =200hr   ; 41=40$k   ;

EC//EM   =40hr   ;

EC//EM   =40hr   ;
EC//SM   =300hr   ; EC//EM   =120hr   ;
41=19$k   ;

EC//EM   =40hr   ;

EC//EM   =40hr   ;
EC//EM   =260hr   ; EC//tb=240hr   ;
41=15$k   ;

EC//EM   =40hr   ;

EC//EM   =40hr   ;
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56-30 Installation, Testing, Documentation (Title III) 16APR08 108 17SEP08 17SEP08 171 0.00 116,850.20

57 - Control Room Facility
Job: 5701 - Control Room Facility

57-10 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

+ 58 - Central I&C management and Integration
01APR03A 1,135 01OCT07 01OCT07 499 40,837.60 57,828.37

6 - Facility Systems
61 - Water Systems
Job:6101 - Water Systems
613 - Vacuum Pumping System
623.011 Design WBS 612 **N/R** 01NOV07* 59 04FEB08 04FEB08 214 0.00 0.00

632.021 WBS 612 Assembly/Fabrication/Installation 05FEB08 40 31MAR08 31MAR08 214 0.00 13,802.48

62 - Cryogenic Systems
Job: 6201 - Cryogenic Systems
621 - LN2-LHe Supply System
631-001 Preliminary Design 02JUL07* 65 02OCT07 02OCT07 240 0.00 15,792.79

631-010 Final Design**reduced scope 03OCT07 65 14JAN08 14JAN08 240 0.00 18,149.92

631-020 Procurement **reduced scope 15JAN08 88 15MAY08 15MAY08 240 0.00 123,078.00

631-015 Fab/Assy/Installation**reduced scope 11MAR08 65 10JUN08 10JUN08 240 0.00 71,991.50

622 - LN2 Coil Cooling Supply
632-001 **deleted scope 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

623 - GN2 Cryostat Cooling System
633-001 Preliminary Design 02JUL07* 40 27AUG07 27AUG07 250 0.00 15,779.70

633-020 Procurement 14NOV07 130 27MAY08 27MAY08 250 0.00 112,329.75

633-010 Final Design 28AUG07 55 13NOV07 13NOV07 250 0.00 25,644.50

633-015 Fab/Assy/Installation 24JAN08 88 27MAY08 27MAY08 250 0.00 72,266.88

63 - Utility Systems
Job: 6301 - Utility Systems

640.011 Design GN2, Air & Vent Systems 01OCT07* 59 02JAN08 02JAN08 249 0.00 34,014.40

640.021 Assembly/Fabrication 03JAN08 40 27FEB08 27FEB08 249 0.00 72,889.52

64 - PFC/VV Heating & Cooling*ELIMINATED*
Job: 6401 - PFC/VV Heating & Cooling

650.001 Eliminated scope 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG
EC//EM   =220hr   ; EE//tb=800hr   ;
41=10$k   ;

em//em=10 em//tb=58; 41=$5k

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =176-160=16hr   ;

41=88$k -51.4=36.6  ;

EM//EM   =89hr   ; EM//SM   =140-116=24hr   ;
EM//TB   =580-170=410hr   ;

EM//EM   =89hr   ;

41=80$k   ;

EM//EM   =89hr   ; EA//DM   =80hr   ;

EM//EM   =89hr   ; EM//TB   =656hr   ;

em//em=80; ea//dm=160

em//em=48; em//tb=458; 41=$17.40k

© Primavera Systems, Inc.

Run Date 16AUG06 10:14 Forecast

zECP-50 baseline

Progress Bar

Critical Activity

0607 NCSX
ECP-50 STATUS 

THROUGH JULY 31,2006

Sheet 44 of 53



Activity
ID

Activity
Description

Forecast
Start

Forecast
Duration

(work
days

Forecast
Finish

Target 1
Early Finish

Shifts Total
Float in

days
(21 days=

1 mo.)

Earned value
cost (BCWP)

Percent
Complete

ECP-50
Budget

Baseline

65 - Facility Systems Integration
Job: 6163 - Facility Systems Support FY04

65-03 LOE  WBS 6 01OCT03A 250* 30SEP04A 30SEP04A 15,000.00 LOE 15,000.00

Job: 6501 - Facility Systems Integration-DUDEK
Prior Costs
6501-001 Apr-Sept MIE Cost PPPL 01APR03A 0 30SEP03A 30SEP03A 9,380.00 100 9,380.00

7 - Test Cell Preparation and  Machine Assy
71 - Shield Wall Seismic Modifications
Job: 7101 - Shield Wall Modif Design-PERRY
Prior Costs
7101-000 Apr-Sept MIE Cost PPPL 01APR03A 66 30SEP03A 30SEP03A 32,150.00 100 32,150.00

FY06CV-185 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 490.00 100 490.00

72 - Control Room Refurbishment
Job: 7201 - Control Room Walls&Floors-PERRY

710.001 Install Wall east side control room 02OCT06* 24 02NOV06 02NOV06 707 0.00 0.00

711B.050 Complete Control Room Flooring **post CD-4** 03NOV06* 18 30NOV06 30NOV06 707 0.00 0.00

73 - Platform Design & Fabrication
Job: 7301 - Platform Design & Fab-PERRY

712.008 Update Platform Specification 01JUN05A 0* 30JUN05A 30JUN05A 6,416.80 100 6,416.80

712.010 Final Design 02MAY05A 43* 30JUN05A 30JUN05A 53,163.80 100 53,163.80

711A.040 Platform nut plates 01APR05A 187* 22DEC06 22DEC06 691 26,209.21 90 29,121.34

712.020 Platform Parts 02OCT06* 22 31OCT06 31OCT06 727 0.00 25,591.00

712.030 Miscs Hardware/Material 01JUL05A 83* 31OCT06 31OCT06 481 36,414.50 80 45,518.13

FY05CV-39 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -50,000.00 -50,000.00

FY06CV-195 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 3,740.00 100 3,740.00

74 - Machine Assembly Planning and Oversight
Job: 7401 - TC Prep & Mach Assy Planning-PERRY
Oversight and Supervision
711A.020 LOE FY04 01OCT03A 256* 30SEP04A 30SEP04A 148,582.46 LOE 148,582.46

Prior Costs
7401-001 Apr-Sept MIE Cost PPPL 01APR03A 66 30SEP03A 30SEP03A 164,000.00 100 164,000.00

Project Scope
714.010 LOE FY05 01OCT04A 249* 30SEP05A 30SEP05A 109,972.42 LOE 109,972.42

714.020 LOE FY06 prior to assy starting 02OCT06* 187* 02JUL07 02JUL07 562 0.00 53,510.98

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

Funded by GPP **ECP34**

em//tb mech shop =360 hrs;41=$1k

PERRY=410;em//sm=23;em//tb=250

41=$35k

perry=192;langella149
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714.030 LOE FY07 thru first plasma 02JUL07* 434* 31MAR09 31MAR09 129 0.00 876,727.47

FED/Infrastructure Support (non Project cost)
613.010 Remove Shield Walls ** GPP ** 01APR04A 64* 22JUN04A 22JUN04A 0.00 100 0.00

613.015 Fabricate New Bottom Course of Blocks **GPP** 01APR04A 207* 31JAN05A 31JAN05A 0.00 100 0.00

613.017 Install New Bottom Course **GPP** 01AUG05A 0* 31AUG05A 31AUG05A 0.00 100 0.00

613.020 Remove south PLT shielding  (cc 7230) 01JUN04A 0* 22JUN04A 22JUN04A 0.00 100 0.00

613.025 Dispose of old south PLT shielding  **GPP** 01AUG04A 0* 31AUG04A 31AUG04A 0.00 100 0.00

EXFAC003 Clear PBX control room & Safe PBX (cc7230) 27JAN03A 110* 30JUN03A 30JUN03A 0.00 100 0.00

EXFAC004 Remove Fire protection PLT wall (cc7230) 01MAY03A 21 09MAY03A 09MAY03A 0.00 100 0.00

EXFAC005 Remove Fire Protection under platform (cc7230) 01APR03A 21 30APR03A 30APR03A 0.00 100 0.00

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 01MAY03A 21 09MAY03A 09MAY03A 0.00 100 0.00

EXFAC007 Remove PBX Base Plates cc7230) 25FEB04A 48* 12MAR04A 12MAR04A 0.00 100 0.00

GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 01OCT02A 1 01OCT02A 01OCT02A 0.00 100 0.00

GPP004 GPP-Roofing  Design 01APR04A 291 31MAY05A 31MAY05A 0.00 100 0.00

GPP004.1 GPP-Roofing  Install 01MAY05A 0 31MAY05A 31MAY05A 0.00 100 0.00

GPP005 GPP-Test Cell lighting   Design 01APR04A 206* 31JAN05A 31JAN05A 0.00 100 0.00

GPP005.1 GPP-Test Cell lighting   Install  ***TBD*** 02MAY05A 0 31MAY05A 31MAY05A 0.00 100 0.00

GPP006 GPP-Test Cell HVAC/dew point control  Design*TBD 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

GPP006.1 GPP-Test Cell HVAC/dew point control  InstallTBD 01AUG06* 0 31JUL06 28APR06 792 0.00 0.00

GPP007 GPP-C-Site elevators  Design 01AUG06* 0 31JUL06 28APR06 792 0.00 0.00

GPP007.1 GPP-C-Site elevators  Install 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

GPP008 GPP-Fire suppression  high bay design*TBD* 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

GPP008.1 GPP-Fire suppression  high bay install*TBD* 01AUG06 0 31JUL06 28APR06 792 0.00 0.00

GPP009 Control Room Lights & Outlets  design*TBD* 01AUG06 0 31JUL06 28APR06 728 0.00 0.00

GPP009.1 Control Room Lights & Outlets  install*TBD* 01AUG06 0 31JUL06 28APR06 728 0.00 0.00

GPP010 Control Room HVAC    Design  **TBD** 01AUG06 0 31JUL06 28APR06 728 0.00 0.00

GPP010.1 Control Room HVAC    Install  **TBD** 01AUG06 0 31JUL06 28APR06 728 0.00 0.00

GPP011 Control Room Ceiling   Design 01OCT07* 64 09JAN08 09JAN08 372 0.00 0.00

GPP011.1 Control Room Ceiling   Install 10JAN08 64 08APR08 08APR08 372 0.00 0.00

GPP012 Control Rm Fire Detection & Suppression   Design 01AUG06* 0 31JUL06 28APR06 664 0.00 0.00

GPP012.1 Control RmFire Detection & Suppression   Install 01OCT07* 64 09JAN08 09JAN08 372 0.00 0.00

Test Cell Modifications & Upgrades
714.020X TC power instl 01AUG05A 436* 30SEP05A 30SEP05A 63,673.65 63,673.65

613.030 Test Cell copper ground plane cuts 01JUL05A 151 07FEB07 07FEB07 664 8,694.27 80 10,867.84

713.010 General procurements 02APR05A 128* 30SEP05A 30SEP05A 19,215.00 LOE 19,215.00

7502-000 Outlet Design 02FEB04A 107* 30JUN04A 30JUN04A 25,272.00 100 25,272.00

7502-001 Test Cell 110v outlets 01APR05A 214 07FEB07 07FEB07 664 12,930.12 70 18,471.60

FY06 FY07 FY08

M J J A S O N D J F M A M J J A S O N D J F M A M J JAUG

perry=2728;langella=2728

techshop 120       41=$1k

EM//SM =160hr ;
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7502-002 Test Cell 208v outlets 01APR05A 214 07FEB07 07FEB07 664 6,465.06 70 9,235.80

7502-003 Install 480v power in test cell 01SEP05A 0* 30SEP05A 30SEP05A 0.00 100 0.00

7502-004 Install 120v panels in test cell 01SEP05A 0* 30SEP05A 30SEP05A 0.00 100 0.00

7502-010 Ready Rooms (under cntrl rm)110v outletsDELETED 02OCT06* 65 10JAN07 10JAN07 558 0.00 0.00

7502-011 Cable Removal in test cell (S04335-32) 01OCT03A 0* 31OCT03A 31OCT03A 9,937.20 100 9,937.20

7502-025 TC Floor penetration covers 03NOV03A 42 26NOV03A 26NOV03A 16,848.00 100 16,848.00

EXFAC001.2 Complete Crane Modifications  (S04354) 02FEB04A 0* 30JAN04A 30JAN04A 37,608.48 100 37,608.48

FY05CV-40 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 178,000.00 178,000.00

FY06CV-200 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 32,120.00 100 32,120.00

75 - Test Cell and Basement Assembly Operations
7501 - Construction Support Crew

7501-05 Construction Support Crew during machine assy 01OCT07 337* 11FEB09 12DEC08 85 0.00 838,912.13

7501-06 Construction Support Crew  e-beam mapping&ISTP 12FEB09 35* 01APR09 10FEB09 85 0.00 102,211.20

7502 - Test Cell Facility Preparations

7502-020 Resurface TC floor**DELETED** 11JAN07* 42 09MAR07 09MAR07 558 0.00 0.00

7502-030 TC Floor firesealing**DELETED** 12MAR07 42 08MAY07 08MAY07 558 0.00 0.00

7502-035 Control room firesealing**DELETED** 09MAY07 42 09JUL07 09JUL07 558 0.00 0.00

7503 - Machine Assembly
Revised Assembly Logic (ecp18)
7503-010 Begin Assembly Activities 01OCT07* 0 254 0.00 0.00

7503-020 Install & Level Support Base Plates 01OCT07 8 10OCT07 10OCT07 2 254 0.00 68,122.20

7503-030 Install/Level FPA's  and Spool Piece  supports 11OCT07 15 31OCT07 31OCT07 2 254 0.00 136,244.40

7503-060 Install Lower PF 4,5&6 into prelim position 31MAR08 2 01APR08 01APR08 169 0.00 4,887.04

7503-070 Install 3 Spool Pieces on fixt & test movement 01NOV07 10 14NOV07 14NOV07 254 0.00 45,414.80

7503-080 FPA-1 Installed on support platform 0 09APR08 19DEC07 158 0.00 0.00

7503-090 Install local Platforms around FPA-1 10APR08 5 16APR08 04JAN08 2 164 0.00 45,414.80

7503-110 FPA-2 Installed on support platform 0 24JUN08 03MAR08 105 0.00 0.00

7503-120 Test movement of FPA-1& -2 & position checks. 25JUN08 5 01JUL08 10MAR08 105 0.00 22,707.40

7503-130 Install local Platforms around FPA-2 25JUN08 3 27JUN08 06MAR08 113 0.00 45,414.80

7503-150 FPA-3 Installed on support platform 0 30JUL08 09JUN08 85 0.00 0.00

FY06 FY07 FY08
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EM//SM =80hr ;

Work Control Center em//sm=2368 (1fte)
Tool Crib Control em//tb=1184 (.5 fte)
Crane Operator & support em//tb=2368 (1.0 fte)
Forklift Operator & support em//tb=2368 (1.0 fte

EA//EM   =60hr   ; EM//TB   =480hr   ;
EM//SM   =120hr   ;

EA//EM   =120hr   ; EM//TB   =960hr   ;
EM//SM   =240hr   ;

EM//SM   =16hr   ; EM//TB   =32hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

EA//EM   =20hr   ; EM//TB   =160hr   ;
EM//SM   =40hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;
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7503-160 Position all FPA's / Spool Pieces @ MC Interface 31JUL08 6 07AUG08 17JUN08 85 0.00 27,248.88

7503-170  FPA Metrology Checks to Assure Alignment 08AUG08 3 12AUG08 20JUN08 85 0.00 3,217.32

7503-190 Install local Platforms around FPA-3 13AUG08 5 19AUG08 27JUN08 2 85 0.00 45,414.80

7503-180 MC Interfaces: shim, ream holes ,bolt together 20AUG08 15 10SEP08 21JUL08 85 0.00 88,632.60

7503-200 Mate-up and weld all VV-to-Spool interfaces 11SEP08 15 01OCT08 11AUG08 85 0.00 78,025.04

7503-240 Bolt on preassembled pump duct 02OCT08 5 08OCT08 18AUG08 85 0.00 20,347.60

7503-240.1 Install insulation boots 09OCT08 5 15OCT08 25AUG08 2 85 0.00 29,203.20

7503-240.2 Install insulation 16OCT08 2 17OCT08 27AUG08 2 85 0.00 6,570.72

7503-250 Begin Vac Vsl Pumpdown 20OCT08 0 85 0.00 0.00

7503-260 PTP Pumpdown & leak check VV 20OCT08 10 31OCT08 11SEP08 85 0.00 55,296.80

7503-210 Fit-up all TF coils 02OCT08 10 15OCT08 25AUG08 85 0.00 63,098.40

7503-270 Raise lower PF 4,5&6 coils into final position 16OCT08 6 23OCT08 03SEP08 85 0.00 29,098.08

7503-280 Install Upper PF 4,5 & 6 coils 24OCT08 6 31OCT08 11SEP08 85 0.00 29,098.08

7503-290 Install PF Solenoid into position (U/L PF1,2,3) 03NOV08 4 06NOV08 17SEP08 85 0.00 19,398.72

7503-310 Complete LN2 connections 07NOV08 10 20NOV08 01OCT08 85 0.00 40,695.20

7503-320 Complete Elect Pwr connections 07NOV08 10 20NOV08 01OCT08 2 85 0.00 110,593.60

7503-321 Complete mag diag & machine I&C 07NOV08 10 20NOV08 01OCT08 2 85 0.00 52,187.20

7503-330 Begin Cryostat Installation 21NOV08 0 85 0.00 0.00

7503-340 Install Cryostat Base, vapor barrie& port boots 21NOV08 10 08DEC08 15OCT08 85 0.00 40,695.20

7503-350 Install Cryostat upper section,VB and port boots 09DEC08 10 22DEC08 29OCT08 85 0.00 40,695.20

7503-360 Install Midplane Cryostat sections and port boot 23DEC08 15 21JAN09 19NOV08 85 0.00 61,042.80

7503-370 Install Cryostat Circulation Duct 22JAN09 5 28JAN09 26NOV08 85 0.00 20,347.60

730.8200Z PTP and Cooldown (dup of 730.8200) 29JAN09 10 11FEB09 12DEC08 163 0.00 0.00

730.1248 ACC Review 16DEC08 20 21JAN09 19NOV08 85 0.00 0.00

730.1249 PSO Operational Readiness Assessment 22JAN09 5 28JAN09 26NOV08 85 0.00 0.00

730.1250 PSO Operational Readiness Assessment 0 28JAN09 26NOV08 85 0.00 0.00

FY06 FY07 FY08
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730.8200 PTP and Cooldown 29JAN09 10 11FEB09 12DEC08 85 0.00 70,850.40

76 - Tooling Design & Fabrication
Job: 7601 - Tooling Design & Fabrication

713.020 Lab Fab/Assy/Installation 01OCT07* 329* 30JAN09 30JAN09 171 0.00 32,704.75

713.030 Tooling,assy fixtures,misc equipt 01OCT07* 329* 30JAN09 30JAN09 171 0.00 84,804.26

713.040 General procurements 01OCT07* 329* 30JAN09 30JAN09 171 0.00 63,603.19

713.050 Welding tools, materials & equipt 01OCT07* 329* 30JAN09 30JAN09 171 0.00 56,536.17

8 - Project Oversight and Support
81 - Project Management and Control
Job: 8101 - Project Management & Control-NEILSON
FY04 Actual Cost
M-0110 CD-2 0 03FEB04A 03FEB04A 0.00 0.00

810.009 PDR Support 01OCT03A 3* 31OCT03A 31OCT03A 41,163.08 100 41,163.08

M-0115 CD-3 0 16SEP04A 16SEP04A 0.00 0.00

810.002 Project Management Office PPPL FY04 01OCT03A 256* 30SEP04A 30SEP04A 685,961.70 LOE 685,961.70

810.002E Project Management Office PPPL FY04 ECP24 01OCT03A 256* 30SEP04A 30SEP04A 146,000.00 LOE 146,000.00

Prior Costs
810.001 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 387,340.00 100 387,340.00

810.003 Project Management Office PPPL FY05 01OCT04A 251* 30SEP05A 30SEP05A 696,116.95 LOE 696,116.95

810.004 Project Management Office PPPL FY06 03OCT05A 249* 29SEP06 29SEP06 749 524,849.53 LOE 634,642.72

810.005 Project Management OfficePPPL FY07 02OCT06* 249* 28SEP07 28SEP07 500 0.00 640,879.96

810.900 Project Management Office PPPL FY08 01OCT07* 250* 30SEP08 30SEP08 250 0.00 554,496.26

810.909 Project Management Office PPPL FY09 01OCT08* 163* 29MAY09 29MAY09 87 0.00 84,463.70

FY05CV-41 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -3,000.00 -3,000.00

Job: 8102 - NCSX MIE Management ORNL-LYON
FY04 Actual Cost
810.102 Project Management Office ORNL FY04 01OCT03A 256* 30SEP04A 30SEP04A 88,000.00 LOE 88,000.00

Prior Costs
810.101 Apr-Sept MIE Cost ORNL 01APR03A 129* 30SEP03A 30SEP03A 58,600.00 100 58,600.00

810.103 Project Management Office ORNL FY05 01OCT04A 251* 30SEP05A 30SEP05A 95,368.98 LOE 95,368.98

FY06 FY07 FY08
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PERRY=80;em//sm=42;em//tb=140

41=$60k

41=$45k

41=$40k

hutch=1503 85%  41=06$k   ; 35=08$k   ;
strykowsky=1592 90% ;pam=312 15% ;phil=0%

hutch=1503 85%;
strykowsky=1592 90%;pam=416 40%

hutch=1238 70%;
strykowsky=1326 75% ;pam=624 30%;35=2
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810.104 Project Management Office ORNL FY06 01OCT05A 249* 29SEP06 29SEP06 500 143,576.01 LOE 173,610.65

810.104X Project Management Office ORNL FY07 02OCT06 249* 28SEP07 28SEP07 500 0.00 66,152.50

810.105X Project Management Office ORNL FY08 02OCT07* 248* 29SEP08 29SEP08 251 0.00 36,664.00

FY05CV-42 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 13,000.00 13,000.00

82 - Project Engineering
Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN
FY04 Actual Cost
820.002 LOE FY04 01OCT03A 256* 30SEP04A 30SEP04A 601,555.68 LOE 601,555.68

8202-ECP16 ecp16 01OCT03A 256* 30SEP04A 30SEP04A 68,000.00 LOE 68,000.00

Prior Costs
820.110 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 295,530.00 100 295,530.00

820.003 Proj engr  FY05 01OCT04A 251* 30SEP05A 30SEP05A 469,631.02 LOE 469,631.02

820.004 Proj engr FY06 03OCT05A 249* 29SEP06 29SEP06 749 364,678.50 LOE 440,965.54

820.04X Proj engr FY07 02OCT06* 246* 25SEP07 25SEP07 503 0.00 369,690.16

820.004Z Proj engr FY08 02OCT07* 246* 25SEP08 25SEP08 253 0.00 245,966.08

820.005 Proj engr FY09 01OCT08* 163* 29MAY09 29MAY09 87 0.00 62,798.72

8205FY05 System Engr Support FY05 01OCT04A 251* 30SEP05A 30SEP05A 199,622.00 LOE 199,622.00

8205FY06 Systems Engineering Support FY06 03OCT05A 249* 29SEP06 29SEP06 749 152,728.42 LOE 184,677.66

FY05CV-44 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -19,000.00 -19,000.00

Job: 8203 - Design Integration-BROWN
FY04 Actual Cost
820.200 LOE FY04 01OCT03A 256* 30SEP04A 30SEP04A 247,570.20 LOE 247,570.20

8203-ECP16 ecp16 01OCT03A 256* 30SEP04A 30SEP04A 125,000.00 LOE 125,000.00

Prior Costs
820.150 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 178,750.00 100 178,750.00

8203FY05 Design Integration FY05 LOE 01OCT04A 251* 30SEP05A 30SEP05A 171,028.50 171,028.50

8203-01 General Design Integration 01OCT04A 251* 30SEP05A 30SEP05A 0.00 LOE 0.00

8203-02 Suprt interface aux sys dev&coolant/lead routing 01OCT04A 251* 30SEP05A 30SEP05A 0.00 LOE 0.00

8203-03 Develop /maintain Pro/E model of NCSX facility 01OCT04A 251* 30SEP05A 30SEP05A 0.00 LOE 0.00

8203-04 Support metrology efforts 01OCT04A 251* 30SEP05A 30SEP05A 0.00 LOE 0.00

8203-06 Complt rvw of machine assembly approach 01AUG06* 4 04AUG06 04MAY06 788 0.00 0.00

FY06 FY07 FY08
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ORNLRM   =850hr Lyon 50-%
ORNL41   =2$  ornlam=95 Admin 5%

ORNLRM   =530hr 30%
ORNL41   =2$

ORNLRM   =180hr 10%
ORNL41   =2$  ornlam=88  5%

wayne=1553 90%;35=5k;dudek=690 40%
such=431 25%

wayne=1165;35=5k;dudek=431
such=173;simmons=345

wayne=1036;35=5k;dudek=173
such=173

simmons=1061 60%
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8203-07 Rvw cryostat & conventional magnet sys design 01AUG06* 9 11AUG06 11MAY06 783 0.00 0.00

8203-08 tollerance reqmnts for MCsuprt install fixt dwgs 01AUG06* 39 25SEP06 23JUN06 753 0.00 0.00

8203-09 Machine suprt dsn f/compatibility with assy reqt 01AUG06* 12 16AUG06 16MAY06 780 0.00 0.00

8203-10 Dynamic simul MC half period install fixt w/ Pro 01AUG06* 42 28SEP06 28JUN06 750 0.00 0.00

8203-11 Document NCSX Interlink& dwg control process 01AUG06* 11 15AUG06 15MAY06 781 0.00 0.00

8203-12 Update definition VV spool piece assy simul 01AUG06* 19 25AUG06 25MAY06 773 0.00 0.00

8203FY06 Design Integration FY06 03OCT05A 249* 29SEP06 29SEP06 749 115,946.76 LOE 140,201.64

8203FY07 Design Integration FY07 02OCT06* 249* 28SEP07 28SEP07 500 0.00 194,212.84

FY05CV-45 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -36,000.00 -36,000.00

Job: 8204 - Systems Analysis-BROOKS
FY04 Actual Cost
820.174 LOE FY04 01OCT03A 172* 30SEP04A 30SEP04A 133,179.00 LOE 133,179.00

8204.01 Assess magnetic material in test cell 02FEB04A 85* 28MAY04A 28MAY04A 37,080.00 100 37,080.00

8204.02 Model effects local high MU regions on MCWF 01MAY04A 29 28MAY04A 28MAY04A 18,540.00 100 18,540.00

Prior Costs
820.173 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 44,620.00 100 44,620.00

8204FY05 Systems Analysis FY05 01OCT04A 251* 30SEP05A 30SEP05A 256,633.25 LOE 256,633.25

8204FY06 Systems Analysis FY06 03OCT05A 249* 29SEP06 29SEP06 749 186,412.17 LOE 225,407.70

8204FY06.1 Systems Analysis FY06 01MAY06A 64* 30JUN06 75,019.86 LOE 75,019.86

8204FY06.2 Systems Analysis FY06 01MAY06A 107* 29SEP06 29SEP06 749 15,592.37 LOE 26,074.19

8204FY07 Systems Analysis FY07 02OCT06* 122* 30MAR07 30MAR07 627 0.00 LOE 76,657.66

FY05CV-46 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 9,000.00 9,000.00

Job: 8205 - Dimensional Control Coordination
Metrology
740.135 Gary Puhl subcontract for metrology support 30SEP05A 77 30SEP05A 30SEP05A 12,810.00 12,810.00

METFY05 Dimensional control FY05 ECP24 01FEB05A 172* 30SEP05A 30SEP05A 96,648.84 LOE 96,648.84

FY05CV-47 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A -20,000.00 -20,000.00

METFY06R Metrology for FP & machine assy FY06 03OCT05A 249* 29SEP06 29SEP06 749 156,556.91 LOE 189,307.03

METFY07R Metrology for FP & machine assy FY07 03OCT06* 249* 01OCT07 01OCT07 499 0.00 132,492.61

METFY08R Metrology for FP & machine assy FY08 03OCT07* 247* 29SEP08 29SEP08 251 0.00 75,799.75

84 - Project Physics
Job: 8401 - Project Physcis-ZARNSTORFF
FY04 Actual Cost
840.202 Project Physics/Engr Analysis FY04 01OCT03A 256* 30SEP04A 30SEP04A 99,806.20 LOE 99,806.20

FY06 FY07 FY08
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ea//sm=432 25%
brown=518 30%

ea//sm=604
brown=690;

brooks=1295 75%

fan=431
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840.203 Closeout cost  FY04 ECP-21 01OCT03A 256* 30SEP04A 30SEP04A 14,000.00 LOE 14,000.00

Prior Costs
840.201 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 210,270.00 100 210,270.00

FY06CV-235 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 530.00 100 530.00

Job: 8402 - Project Physics MIE ORNL-LYON
FY04 Actual Cost
840.302 Project Physics/Engr Analysis FY04 01OCT03A 256* 30SEP04A 30SEP04A 60,876.00 LOE 60,876.00

840.303 Closeout cost  FY04 ECP-21 01OCT03A 256* 30SEP04A 30SEP04A 44,000.00 LOE 44,000.00

Prior Costs
840.301 Apr-Sept MIE Cost ORNL 01APR03A 152* 30SEP03A 30SEP03A 40,980.00 100 40,980.00

FY06CV-240 ECP45 FY06 cv 01OCT05A 251* 30MAR06A 30MAR06A 610.00 100 610.00

85 - Integrated Systems Testing
Job: 8501 - Integrated Systems Testing

920.001 Procedure and Document Preparation 29JAN08 250 28JAN09 26NOV08 85 0.00 375,573.23

920.000 Startup Personnel 12DEC08 72 01APR09 10FEB09 85 0.00 435,467.96

920.004 Begin Start-up Testing 12FEB09 0 85 0.00 0.00

920.005 Punch list,Cmplt PTP's,Reconfig, Rm temp Hi-pot 12DEC08 37 11FEB09 12DEC08 85 0.00 0.00

920.010 Field Coil Testsing,FCPC test & E-Beam Mapping 12FEB09 25 18MAR09 27JAN09 85 0.00 0.00

920.020 Final ISTP 19MAR09 7 27MAR09 05FEB09 85 0.00 0.00

920.021 Operations Approval 30MAR09 3 01APR09 10FEB09 85 0.00 0.00

730.9000 First Plasma 0 01APR09 10FEB09 85 0.00 0.00

M-0120 CD-4 First Plasma 0 31JUL09* 31JUL09* 0 0.00 0.00

Allocations
PPPL Allocations
Job: 8998 - Allocations
FY04 Actual Cost
99.04 PPPL Allocations FY04 01OCT03A 256* 30SEP04A 30SEP04A 260,691.00 LOE 260,691.00

Prior Costs
99.03 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 30SEP03A 112,000.00 100 112,000.00

FY06 FY07 FY08
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99.05 PPPL Allocations FY05 20OCT04A 251* 30SEP05A 30SEP05A 302,697.00 LOE 302,697.00

99.05P PPPL Allocations FY05 rebaeline re-estimate 01OCT04A 251* 30SEP05A 30SEP05A 48,151.80 LOE 48,151.80

99.06 PPPL Allocations FY06 03OCT05A 249* 29SEP06 29SEP06 749 272,715.24 LOE 329,764.50

99.07 PPPL Allocations FY07 02OCT06* 250* 01OCT07 01OCT07 499 0.00 332,787.44

99.08 PPPL Allocations FY08 01OCT07* 249* 29SEP08 29SEP08 251 0.00 166,336.61

FY05CV-43 FY05 unrecoverable cost variance 01OCT04A 251 30SEP05A 30SEP05A 56,000.00 56,000.00

Contingency
Contingency
+ Contingency-Project

02OCT06 598 27FEB09 27FEB09 151 0.00 7,873,868.33

DCMA
DCMA

DCMAFY04 DCMA 01OCT03A 256* 30SEP04A 30SEP04A 75,000.00 75,000.00

FY06 FY07 FY08
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54=187.9
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