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Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

0191-4 LOE-FY04 WBS 191 250* 01OCT03* 30SEP04 59,477.55

0192-4 LOE-FY04 WBS 192 250* 01OCT03* 30SEP04 429,432.08

Subtotal 250 01OCT03 30SEP04 488,909.63
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NELSON=395 ;35= 5 k

ea//em=1158; ornlem=1616;  ;35= 5 k
ornlm&s=$29.95
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