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Results – Schedule (Summary)

NCSX Critical Path Summary Schedule
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 CDR

CD-1MC/VV PDR   CD-2 
EIR CD-3 Start of Fab

Modular Coil FDR

VACUUM VESSEL
Title I & II Design

Vessel Award
Vessel Fab

MODULAR COILS
Title I & II MCWF

Twisted Racetrack Fabrication

Title II MC Winding Type CType C Type AType B
Modular Coil Interface Design and procurement

Winding Component Fabrication
MCWF Manufacturing Development

Fabricate Prototype Type  "C"
 Award Winding Form Contract  

Fab Winding Forms

Modular Coil WIndingWind 
FIELD PERIOD ASSEMBLY

Stage 1: Attach Cooling,Diag, Insulation

Stage 2: Pre-Assemble Mod Coils

Stage 3: MC Installation

Stage 5: Assemble 1st Period

Stage 5: Assemble 2nd Period

Stage 5: Assemble 3rd Period

MACHINE ASSEMBLY Install Supports and Lower PF Coils
Install,align, connect Field Period Assemblies

Legend:  Pump Down
Completed Task Connect to Ancilliary Systems
Critical Paths Install Cryostat & PTP
Off critical path Startup Testing and E-Beam Mapping

Current Baseline CD-4
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Total Float 11 mo.


