	NCSX RFD
	Number:

NCSX-RFD-12-002-R1
	RFD Description:

NCSX Vessel Port Manufacture – Material Change

	Initiator:
Doug McCorkle
	Organization:

Major Tool and Machine

	List of Impacted Documents:
NCSX-CSPEC-121-02; SE120-004; SE121-014

(Note: Revision 1 corrected the impacted drawing from SE120-005 to SE120-004.)

	Cost Impact:  (If none, so state)
NONE

	Schedule Impact:  (If none, so state)
NONE

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state)
None

	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate)
DEVIATION: 

      The 2-1/2” Pipe:
1. Request authorization to substitute schedule 10 pipe for specified schedule 40.

OR

2. Request authorization to substitute Haynes Alloy C-276 for ASTM B705 / ASTM B444 / ASTM B443.

JUSTIFICATON: Excessive material lead time for schedule 40.



	Attachments:

N/A

	Initiator Signature: 
Doug McCorkle


 Date: 
March 16, 2005



