Contingency Specification Rationale Worksheet

	WBS Level 4 Identifier:   46 
	Title:  FCPC Building Modifications



	Originator:  David Johnson
	Date: September 15, 2003

	

	
	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	8
	2
	4
	

	Weighting Factor (Table 2-2):
	2
	1
	2
	

	
	
	
	
	

	Percent
	16
	2
	8
	26

	Recommended Contingency Allowance (%):  26%

Rationale for Selection of Contingency Allowance:

No major modifications anticipated, but some care is involved with the relocations to preclude impact on NSTX operations.




Date:  9/15/03




