

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 181</b>		<b>Title: Field Period Assembly Planning and Oversight</b>		
<b>Originator: Jim Chrzanowski</b>		<b>Date: 9/18/03</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	4	8	4	
<b>Weighting Factor (Table 2-2):</b>	2	1	2	
Percent	8	8	8	24
<p><b>Recommended Contingency Allowance (%): 24%</b></p> <p><b>Rationale for Selection of Contingency Allowance:</b></p> <p>Planning for the field period assembly and the oversight activities during field period warrant a moderate level of contingency.</p>				