

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 82</b>		<b>Title: Project Engineering</b>		
<b>Originator: W. Reiersen</b>		<b>Date: September 18, 2003</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	8	1	8	
<b>Weighting Factor (Table 2-2):</b>	1	1	1	
Percent	8	1	8	17
<b>Recommended Contingency Allowance (%): 17%</b>				
 <b>Rationale for Selection of Contingency Allowance:</b>				
<p>Although this is a level-of-effort activity, the work done in this area has a high potential to impact both the Project's design and schedule.</p>				