

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 84		Title: Project Physics		
Originator: M. Zarnstorff		Date: September 18, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	1	1	1	
Weighting Factor (Table 2-2):	1	1	1	
Percent	1	1	3	3
Recommended Contingency Allowance (%): 3%				
 Rationale for Selection of Contingency Allowance:				
<p>This is a level-of-effort activity that is winding down as the Project proceeds into more detailed design. Accordingly, only a minimal contingency is required.</p>				