

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 422		Title: D-Site AC/DC Convertors		
Originator: Raki RAmakrishnan		Date: September 15, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	4	2	4	
Weighting Factor (Table 2-2):	2	1	2	
Percent	8	2	8	18
Recommended Contingency Allowance (%): 18%				
<p>Rationale for Selection of Contingency Allowance:</p> <p>Reusing existing C-Site infrastructure. No major modifications anticipated.</p>				