

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 51		Title: NCSX TCP/IP Network Infrastructure		
Originator: G. E. Oliaro		Date: 9/5/03		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	2	-	1	
Weighting Factor (Table 2-2):	2	1	1	
Percent	4	-	1	5
Recommended Contingency Allowance (%): 5				
<p>Rationale for Selection of Contingency Allowance: This design will be implemented with off-the-shelf network components. These components are standards based use well-understood protocols. PPPL has an experience base of over ten years with this equipment and the use of the higher speed equipment for NCSX is not seen as an issue.</p>				