



National Compact Stellarator Experiment CDR

DOE Project Manager's Perspective

Greg Pitonak, DOE Project Manager for NCSX

May 21, 2002

DOE Project Manager's Perspective

- The Project has developed significantly since inception in FY00.
- Integrated Project Team is in place and functioning.
- Management processes and documents are prepared and ready for implementation.
- ***The NCSX Project is ready to take the next step !!***



DOE Project Manager's Perspective

- Risk Management and this CDR
 - **My role as Project Manager.....**
 - Participate in risk identification and quantification
 - Plan and manage to minimize and systematically eliminate risk
 - **Your role as Reviewers.....**
 - Bring your specific expertise to this review and tell us if we're on the right track, *in the project's early stage.*
 - Your comments and participation are appreciated



Logistics

- Lunch will be served for reviewers
- Dinner tonight in PPPL Dining area at 7PM
- Computers in LSB 355, 276A, 289, 292 or in the 1st floor computer training center
- Phone messages to (609)243-3700 or (609)243-2653
- Fax messages to (609)243-2032 or (609)243-3315