

12 - Vacuum Vessel Systems

1200-001	Major Tool Subcontract (SBM4P)																					
1200-002	RFQ Firm Fixed Price Proposal for VISA (3.3.2)	27/04/04	10	23/JAN04	197																	
1200-003	RFQ Firm Fixed Price Proposal for VISA (3.3.2)	27/04/04	10	23/JAN04	197																	
1200-004	RFQ Firm Fixed Price Proposal for VISA (3.3.2)	27/04/04	10	23/JAN04	197																	

Final Design Review

1200-005 Final Design Review | 27/04/04 | 1 | 19/MAY04 | 93 | | | | | | | | | | | | | | | | |

13 - Conventional Coils

1300-001	Final Design Review	27/04/04	1	19/MAY04	93																	
1300-002	Final Design Review	27/04/04	1	19/MAY04	93																	
1300-003	Final Design Review	27/04/04	1	19/MAY04	93																	
1300-004	Final Design Review	27/04/04	1	19/MAY04	93																	
1300-005	Final Design Review	27/04/04	1	19/MAY04	93																	

14 - Modular Coils

1400-001	Final Design Review	27/04/04	1	19/MAY04	93																	
1400-002	Final Design Review	27/04/04	1	19/MAY04	93																	
1400-003	Final Design Review	27/04/04	1	19/MAY04	93																	
1400-004	Final Design Review	27/04/04	1	19/MAY04	93																	
1400-005	Final Design Review	27/04/04	1	19/MAY04	93																	

15 - Structures

1500-001	Final Design Review	27/04/04	1	19/MAY04	93																	
1500-002	Final Design Review	27/04/04	1	19/MAY04	93																	
1500-003	Final Design Review	27/04/04	1	19/MAY04	93																	
1500-004	Final Design Review	27/04/04	1	19/MAY04	93																	
1500-005	Final Design Review	27/04/04	1	19/MAY04	93																	

17 - Cryostat and Base Support Structure

1700-001	Final Design Review	27/04/04	1	19/MAY04	93																	
1700-002	Final Design Review	27/04/04	1	19/MAY04	93																	
1700-003	Final Design Review	27/04/04	1	19/MAY04	93																	
1700-004	Final Design Review	27/04/04	1	19/MAY04	93																	
1700-005	Final Design Review	27/04/04	1	19/MAY04	93																	

18 - Field Period Assembly

1800-001	Final Design Review	27/04/04	1	19/MAY04	93																	
1800-002	Final Design Review	27/04/04	1	19/MAY04	93																	
1800-003	Final Design Review	27/04/04	1	19/MAY04	93																	
1800-004	Final Design Review	27/04/04	1	19/MAY04	93																	
1800-005	Final Design Review	27/04/04	1	19/MAY04	93																	

75 - Test Cell and Base Assembly Operations

7500-001	Final Design Review	27/04/04	1	19/MAY04	93																	
7500-002	Final Design Review	27/04/04	1	19/MAY04	93																	
7500-003	Final Design Review	27/04/04	1	19/MAY04	93																	
7500-004	Final Design Review	27/04/04	1	19/MAY04	93																	
7500-005	Final Design Review	27/04/04	1	19/MAY04	93																	

80 - Integrated Systems Testing

8000-001	Final Design Review	27/04/04	1	19/MAY04	93																	
8000-002	Final Design Review	27/04/04	1	19/MAY04	93																	
8000-003	Final Design Review	27/04/04	1	19/MAY04	93																	
8000-004	Final Design Review	27/04/04	1	19/MAY04	93																	
8000-005	Final Design Review	27/04/04	1	19/MAY04	93																	

