


### NCSX MCWF EIO Progress



|  | % compl. 12/04 | % compl. 1/05 | % compl. 2/05 | % compl. 3/05 | % Complete 4/05 | % Complete 5/05 | % Complete 6/05 |
|--|----------------|---------------|---------------|---------------|-----------------|-----------------|-----------------|
| Major Tool Tooling Complete                      | 25%            | 50%           | 60%           | 100%          | 100%            | 100%            | 100%            |
| MTK-C-1 casting upgrade (casting covered by CO5) | 0              | 0             | 75%           | 90%           | 100%            | 100%            | 100%            |
| MTM - C-1 machining/inspection                   | 0              | 0             | 0             | 0             | 10%             | 30%             | 65%             |
| Pattern A complete                               | 10%            | 18%           | 25%           | 40%           | 98%             | 100%            | 100%            |
| Pattern B complete                               | 2%             | 7%            | 10%           | 10%           | 15%             | 17%             | 20%             |
| Materials (MetalTek)                             | 5%             | 18%           | 18%           | 67%           | 67%             | 67%             | 67%             |
| MTK-C-2 casting                                  |                |               |               | 5%            | 10%             | 25%             | 50%             |
| MTK-A-1 casting                                  |                |               |               |               |                 | 5%              | 20%             |
| MTK-C-3 casting                                  |                |               |               |               |                 | 0%              | 10%             |