

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4962

COGNIZANT INDIVIDUAL:	D. Williamson
ECN TITLE:	TRC Terminal Lugs General Revision
ASSOCIATED ECP:	022 R1
CC/WP/Job:	9450-1***-1403
AREA OR PROJECT:	NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: B. Nelson
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number:

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE1406-056	1	TRC Terminal Lug OUT
SE1406-057	1	TRC Terminal Lug IN
Continued on Back		

<p>DESCRIPTION OF CHANGE: (State Drawing No., Zone/Group, or List Attachments)</p> <p>SE1406-056 and SE1406-057, QUAD F4: Changed width, added coolant channel.</p>

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4962

REASON FOR CHANGE:

Additional cooling lines were added to the TRC leads terminal area.

ENGINEERING CHANGE PROPOSAL: 022 R1 DATE: 2/3/2005

COGNIZANT INDIVIDUAL MAKING THE CHANGE: D. Williamson

RESONSIBLE LINE MANAGER: B. Nelson