## PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5283

#### **COGNIZANT INDIVIDUAL: Paul Goranson**

#### ECN TITLE: Incorporation of Design Change to Vacuum Vessel Supports

#### ASSOCIATED ECP: none

**CC/WP/Job: 1204** 

#### AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: \_\_\_\_\_\_\_\_\_(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 1191

DRAWING(S) AFFECTED NUMBER:	Revision	TITLE
SE124-051	0	Vertical Upper Support Assembly
SE124-014	0	Vertical Support Rod End, Female
SE124-034	0	Vertical Upper Support Spherical Nut
SE124-037	0	Vertical Upper Support Stud

## PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5283

**DESCRIPTION OF CHANGE:** (State Drawing No., Zone/Group, or List Attachments)

- **SE124-051** change tolerance positions to reflect as-built conditions of the support bosses.
- **SE124-014** add locking feature to rod end.
- **SE124-034** add locking feature to nut.
- **SE124-037** delete drawing from assembly and Bill of Material List
- New Drawings add parts to drawing assembly and Bill of Material List:
  - SE124-075 Vertical Upper Support Stud
  - SE124-076 Vertical Upper Support Spacer Detail
  - SE-124-079 Vertical Upper Support Washer, Belleville
  - SE124-082 Vertical Upper Support Washer, Belleville

### **REASON FOR CHANGE:**

- SE124-051 A design change is required to accommodate out of tolerance positions of the support bosses on the Vacuum Vessel.
- SE124-014 and SE124-034 A locking feature is required to prevent loosening of the support rods.
- SE124-037 replaced by SE124-075
- New drawings needed to reflect as-built details

# ENGINEERING CHANGE PROPOSAL: N/A

DATE: December 4, 2007,

# COGNIZANT INDIVIDUAL MAKING THE CHANGE:

**RESONSIBLE LINE MANAGER:**