### PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # \_5370\_\_\_\_

## COGNIZANT INDIVIDUAL: Tom Brown

**ECN TITLE:** V.V. Support Stand Fixture Assembly Details

#### CC/WP/Job:9450-1\*\*\*-1803 AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: \_

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: \_\_\_\_\_

DRAWING(S)	Current	TITLE
AFFECTED NUMBER:	Revision	
SE184-003	3	V.V. Support Stand Fixture Assembly Details
Se184-050	0	V.V. Support Fixture Assembly
Continued on back		

:

Continued on back.

DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments) SE184-003: Revise 1" clearance hole to 1 ¼-7UNC-2B Thru Hole in Port 12 Blank-off Cover SE184-050: Replaced V.V. Port 12 Cover Plate with revised Blank-off Cover

#### **REASON FOR CHANGE:**

SE184-003: Required to meet lifting requirements

SE184-050: Replaced for clarity of design intent and installation of fixture items.

## ENGINEERING CHANGE NOTICE APPROVALS

**DATE: June 16, 2008** 

# COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER: