

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN# 4796

COGNIZANT INDIVIDUAL: Steve Raptopoulos
 ECN TITLE: Autoclave cylinder rework
 CC/WP/Job: _____ AREA OR PROJECT: NC SX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a new space
- Does not involve nuclear boundary, tritium contaminated equipment, or activated equipment.
- Does not impact multiple projects, systems or groups.
- Does not have a significant ES&H impact.
- Does not alter the original intent or scope of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: 1018

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
<u>SE144-310</u>	<u>0</u>	<u>Autoclave Center Section rolling drwg</u>
<u>SE144-311</u>	<u>0</u>	<u>" " " weld assy</u>

Continued on back.

DESCRIPTION OF CHANGE: (state drawing no., zone, group, or list attachments)

Change cylinder to be made in 4 sections
 instead of 2

REASON FOR CHANGE:

fabricators can make autoclave vessel easier + cheaper
 in 4 sections

ENGINEERING CHANGE NOTICE APPROVALS :	DATE:
COGNIZANT INDIVIDUAL MAKING CHANGE: <u>[Signature]</u>	<u>8/19/03</u>
RESPONSIBLE LINE MANAGER: <u>[Signature]</u>	