

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4944

COGNIZANT INDIVIDUAL: **D. Williamson**

ECN TITLE: **MCWF Package General Revision in Response to Comments from Major Tool**

ECP NUMBEF & TITLE: **ECP-020 MCWF Subcontract Fast Response Process**

CC/WP/Job: **1403** **AREA OR PROJECT:** **NCSX Modular Coils Final Design**

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: B. Nelson
(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE141-114	2	PRODUCTION WINDING FORM TYPE-A
SE141-115	2	PRODUCTION WINDING FORM TYPE-B
SE141-116	3	PRODUCTION WINDING FORM TYPE-C

Continued on back.

DESCRIPTION OF CHANGE: (state drawing no.,zone.group, or list attachments)

Minor change to machined features as shown in attached PowerPoint presentation.

REASON FOR CHANGE:

Resolve discrepancies between model dimensions and drawing callouts.

ENGINEERING CHANGE NOTICE APPROVALS : **DATE:** **1/4/05**

COGNIZANT INDIVIDUAL MAKING CHANGE: **D. Williamson**

RESPONSIBLE LINE MANAGER: **B. Nelson**

